

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
1494 Waverley Road			Guiderail Replacemmnt	Central	1		
Agricola St Northbound	Young St	Duffus St	Asphalt Overlay 3	West	8		
Aikens Ave	Romans Ave	Archibald	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23
Aikens Ave	Romans Ave	Archibald	Recapitalization	West	9	08-Aug-23	07-Nov-23
Albert Place	Albert st	to end of Albert st	Recapitalization	West	8		
Albert St	Acadia St	Rector St	Recapitalization	West	8		
Albert St	Newcastle St	Pleasant St	Asphalt Overlay 1	East	5	23-May-23	15-Sep-23
Andover Street	Civic 21	Civic 41	SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Archibald Avw	Romans Ave	Aikens Ave	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23
Archibald Avw	Romans Ave	Aikens Ave	Recapitalization	West	9	08-Aug-23	07-Nov-23
Ashford Close	Fox Hollow	Fox Hollow	Planer Patch 2	Central	13		
Ashgrove Ave	Attwood	Cole Harbour	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Atlantic St	South Bland	Tower Rd	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Avondale Road	Colby	Ashgrove	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Barrington St	Duffus St	Hanover St	Planer Patch 1	West	8		
Bayswater Rd	Regal Rd	Regal Rd	Asphalt Overlay 1	East	3	23-May-23	15-Sep-23
Beaverbank Rd	Meadow Dr	Tucker Lake Rd	Asphalt Overlay 1	Central	14	23-May-23	15-Sep-23
Beaverbank Rd	Majestic Ave	Danny Dr	Asphalt Overlay 3	Central	14		
Bell Road	Trollope	Sackville	Bikeway	West	7	10-Oct-22	Spring 2023
Belle Vista Dr (w)	Woodlawn Rd	Spring Ave	Traffic Calming	East	6		
Belle Vista Dr €	Spring Ave	Mount Edward Rd	Traffic Calming	East	3		
Birch Bear Run	Beartooth	Big Hubley Lake	Planer Patch 2	West	13	12-Sep-22	09-Nov-22
Blenheim Terrace	South St	to end	Recapitalization	West	7		
Blue Forest Lane Trail	Kingswood	Brenda Dr	Trail	Central	13	02-Mar-23	30-Jun-23
Bonita Drive	Micmac	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Bonn Drive	End	St. George	Planer Patch 2	Central	13		
Briar Place	Briarwood Cres	Cul-de-sac	Recap	West	10		
Briarwood Crescent	Lacewood Dr	the end	Recap	West	12		
Broadholme Ln	Wedgewood	Civic 42	Guidrails	West	12	10-Jul-23	12-Sep-23
Broadholme Ln	Kearney Lake Rd	Wilson Blvd	recap/traffic calming	West	12	10-Jul-23	12-Sep-23
Brookdale Court	Brookdale Crescent	end of Brookdale court	Planer Patch 1	East	5		
Brookdale Crescent	Micmac Blvd	Micmac Blvd	Planer Patch 1	East	5		
Broom Rd	Giberson Dr	Leander Dr	Traffic Calming	East	4		
Burnside Bus Stop Connections			Bus Stop Improvements	east	6		
Burnside Lift Station			Lift Station	East	6	29-Nov-22	03-Oct-23
Burnside Phase 13-1			Phase 13-1	East	6	17-Nov-21	01-Oct-22
Cain Street	North Preston	End	Recapitalization	East	2	12-Sep-22	Spring 2023
Cain Street	North Preston	Daycare	New Sidewalk	East	2	12-Sep-22	Spring 2023
Cain Street	North Preston	Daycare	Storm Sewer	East	2	12-Sep-22	Spring 2023
Caldwell Road	Deerbrook	Astral	Multi Use Pathway	East	4	19-Jul-22	Spring 2023
Caldwell Road	Deerbrook	Astral	Sidewalk Renewal	East	4	19-Jul-22	Spring 2023
Caldwell Road	Deerbrook	Astral	Recapitalization	East	4	19-Jul-22	Spring 2023
Caldwell Road to Civic 47 Deerbrook			Walkway Renewal	East	4	19-Jul-22	Spring 2023
Caldwell Road to Eveyln Wood			Walkway Renewal	East	4	19-Jul-22	Spring 2023
Cathy Ln	Selig St	end of Selig St	Recapitalization	East	4	19-Jun-23	02-Aug-23
Cavendish Dr	First Lake Dr	Cavalier Dr	Asphalt Overlay 1	Central	15	23-May-23	15-Sep-23
Cedar St	Cedar St	Cedar St	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Cedar St	Robie	Preston	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Cedarcrest Drive	Norman	Norman	Planer Patch 2	Central	13		
Central Ave	Gesner St	Hillcrest St	Traffic Calming	West	10		
Central Ave	Cross St	Dutch Village Rd	Traffic Calming	West	10		
Chain Lake Dr east/west lane	Washmill Lake Dr	Lovett Lake Court	Planer Patch 1	West	12		
Chamberlain Dr	End	Lake Major	Planer Patch 2	East	4		
Chappell St	Victoria Rd	Pinehill RD	Asphalt Overlay 1	East	5	23-May-23	15-Sep-23
Charlotte Dr	Jayden Dr	Brigadoon Ave	Recapitalization	East	6		
Chebucto Road	Connaught Ave	North	Planer Patch 2	West	9		
Chandler Dr	Glendale Dr	Caudle Park Crescent	Planer Patch 1	Central	15		
Christopher Avenue	Civic 8	Civic 22	SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Churchill Terrace	Cain	End	Recapitalization	East	2	12-Sep-22	Spring 2023
Cobequid Road	Gelndale	Sucker Brook	Planer Patch 2	Central	15	12-Sep-22	09-Nov-22
Coburg Rd	Oxford St	Henry St	Planer Patch 1	West	7		
Colby Drive	Hardisty	Delta	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Colby Drive	Castlewood	Cumberland	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Cole Drive	Tamara	Smith	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Connaught Ave	Windsor	Bayers	Planer Patch 2	West	8/9	12-Sep-22	09-Nov-22
Connaught Ave	Connaught Ave	Almon St	traffic sign.SW reinstate	West	9		
Coronation Ave	Hillcrest St	Willet St	recap/traffic calming	West	10		
Cow Bay Road	Dyke	Bissett (Near Park Bridge)	Guiderail	East	3	01-May-23	05-Jun-05
Cow Bay Road	Dyke	Bissett (Near Park Bridge)	Recapitalization	East	3	01-May-23	05-Jun-05
Cracksealing			Cracksealing	Various	All	08-May-23	15-Jun-23
Cunard St	Princess Place	Cunard St	traffic signals	West			
Cutler Ave	at civic 89		Bus Stop Improvements	East	6		
Cutler Ave	at civic 90		Bus Stop Improvements	East	6		
Cutler Ave	opposite Higney Ave	adjacent to 305 Cutler Ave	Bus Stop Improvements	East	6		
Cutler Ave	after Higney Ave	adjacent to 306 Cutler Ave	Bus Stop Improvements	East	6		
Cutler Ave	before Jim Connors Ave	opposite 433 Cutler Ave	Bus Stop Improvements	East	6		
Cutler Ave	after Jim Connors Ave	opposite 464 Cutler Ave	Bus Stop Improvements	East	6		
Cutler Ave	before civic 680		Bus Stop Improvements	East	6		
Cutler Ave	after civic 645		Bus Stop Improvements	East	6		
Cutter Dr	Cutter Dr	Cutter Dr	recap/traffic calming	Central	16	12-Jun-23	10-Aug-23
D.J. Butler Park - Flamingo Drive	Dove	Knightsridge	Park Repairs	West	10	23-May-23	18-Aug-23
Day Avw	Woodlawn Rd	Clifford Dr	Traffic Calming	East	6		
Dekker St	Rockinstone Rd	Elgin	Recapitalization	West	11	15-Jun-22	30-Sep-22
Devonshire Ave	Novalea	Barrington St	Bikelanes	West	8		
Dorothy Dr	Douglas Ave	Gloria Ave	Asphalt Overlay 1	Central	15	23-May-23	15-Sep-23
Duffus Dr	Rocky Lake Drive	End	Recapitalization	Central	16	12-Jun-23	18-Aug-23
Duffus Drive	Rockly Lake	Duffus Dr	Recapitalization	Central	16	12-Jun-23	12-Jun-23
Duffus St	Isleville	Novalea	Bikelanes	West	8		
Dunbrack St. north & south lane	Ross St	Langbrae Dr	Planer Patch 1	West	10&12		
Edward Arab Ave	Civic 3063	Civic 6848	SZ Traffic Calming	West	9	10-Jul-23	08-Sep-23
Elgin St	Civic 20	End	Recapitalization	West	11	15-Jun-22	30-Sep-22
Ellenvale Ave	Woodlawn Rd	Spring Ave	Traffic Calming	East	6		
Estate Dr	Willowdale Dr	Spence Dr	Recapitalization	East	4		
Fairfax Drive	Parkland	Lacewood	Planer Patch 2	West	12	12-Sep-22	09-Nov-22
Fall River Road	Windsor Junction	Hwy 2	Planer Patch 2	Central	1	12-Sep-22	09-Nov-22
Findlay Dr	Commodore Dr	Wright Ave	Microsurfacing	East	6	05-Jun-23	04-Aug-23

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
First Lake Drive	Crimson	Cobequid	Planer Patch 2	Central	15	12-Sep-22	09-Nov-22
Flamingo Drive	Dove	Knightsridge	New Sidewalk	West	10	23-May-23	18-Aug-23
Flamingo Drive	Dove	Knightsridge	Recapitalization	West	10	23-May-23	18-Aug-23
Fleetview Dr	Fleetveiw Dr	Fleetview Dr	recap/traffic calming	Central	16	12-Jun-23	10-Aug-23
Fleetview Dr	Starboard Dr	Starboard Dr	Planer Patch 1	Central	16		
Forest Hills Trail	Arklow Dr	Arklow Dr	Multi Use Pathway	East	4		
Fourth Street	Civic 7		SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Frederick Ave	Willett St	Hillcrest St	recap/traffic calming	West	10		
Frederick Street	Woodland	Birchwood	Recapitalization	East	5	01-May-23	05-Jul-23
George Dauphinee	Edward Arab	Peter Lowe	Traffic Calming	West	9	28-Sep-22	15-Dec-22
Glencoe Drive	Civic 1	Civic 13	SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Glendale Drive	Beaver Bank	Riverside	Planer Patch 2	Central	15	12-Sep-22	09-Nov-22
Glenforest Dr	Willett St	Lacewood Dr	recap/traffic calming	West	10		
Glenwood Dr	Viewmount Dr	Viewmount Dr	Recapitalization	Central	13	06-Jun-23	21-Jul-23
Gloria Ave	Dorothy Ave	Beaverbank Rd	Asphalt Overlay 1	Cantral	15	23-May-23	15-Sep-23
Gourok Ave (south side)	Culrain Crescent	Gourok Ave(loops to itself)	Planer Patch 1	East	6		
Grennan Dr	Smokey Dr	Stokil Dr	Traffic Calming	Central	15		
Gurholt Drive	Mosher	Vidito	Recapitalization	East	6	23-May-23	10-Jul-23
Heather St	Olie	Elgin	Recapitalization	West	11	15-Jun-22	13-Jun-23
Herring Cove Road@Drysdale			Traffic Signals	West	11		
Highfield St	Ridge Valley Rd	Herring Cove Rd	recap/traffic calming	West	9		
Highway 7	Wilfred Jakscon Way (West Leg)	Lake Major	Planer Patch 2	East	4		
Hollis Street	Barrington	Terminal	Bikeway	West	7	17-Oct-23	Spring 2023
Horace Loop	@Civic 30		Retaining Wall	East	2		
Howard Avenue	Main Ave	End	Planer Patch 2	East	3		
Howe Ave	Coach Ave	James Ave	recap/TC reinstatement	Central			
Howe Ave	Coach Ave	James Ave	Guidrails	Central			
Hudson Way	at civic 10		Bus Stop Improvements	East	6		
Hudson Way	before Princess Margaret Blvd	adjacent to civic 320-330 PMB	Bus Stop Improvements	East	6		
Hunter Street	Cunard	Charles	Sidewalk Renewal	West	8	07-Nov-22	05-Dec-22
Hunter Street	Cunard	Charles	Recapitalization	West	8	07-Nov-22	05-Dec-22
Inglewood Crescent	John Stewart	John Stewart	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Inglis St	Robie	Beaufort	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Isner Ave	Romans Ave	End	Recapitalization	West	9	08-Aug-23	07-Nov-23
Jayden Dr	Cul-de-sac	Elwin Crescent	Recapitalization	East	6		
Jennette Ave	After John Savage	opposite 65 John Savage	Bus Stop Improvements	East	6		
Jennette Ave	after Guilford Ave	opposite 80 Guilford Ave	Bus Stop Improvements	East	6		
Jennette Ave	before Wilkinson Ave	adjacent to 240 Jennette Ave	Bus Stop Improvements	East	6		
Joffre Street	Medford	Sinclair	New Sidewalk	East	5	27-Sep-22	13-Jun-23
Joffre Street	Sinclair	Killam Apartments	Sidewalk Renewal	East	5	27-Sep-22	13-Jun-23
Joffre Street	@Sinclair		Safety Rail	East	5	27-Sep-22	13-Jun-23
Joffre Street	Sinclair	Tremont	Recapitalization	East	5	27-Sep-22	13-Jun-23
John Savage Ave	after Wright Ave	adjacent to 183 John Savage	Bus Stop Improvements	East	6		
John Stewart Drive	Cole Harbour	Auburn	Traffic Calming	East	4	28-Sep-22	15-Dec-22
John Stewart Drive	Inglewood Cres.south leg	Cole Harbour Rd	Planer Patch 1	East	4		
Johnson Avenue	White Birch	Eisener	Planer Patch 2	West	12		
Kaye St	Skyridge Ave	Belleshire Dr	Traffic Calming	Central	15		
Kearney Lake Rd	Dunbrack	Bedford Highway	Planer Patch 2	West	10	12-Sep-22	09-Nov-22

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Ketch Harbour Rd	Heberdean Dr	Village Rd	Microsurfacing	West	11	05-Jun-23	04-Aug-23
Kincardine Dr	Dumbarton Ave	Inverary Dr	Planer Patch 1	East	6		
Kingfisher Crescent	Dipper Crescent	Flamingo Dr	Planer Patch 1	West	10		
Kingswood Dr	Hannah Elise Dr	Anahid Dr	recap/traffic calming	Central	13		
Kingswood Dr	Hannah Elise Dr	Anahid Dr	Guidrails	Central	13		
Kinsac Rd	Beaverbank RD	Jamie Dr	Asphalt Overlay 1	Central	14	23-May-23	15-Sep-23
Lake Loon Rd	Montague Rd	MacLaughlin Rd	Traffic Calming	East	4		
Lake Loon Road	Montague	MacLaughlin	Planer Patch 2	East	4		
Lakeshore Drive	Long Lake	End	Planer Patch 2	Central	13		
Lancaster Drive	Civic 19		SZ Traffic Calming	West	11	10-Jul-23	08-Sep-23
Langevin Drive	Skyridge Ave	Skyridge Ave	Recapitalization	Central	15		
Langevin Drive	Skyridge Ave	Skyridge Ave	walkway fence replacement	Central	15		
Larry Uteck Blvd	Amesbury Gate	Larry Uteck	crosswalk/sidewalk	Central			
Larry Uteck Blvd	Amesbury Gate	Larry Uteck	bustop	Central			
Leeds St	Novalea	Memorial Dr	recap/traffic calming	West	8		
Leiblin Dr	Rockingstone Rd	old Sambro Rd	recap/traffic calming	West	11		
Liverpool St	Windsor st	Connaught Ave	Bikeway	West	9		
Lockview Road	Fall River Rd	Civic 36	SZ Traffic Calming	west	1	10-Jul-23	08-Sep-23
Lower Water St Bikeway	Terminal Rd	Duke St	Active Transportation	West	7		
Lucasville Bridge BR041			Bridge Rehab	Central	14		
Lucien Dr	Owen Dr	Dorthea Dr	recap/traffic calming	East	3	21-Aug-23	02-Oct-23
Lucien Dr	Owen Dr	Dorthea Dr	other related road work	East	3	21-Aug-23	02-Oct-23
Lyngby Avw	Forest	Crichton	Sidewalk Renewal	East	5	04-Jul-23	06-Sep-23
Lyngby Avw	Forest	Crichton	recap/traffic calming	East	5	04-Jul-23	06-Sep-23
Macrae Ave	Gaston Rd	Summit Heights	Asphalt Overlay 2	East	5	18-Jul-23	10-Nov-23
Main Ave	Hillcrest	Berts	Bus Stop Improvements	West	10	12-Jun-23	25-Aug-23
Main Ave	Hillcrest	Alex	New Sidewalk	West	10	12-Jun-23	25-Aug-23
Main Ave	Hillcrest	Berts	Recapitalization	West	10	12-Jun-23	25-Aug-23
Main Road	Hines	Howard	Planer Patch 2	East	3		
Major Street	Civic 36		SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Mandaville Dr	Maxwell Ave	to the end	Recapitalization	Central	14		
Maple Grove Ave	Timberlea Fillage	Elm Grove	Planer Patch 2	West	12	12-Sep-22	09-Nov-22
Maxwell Ave	Sackville Dr	to the end	Recapitalization	Central	14		
Mayfair Avenue	Raymond	Raymond	Planer Patch 2	Central	15		
McaLaughlin Rd	Main St	Lake Loon Rd	Traffic Calming	East	4		
McGee Dr	Glendale	Dickey	Sidewalk Renewal	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Chandler south side	Sidewalk Renewal	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Glendale	Guidrails	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Chandler	recap/traffic calming	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Dickey	recap/traffic calming	Central	15	12-Dec-23	06-Sep-23
Melrose Ave	Willett St	Cross St	traffic calming/WW	West	10		
Melrose Ave	Gesner St	Willett St	recap/traffic calming	West	10		
Micmac Drive	Waverley	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Mismac Dr	Pockwock Rd	Halfway Lake Dr	Planer Patch 1	Central	13		
Moirs Mill Rd	Bedford Hwy	Ahmadi Cres	recap/traffic calming	Central	16		
Monaghan Drive	Young	End	Sidewalk Renewal	West	8	01-May-23	06-Jun-23
Monaghan Drive	Young	End	Recapitalization	West	8	01-May-23	06-Jun-23

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Montebello Drive	Lantana	Caledonia	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Norman Blvd	Pockwock Rd	White Hills Run	Planer Patch 1	Central	13		
North End AAA Tactical Bikeways	Young St	Cogswell St	AAA Bikeway	West	9& 7		
North Street	Chebucto	Windsor	Planer Patch 2	West	8		
not doing pine hill anymore	Civic 126	Civic 125	SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Oak St	Oxford	Connaught Ave	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Ocealea Dr	CIVIC 81	CIVIC 95	recap/traffic calming	East	3	10-Jul-23	08-Sep-23
Oceanlea Drive	Civic 81	Civic 95	SZ Traffic Calming	East	3	10-Jul-23	08-Sep-23
Old Sackville Rd	Claudia Crescent	Lucasville Rd	Asphalt Overlay 3	Central	14		
Old Sambro Rd	Sussex St	500m SW of Sussex St	Planer Patch 1	West	11		
Orchard St	Monarch Dr	Basinview Dr	Planer Patch 1	Central	16		
Osborne St	Withrod Dr	Herring Cove Rd	Planer Patch 1	West	9		
Otago Dr	Poplar dr	Cole Harbour Rd	Recapitalization	East	4	31-Jul-23	29-Aug-23
Oxford St	Quinpool	South	Planer Patch 2	West	7	12-Sep-22	09-Nov-22
Oxford St	Chebucto	Quinpool	Asphalt Overlay 2	West	8	18-Jul-23	10-Nov-23
Parklea Dr	Viewmount Dr	Viewmount Dr	Recapitalization	Central			
Parklea Dr	Viewmount Dr	Viewmount Dr	Guidrails	Central			
Patton Road	Sackville	Sackville	Planer Patch 2	Central	14		
Pauline Crescent	Stephen Cross	Belle Vista	Guidrails	East	3	19-Jun-23	29-Sep-23
Pauline Crescent	Stephen Cross	Belle Vista	Recapitalization	East	3	19-Jun-23	29-Sep-23
Pinehill Drive	Albro Lake	Woodland	Recapitalization	East	5	01-May-23	05-Jul-23
Pinehill Drive	Sackville Dr	Glendale Dr	Traffic Calming	Central	15		
Prince Street	Civic 19	Civic 105	SZ Traffic Calming	Central	15	10-Jul-23	08-Sep-23
Punch Bowl Dr	Highfield St	Herring Cove Rd	recap/traffic calming	West	9		
Remington Court	Ross St	Cul-de-sac	Asphalt Overlay 2	West	12	18-Jul-23	10-Nov-23
Richards Dr	Lyngby Ave	Louise Ave	Asphalt Overlay 3	East	5		
Ridge Valley Rd	Cowie Hill Rd	Drumdonald Rd	recap/traffic calming	West	9		
Rivendale Drive	Forestview	End	Planer Patch 2	Central	14		
Rockcliffe Street	Near Oakland Park Road		Retaining Wall Repair	West	7		
Romans Ave	Bayers Rd	Mumford Rd	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23
Romans Ave	Mumford Rd	Bayers Rd	recap/traffic calming	West	9	08-Aug-23	07-Nov-23
Ross St	Dunbrack	Farnham Gate	Asphalt Overlay 2	West	12	18-Jul-23	10-Nov-23
Rossi Drive	Bonita	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Route 207 Lawrencetown Rd	Ross Rd	Robinson Rd	Recapitalization	East	2	19-Jun-23	08-Sep-23
Rufus Ave	Alex St	Birch St	Planer Patch 1	West	10		
Sackville Greenway Accessable Trailhead	101 Old Beaverbank Rd	101 Old Beaverbank Rd	retaining Wall Installation	Central			
Sackville Greenway Draining Improvements			Drainage Improvemnts	Central	15		
Scholars Road	End	Hammonds Plains	Planer Patch 2	Central	13		
Selig St	Astral Dr	Nova Terrace	Recapitalization	East	4	19-Jun-23	02-Aug-23
Shannonvale Court	Dianna	End	Planer Patch 2	Central	13		
Shore Dr	Hatchery Lane	End	Asphalt Overlay 3	Central	16		
Sinclair St	Hawthorne St	Prince Albert Rd	Traffic Calming	East	5		
Skylark St	Flamingo Dr	Melody Dr	Planer Patch 1	West	10		
Slyater St	Albro Lake Rd	Thistle St	Bikeway	East	5&6		
Smoky Dr	Glendale Dr	Stokil Dr	Traffic Calming	Central	15		
South Bland St	Atlantic	Inglis	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
South St	Rockcliffe	Cromwell	Sidewalk Renewal	West	7		

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
South St	Bridge	Cromwell	recapitalization	West	7		
Spence Dr	Astral Dr	Brookfield Ave	Recapitalization	East	4		
Spring Garden Road Phase II	Birmingham	Queen	Streetscaping	West	7	07-Jun-21	30-Nov-21
Spring Garden Road Phase III	Birmingham	Queen	Streetscaping	West	7	07-Jun-21	30-Nov-21
St. Pauls Avenue	Civic 62	Civic 103	SZ Traffic Calming	West	11	10-Jul-23	08-Sep-23
St.Margaret's Bay rd	Forestglen Dr	Maplewood Dr	Asphalt Overlay 3	Central	13		
Starboard Dr	Starboard Dr	Starboard Dr	recap/traffic calming	Central	16	12-Jun-23	10-Aug-23
Starling St	End	Flamingo Dr	Planer Patch 1	West	10		
Stone Mount Drive	Cobequid	Lakeview	Planer Patch 2	Central	15		
Summit St	Oxford	Swaine	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Sunnybrae Ave	Gesner St	Hillcrest St	traffic calming	West	10		
Sunnybrae Ave	Cross St	Dutch Village Rd	Traffic Calming	West	10		
Sunnybrae Avenue	Gesner	Ducth Village	Planer Patch 2	West	10		
Swaine St	Chebucto	Berlin	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Sycamore Lane	Civic 51	Civic 89	SZ Traffic Calming	Central	15	10-Jul-23	08-Sep-23
Tacoma Drive	Gordon	Main	Planer Patch 2	East	6		
Tamara Drive	John Stewart	Cole	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Terminal Road	Hollis	Lower Water	Bikeway	West	7	17-Oct-23	Spring 2023
Thistle Street	Wyse	Victoria	Planer Patch 2	East	5		
Thorndale Terrace	Ravines	End	Planer Patch 2	Central	16		
Transom Dr	Transom Dr	Transom Dr	recap/traffic calming	Central	16	12-Jun-23	10-Aug-23
Transom Dr	Starboard Dr	Starboard Dr	Planer Patch 1	Central	16		
Vienna St	Swaine St	Dublin St	Sidewalk Renewal	West	8&9		
Vienna St	Swaine St	Dublin St	Recapitalization	West	8&9		
View Royal Drive	Civic 40		SZ Traffic Calming	West	11	10-Jul-23	08-Sep-23
Virginia Drive	St. George	End	Planer Patch 2	Central	13		
Walker Service Road	Manor	Old Sackville	Guiderail	Central	15	15-May-23	06-Jun-23
Walker Service Road	Manor	Old Sackville	Recapitalization	Central	15	15-May-23	06-Jun-23
Walters St	Ellenvale Ave	Day Ave	Traffic Calming	East	6		
Wanda Lane	Mount Edward Rd	Belle Vista Dr	Traffic Calming	East	6		
Waterfront Drive	South End	Arthur Lismer	Planer Patch 2	Central	16	12-Sep-22	09-Nov-22
Waverley Road	Rocky Lake Drive	Civic 1798	Planer Patch 2	Central	1	12-Sep-22	09-Nov-22
Waverley Road	Lake Charles	Garden	Planer Patch 2	East	1	12-Sep-22	09-Nov-22
West Bedford Park & Ride Phs 2			Park and Ride	West	13	20-Sep-21	15-Nov-21
Westlea Dr	Lawrence Ave	to the end	Recapitalization	Central	14		
White Hills Run	Tomahawk Run	Brushfield Dr	Asphalt Overlay 1	Central	13	23-May-23	15-Sep-23
Wilkinson Ave	after Jennette Ave	opposite 18 Higney Ave	Bus Stop Improvements	East	6		
Wilkinson Ave	at Civic 795		Bus Stop Improvements	East	6		
Wilkinson Ave	opposite civic 763		Bus Stop Improvements	East	6		
Wilkinson Ave	before Cutler Ave	adjacent to 673 Wilkson	Bus Stop Improvements	East	6		
Wilkinson Ave	after Cutler Ave	adjacent to 670 Wilkinson Ave	Bus Stop Improvements	East	6		
Willett St	Main Ave	Melrose Ave	recap/traffic calming	West	10		
William Hunt Ave	Chebucto	Edward Arab	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Williams Lake Road	Herring Cove	Purcells Cove	Planer Patch 2	West	9	12-Sep-22	09-Nov-22
Willow St	Dublin St	Windsor St	recap/traffic calming	West	8		
Willowdale Dr	Astral Dr	112 Astral Dr	Recapitalization	East	4		
Windmill Rd	Dawson St	Fernhill Dr	Asphalt Overlay 1	East	5 & 6	23-May-23	15-Sep-23

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Windsor Drive	Sherwood	End	Planer Patch 2	Central	13	12-Sep-22	09-Nov-22
Windsor St	Maxwell Ave	Connaught Ave	Asphalt Overlay 3	West	9		
Withrod Dr	Mountain Rd	Osborne St	Planer Patch 1	West	9		
Wren St	Pioneer Ave	Starling St	Planer Patch 1	West	10		
Wright Ave	100m East of Williams Ave	60m West of Findlay Dr	Microsurfacing	East	6	05-Jun-23	04-Aug-23
Wynward Avenue	Pinetree	Deepwood	Planer Patch 2	Central	13		
			Cracksealing	Central	1		