

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
1494 Waverley Road			Guiderail Replacemnt	Central	1		
Fall River Road	Windsor Junction	Hwy 2	Planer Patch 2	Central	1	12-Sep-22	09-Nov-22
Lockview Road	Fall River Rd	Civic 36	SZ Traffic Calming	west	1	10-Jul-23	08-Sep-23
Waverley Road	Rocky Lake Drive	Civic 1798	Planer Patch 2	Central	1	12-Sep-22	09-Nov-22
Waverley Road	Lake Charles	Garden	Planer Patch 2	East	1	12-Sep-22	09-Nov-22
			Cracksealing	Central	1		
Cain Street	North Preston	End	Recapitalization	East	2	12-Sep-22	Spring 2023
Cain Street	North Preston	Daycare	New Sidewalk	East	2	12-Sep-22	Spring 2023
Cain Street	North Preston	Daycare	Storm Sewer	East	2	12-Sep-22	Spring 2023
Churchill Terrace	Cain	End	Recapitalization	East	2	12-Sep-22	Spring 2023
Horace Loop	@Civic 30		Retaining Wall	East	2		
Route 207 Lawrencetown Rd	Ross Rd	Robinson Rd	Recapitalization	East	2	19-Jun-23	08-Sep-23
Bayswater Rd	Regal Rd	Regal Rd	Asphalt Overlay 1	East	3	23-May-23	15-Sep-23
Belle Vista Dr €	Spring Ave	Mount Edward Rd	Traffic Calming	East	3		
Cow Bay Road	Dyke	Bissett (Near Park Bridge)	Guiderail	East	3	01-May-23	05-Jun-05
Cow Bay Road	Dyke	Bissett (Near Park Bridge)	Recapitalization	East	3	01-May-23	05-Jun-05
Howard Avenue	Main Ave	End	Planer Patch 2	East	3		
Lucien Dr	Owen Dr	Dorthea Dr	recap/traffic calming	East	3	21-Aug-23	02-Oct-23
Lucien Dr	Owen Dr	Dorthea Dr	other related road work	East	3	21-Aug-23	02-Oct-23
Main Road	Hines	Howard	Planer Patch 2	East	3		
Ocealea Dr	CIVIC 81	CIVIC 95	recap/traffic calming	East	3	10-Jul-23	08-Sep-23
Oceanlea Drive	Civic 81	Civic 95	SZ Traffic Calming	East	3	10-Jul-23	08-Sep-23
Pauline Crescent	Stephen Cross	Belle Vista	Guiderails	East	3	19-Jun-23	29-Sep-23
Pauline Crescent	Stephen Cross	Belle Vista	Recapitalization	East	3	19-Jun-23	29-Sep-23
Ashgrove Ave	Attwood	Cole Harbour	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Avondale Road	Colby	Ashgrove	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Broom Rd	Giberson Dr	Leander Dr	Traffic Calming	East	4		
Caldwell Road	Deerbrook	Astral	Multi Use Pathway	East	4	19-Jul-22	Spring 2023
Caldwell Road	Deerbrook	Astral	Sidewalk Renewal	East	4	19-Jul-22	Spring 2023
Caldwell Road	Deerbrook	Astral	Recapitalization	East	4	19-Jul-22	Spring 2023
Caldwell Road to Civic 47 Deerbrook			Walkway Renewal	East	4	19-Jul-22	Spring 2023
Caldwell Road to Eveyln Wood			Walkway Renewal	East	4	19-Jul-22	Spring 2023
Cathy Ln	Selig St	end of Selig St	Recapitalization	East	4	19-Jun-23	02-Aug-23
Chamberlain Dr	End	Lake Major	Planer Patch 2	East	4		
Colby Drive	Hardisty	Delta	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Colby Drive	Castlewood	Cumberland	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Cole Drive	Tamara	Smith	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Estate Dr	Willowdale Dr	Spence Dr	Recapitalization	East	4		
Forest Hills Trail	Arklow Dr	Arklow Dr	Multi Use Pathway	East	4		
Highway 7	Wilfred Jakson Way (West Leg)	Lake Major	Planer Patch 2	East	4		
Inglewood Crescent	John Stewart	John Stewart	Traffic Calming	East	4	28-Sep-22	15-Dec-22
John Stewart Drive	Cole Harbour	Auburn	Traffic Calming	East	4	28-Sep-22	15-Dec-22
John Stewart Drive	Inglewood Cres.south leg	Cole Harbour Rd	Planer Patch 1	East	4		
Lake Loon Rd	Montague Rd	MacLaughlin Rd	Traffic Calming	East	4		
Lake Loon Road	Montague	MacLaughlin	Planer Patch 2	East	4		
McaLaughlin Rd	Main St	Lake Loon Rd	Traffic Calming	East	4		
Otago Dr	Poplar dr	Cole Harbour Rd	Recapitalization	East	4	31-Jul-23	29-Aug-23

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Selig St	Astral Dr	Nova Terrace	Recapitalization	East	4	19-Jun-23	02-Aug-23
Spence Dr	Astral Dr	Brookfield Ave	Recapitalization	East	4		
Tamara Drive	John Stewart	Cole	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Willowdale Dr	Astral Dr	112 Astral Dr	Recapitalization	East	4		
Albert St	Newcastle St	Pleasant St	Asphalt Overlay 1	East	5	23-May-23	15-Sep-23
Brookdale Court	Brookdale Crescent	end of Brookdale court	Planer Patch 1	East	5		
Brookdale Crescent	Micmac Blvd	Micmac Blvd	Planer Patch 1	East	5		
Chappell St	Victoria Rd	Pinehill RD	Asphalt Overlay 1	East	5	23-May-23	15-Sep-23
Frederick Street	Woodland	Birchwood	Recapitalization	East	5	01-May-23	05-Jul-23
Joffre Street	Medford	Sinclair	New Sidewalk	East	5	27-Sep-22	13-Jun-23
Joffre Street	Sinclair	Killam Apartments	Sidewalk Renewal	East	5	27-Sep-22	13-Jun-23
Joffre Street	@Sinclair		Safety Rail	East	5	27-Sep-22	13-Jun-23
Joffre Street	Sinclair	Tremont	Recapitalization	East	5	27-Sep-22	13-Jun-23
Lyngby Avw	Forest	Crichton	Sidewalk Renewal	East	5	04-Jul-23	06-Sep-23
Lyngby Avw	Forest	Crichton	recap/traffic calming	East	5	04-Jul-23	06-Sep-23
Macrae Ave	Gaston Rd	Summit Heights	Asphalt Overlay 2	East	5	18-Jul-23	10-Nov-23
Pinehill Drive	Albro Lake	Woodland	Recapitalization	East	5	01-May-23	05-Jul-23
Richards Dr	Lyngby Ave	Louise Ave	Asphalt Overlay 3	East	5		
Sinclair St	Hawthorne St	Prince Albert Rd	Traffic Calming	East	5		
Thistle Street	Wyse	Victoria	Planer Patch 2	East	5		
Andover Street	Civic 21	Civic 41	SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Belle Vista Dr (w)	Woodlawn Rd	Spring Ave	Traffic Calming	East	6		
Bonita Drive	Micmac	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Burnside Bus Stop Connections			Bus Stop Improvements	east	6		
Burnside Lift Station			Lift Station	East	6	29-Nov-22	03-Oct-23
Burnside Phase 13-1			Phase 13-1	East	6	17-Nov-21	01-Oct-22
Charlotte Dr	Jayden Dr	Brigadoon Ave	Recapitalization	East	6		
Christopher Avenue	Civic 8	Civic 22	SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Cutler Ave	at civic 89		Bus Stop Improvements	East	6		
Cutler Ave	at civic 90		Bus Stop Improvements	East	6		
Cutler Ave	opposite Higney Ave	adjacent to 305 Cutler Ave	Bus Stop Improvements	East	6		
Cutler Ave	after Higney Ave	adjacent to 306 Cutler Ave	Bus Stop Improvements	East	6		
Cutler Ave	before Jim Connors Ave	opposite 433 Cutler Ave	Bus Stop Improvements	East	6		
Cutler Ave	after Jim Connors Ave	opposite 464 Cutler Ave	Bus Stop Improvements	East	6		
Cutler Ave	before civic 680		Bus Stop Improvements	East	6		
Cutler Ave	after civic 645		Bus Stop Improvements	East	6		
Day Avw	Woodlawn Rd	Clifford Dr	Traffic Calming	East	6		
Ellenvale Ave	Woodlawn Rd	Spring Ave	Traffic Calming	East	6		
Findlay Dr	Commodore Dr	Wright Ave	Microsurfacing	East	6	05-Jun-23	04-Aug-23
Fourth Street	Civic 7		SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Glencoe Drive	Civic 1	Civic 13	SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Gourok Ave (south side)	Culrain Crescent	Gourok Ave(loops to itself)	Planer Patch 1	East	6		
Gurholt Drive	Mosher	Vidito	Recapitalization	East	6	23-May-23	10-Jul-23
Hudson Way	at civic 10		Bus Stop Improvements	East	6		
Hudson Way	before Princess Margaret Blvd	adjacent to civic 320-330 PMB	Bus Stop Improvements	East	6		
Jayden Dr	Cul-de-sac	Elwin Crescent	Recapitalization	East	6		
Jennette Ave	After John Savage	opposite 65 John Savage	Bus Stop Improvements	East	6		
Jennette Ave	after Guilford Ave	opposite 80 Guilford Ave	Bus Stop Improvements	East	6		
Jennette Ave	before Wilkinson Ave	adjacent to 240 Jennette Ave	Bus Stop Improvements	East	6		

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
John Savage Ave	after Wright Ave	adjacent to 183 John Savage	Bus Stop Improvements	East	6		
Kincardine Dr	Dumbarton Ave	Inverary Dr	Planer Patch 1	East	6		
Major Street	Civic 36		SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Micmac Drive	Waverley	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Montebello Drive	Lantana	Caledonia	Traffic Calming	East	6	28-Sep-22	15-Dec-22
not doing pine hill anymore	Civic 126	Civic 125	SZ Traffic Calming	East	6	10-Jul-23	08-Sep-23
Rossi Drive	Bonita	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Tacoma Drive	Gordon	Main	Planer Patch 2	East	6		
Walters St	Ellenvale Ave	Day Ave	Traffic Calming	East	6		
Wanda Lane	Mount Edward Rd	Belle Vista Dr	Traffic Calming	East	6		
Wilkinson Ave	after Jennette Ave	opposite 18 Higney Ave	Bus Stop Improvements	East	6		
Wilkinson Ave	at Civic 795		Bus Stop Improvements	East	6		
Wilkinson Ave	opposite civic 763		Bus Stop Improvements	East	6		
Wilkinson Ave	before Cutler Ave	adjacent to 673 Wilkson	Bus Stop Improvements	East	6		
Wilkinson Ave	after Cutker Ave	adjacent to 670 Wilkinson Ave	Bus Stop Improvements	East	6		
Wright Ave	100m East of Williams Ave	60m West of Findlay Dr	Microsurfacing	East	6	05-Jun-23	04-Aug-23
Atlantic St	South Bland	Tower Rd	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Bell Road	Trollope	Sackville	Bikeway	West	7	10-Oct-22	Spring 2023
Blenheim Terrace	South St	to end	Recapitalization	West	7		
Cedar St	Cedar St	Cedar St	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Cedar St	Robie	Preston	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Coburg Rd	Oxford St	Henry St	Planer Patch 1	West	7		
Hollis Street	Barrington	Terminal	Bikeway	West	7	17-Oct-23	Spring 2023
Inglis St	Robie	Beaufort	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Lower Water St Bikeway	Terminal Rd	Duke St	Active Transportation	West	7		
Oxford St	Quinpool	South	Planer Patch 2	West	7	12-Sep-22	09-Nov-22
Rockcliffe Street	Near Oakland Park Road		Retaining Wall Repair	West	7		
South Bland St	Atlantic	Inglis	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
South St	Rockcliffe	Cromwell	Sidewalk Renewal	West	7		
South St	Bridge	Cromwell	recapitalization	West	7		
Spring Garden Road Phase II	Birmingham	Queen	Streetscaping	West	7	07-Jun-21	30-Nov-21
Spring Garden Road Phase III	Birmingham	Queen	Streetscaping	West	7	07-Jun-21	30-Nov-21
Terminal Road	Hollis	Lower Water	Bikeway	West	7	17-Oct-23	Spring 2023
Agricola St Northbound	Young St	Duffus St	Asphalt Overlay 3	West	8		
Albert Place	Albert st	to end of Albert st	Recapitalization	West	8		
Albert St	Acadia St	Rector St	Recapitalization	West	8		
Barrington St	Duffus St	Hanover St	Planer Patch 1	West	8		
Devonshire Ave	Novalea	Barrington St	Bikelanes	West	8		
Duffus St	Isleville	Novalea	Bikelanes	West	8		
Hunter Street	Cunard	Charles	Sidewalk Renewal	West	8	07-Nov-22	05-Dec-22
Hunter Street	Cunard	Charles	Recapitalization	West	8	07-Nov-22	05-Dec-22
Leeds St	Novalea	Memorial Dr	recap/traffic calming	West	8		
Monaghan Drive	Young	End	Sidewalk Renewal	West	8	01-May-23	06-Jun-23
Monaghan Drive	Young	End	Recapitalization	West	8	01-May-23	06-Jun-23
North Street	Chebucto	Windsor	Planer Patch 2	West	8		
Oxford St	Chebucto	Quinpool	Asphalt Overlay 2	West	8	18-Jul-23	10-Nov-23
Willow St	Dublin St	Windsor St	recap/traffic calming	West	8		
Aikens Ave	Romans Ave	Arichibald	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Aikens Ave	Romans Ave	Archibald	Recapitalization	West	9	08-Aug-23	07-Nov-23
Archibald Avw	Romans Ave	Aikens Ave	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23
Archibald Avw	Romans Ave	Aikens Ave	Recapitalization	West	9	08-Aug-23	07-Nov-23
Chebucto Road	Connaught Ave	North	Planer Patch 2	West	9		
Connaught Ave	Connaught Ave	Almon St	traffic sign.SW reinstate	West	9		
Edward Arab Ave	Civic 3063	Civic 6848	SZ Traffic Calming	West	9	10-Jul-23	08-Sep-23
George Dauphinee	Edward Arab	Peter Lowe	Traffic Calming	West	9	28-Sep-22	15-Dec-22
Highfield St	Ridge Valley Rd	Herring Cove Rd	recap/traffic calming	West	9		
Isner Ave	Romans Ave	End	Recapitalization	West	9	08-Aug-23	07-Nov-23
Liverpool St	Windsor st	Connaught Ave	Bikeway	West	9		
Oak St	Oxford	Connaught Ave	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Osborne St	Withrod Dr	Herring Cove Rd	Planer Patch 1	West	9		
Punch Bowl Dr	Highfield St	Herring Cove Rd	recap/traffic calming	West	9		
Ridge Valley Rd	Cowie Hill Rd	Drumdonald Rd	recap/traffic calming	West	9		
Romans Ave	Bayers Rd	Mumford Rd	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23
Romans Ave	Mumford Rd	Bayers Rd	recap/traffic calming	West	9	08-Aug-23	07-Nov-23
Summit St	Oxford	Swaine	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Swaine St	Chebucto	Berlin	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
William Hunt Ave	Chebucto	Edward Arab	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Williams Lake Road	Herring Cove	Purcells Cove	Planer Patch 2	West	9	12-Sep-22	09-Nov-22
Windsor St	Maxwell Ave	Connaught Ave	Asphalt Overlay 3	West	9		
Withrod Dr	Mountain Rd	Osborne St	Planer Patch 1	West	9		
Briar Place	Briarwood Cres	Cul-de-sac	Recap	West	10		
Central Ave	Gesner St	Hillcrest St	Traffic Calming	West	10		
Central Ave	Cross St	Dutch Village Rd	Traffic Calming	West	10		
Coronation Ave	Hillcrest St	Willet St	recap/traffic calming	West	10		
D.J. Butler Park - Flamingo Drive	Dove	Knightsridge	Park Repairs	West	10	23-May-23	18-Aug-23
Flamingo Drive	Dove	Knightsridge	New Sidewalk	West	10	23-May-23	18-Aug-23
Flamingo Drive	Dove	Knightsridge	Recapitalization	West	10	23-May-23	18-Aug-23
Frederick Ave	Willet St	Hillcrest St	recap/traffic calming	West	10		
Glenforest Dr	Willet St	Lacewood Dr	recap/traffic calming	West	10		
Kearney Lake Rd	Dunbrack	Bedford Highway	Planer Patch 2	West	10	12-Sep-22	09-Nov-22
Kingfisher Crescent	Dipper Crescent	Flamingo Dr	Planer Patch 1	West	10		
Main Ave	Hillcrest	Berts	Bus Stop Improvements	West	10	12-Jun-23	25-Aug-23
Main Ave	Hillcrest	Alex	New Sidewalk	West	10	12-Jun-23	25-Aug-23
Main Ave	Hillcrest	Berts	Recapitalization	West	10	12-Jun-23	25-Aug-23
Melrose Ave	Willet St	Cross St	traffic calming/WW	West	10		
Melrose Ave	Gesner St	Willet St	recap/traffic calming	West	10		
Rufus Ave	Alex St	Birch St	Planer Patch 1	West	10		
Skylark St	Flamingo Dr	Melody Dr	Planer Patch 1	West	10		
Starling St	End	Flamingo Dr	Planer Patch 1	West	10		
Sunnybrae Ave	Gesner St	Hillcrest St	traffic calming	West	10		
Sunnybrae Ave	Cross St	Dutch Village Rd	Traffic Calming	West	10		
Sunnybrae Avenue	Gesner	Ducth Village	Planer Patch 2	West	10		
Willet St	Main Ave	Melrose Ave	recap/traffic calming	West	10		
Wren St	Pioneer Ave	Starling St	Planer Patch 1	West	10		
Dekker St	Rockinstone Rd	Elgin	Recapitalization	West	11	15-Jun-22	30-Sep-22

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Elgin St	Civic 20	End	Recapitalization	West	11	15-Jun-22	30-Sep-22
Heather St	Olie	Elgin	Recapitalization	West	11	15-Jun-22	13-Jun-23
Herring Cove Road@Drysdale			Traffic Signals	West	11		
Ketch Harbour Rd	Heberdean Dr	Village Rd	Microsurfacing	West	11	05-Jun-23	04-Aug-23
Lancaster Drive	Civic 19		SZ Traffic Calming	West	11	10-Jul-23	08-Sep-23
Leiblin Dr	Rockingstone Rd	old Sambro Rd	recap/traffic calming	West	11		
Old Sambro Rd	Sussex St	500m SW of Sussex St	Planer Patch 1	West	11		
St. Pauls Avenue	Civic 62	Civic 103	SZ Traffic Calming	West	11	10-Jul-23	08-Sep-23
View Royal Drive	Civic 40		SZ Traffic Calming	West	11	10-Jul-23	08-Sep-23
Briarwood Crescent	Lacewood Dr	the end	Recap	West	12		
Broadholme Ln	Wedgewood	Civic 42	Guidrails	West	12	10-Jul-23	12-Sep-23
Broadholme Ln	Kearney Lake Rd	Wilson Blvd	recap/traffic calming	West	12	10-Jul-23	12-Sep-23
Chain Lake Dr east/west lane	Washmill Lake Dr	Lovett Lake Court	Planer Patch 1	West	12		
Fairfax Drive	Parkland	Lacewood	Planer Patch 2	West	12	12-Sep-22	09-Nov-22
Johnson Avenue	White Birch	Eisener	Planer Patch 2	West	12		
Maple Grove Ave	Timberlea Fillage	Elm Grove	Planer Patch 2	West	12	12-Sep-22	09-Nov-22
Remington Court	Ross St	Cul-de-sac	Asphalt Overlay 2	West	12	18-Jul-23	10-Nov-23
Ross St	Dunbrack	Farnham Gate	Asphalt Overlay 2	West	12	18-Jul-23	10-Nov-23
Ashford Close	Fox Hollow	Fox Hollow	Planer Patch 2	Central	13		
Birch Bear Run	Beartooth	Big Hubley Lake	Planer Patch 2	West	13	12-Sep-22	09-Nov-22
Blue Forest Lane Trail	Kingswood	Brenda Dr	Trail	Central	13	02-Mar-23	30-Jun-23
Bonn Drive	End	St. George	Planer Patch 2	Central	13		
Cedarcrest Drive	Norman	Norman	Planer Patch 2	Central	13		
Glenwood Dr	Viewmount Dr	Viewmount Dr	Recapitalization	Central	13	06-Jun-23	21-Jul-23
Kingswood Dr	Hannah Elise Dr	Anahid Dr	recap/traffic calming	Central	13		
Kingswood Dr	Hannah Elise Dr	Anahid Dr	Guidrails	Central	13		
Lakeshore Drive	Long Lake	End	Planer Patch 2	Central	13		
Mismac Dr	Pockwock Rd	Halfway Lake Dr	Planer Patch 1	Central	13		
Norman Blvd	Pockwock Rd	White Hills Run	Planer Patch 1	Central	13		
Scholars Road	End	Hammonds Plains	Planer Patch 2	Central	13		
Shannonvale Court	Dianna	End	Planer Patch 2	Central	13		
St.Margaret's Bay rd	Forestglen Dr	Maplewood Dr	Asphalt Overlay 3	Central	13		
Virginia Drive	St. George	End	Planer Patch 2	Central	13		
West Bedford Park & Ride Phs 2			Park and Ride	West	13	20-Sep-21	15-Nov-21
White Hills Run	Tomahawk Run	Brushfield Dr	Asphalt Overlay 1	Central	13	23-May-23	15-Sep-23
Windsor Drive	Sherwood	End	Planer Patch 2	Central	13	12-Sep-22	09-Nov-22
Wynward Avenue	Pinetree	Deepwood	Planer Patch 2	Central	13		
Beaverbank Rd	Meadow Dr	Tucker Lake Rd	Asphalt Overlay 1	Central	14	23-May-23	15-Sep-23
Beaverbank Rd	Majestic Ave	Danny Dr	Asphalt Overlay 3	Central	14		
Kinsac Rd	Beaverbank RD	Jamie Dr	Asphalt Overlay 1	Central	14	23-May-23	15-Sep-23
Lucasville Bridge BR041			Bridge Rehab	Central	14		
Mandaville Dr	Maxwell Ave	to the end	Recapitalization	Central	14		
Maxwell Ave	Sackville Dr	to the end	Recapitalization	Central	14		
Old Sackville Rd	Claudia Crescent	Lucasville Rd	Asphalt Overlay 3	Central	14		
Patton Road	Sackville	Sackville	Planer Patch 2	Central	14		
Rivendale Drive	Forestview	End	Planer Patch 2	Central	14		
Westlea Dr	Lawrence Ave	to the end	Recapitalization	Central	14		

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Cavendish Dr	First Lake Dr	Cavalier Dr	Asphalt Overlay 1	Central	15	23-May-23	15-Sep-23
Chnadler Dr	Glendale Dr	Caudle Park Crescent	Planer Patch 1	Central	15		
Cobequid Road	Glendale	Sucker Brook	Planer Patch 2	Central	15	12-Sep-22	09-Nov-22
Dorothy Dr	Douglas Ave	Gloria Ave	Asphalt Overlay 1	Central	15	23-May-23	15-Sep-23
First Lake Drive	Crimson	Cobequid	Planer Patch 2	Central	15	12-Sep-22	09-Nov-22
Glendale Drive	Beaver Bank	Riverside	Planer Patch 2	Central	15	12-Sep-22	09-Nov-22
Gloria Ave	Dorothy Ave	Beaverbank Rd	Asphalt Overlay 1	Central	15	23-May-23	15-Sep-23
Grennan Dr	Smokey Dr	Stokil Dr	Traffic Calming	Central	15		
Kaye St	Skyridge Ave	Belleshire Dr	Traffic Calming	Central	15		
Langevin Drive	Skyridge Ave	Skyridge Ave	Recapitalization	Central	15		
Langevin Drive	Skyridge Ave	Skyridge Ave	walkway fence replacement	Central	15		
Mayfair Avenue	Raymond	Raymond	Planer Patch 2	Central	15		
McGee Dr	Dickey	Glendale	Sidewalk Renewal	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Chandler south side	Sidewalk Renewal	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Glendale	Guidrails	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Chandler	recap/traffic calming	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Dickey	Glendale	recap/traffic calming	Central	15	12-Dec-23	06-Sep-23
Pinehill Drive	Sackville Dr	Glendale Dr	Traffic Calming	Central	15		
Prince Street	Civic 19	Civic 105	SZ Traffic Calming	Central	15	10-Jul-23	08-Sep-23
Sackville Greenway Draining Improvements			Drainage Improvements	Central	15		
Smoky Dr	Glendale Dr	Stokil Dr	Traffic Calming	Central	15		
Stone Mount Drive	Cobequid	Lakeview	Planer Patch 2	Central	15		
Sycamore Lane	Civic 51	Civic 89	SZ Traffic Calming	Central	15	10-Jul-23	08-Sep-23
Walker Service Road	Manor	Old Sackville	Guiderail	Central	15	15-May-23	06-Jun-23
Walker Service Road	Manor	Old Sackville	Recapitalization	Central	15	15-May-23	06-Jun-23
Cutter Dr	Cutter Dr	Cutter Dr	recap/traffic calming	Central	16	12-Jun-23	10-Aug-23
Duffus Dr	Rocky Lake Drive	End	Recapitalization	Central	16	12-Jun-23	18-Aug-23
Duffus Drive	Rockly Lake	Duffus Dr	Recapitalization	Central	16	12-Jun-23	12-Jun-23
Fleetview Dr	Fleetveiw Dr	Fleetview Dr	recap/traffic calming	Central	16	12-Jun-23	10-Aug-23
Fleetview Dr	Starboard Dr	Starboard Dr	Planer Patch 1	Central	16		
Moirs Mill Rd	Bedford Hwy	Ahmadi Cres	recap/traffic calming	Central	16		
Orchard St	Monarch Dr	Basinview Dr	Planer Patch 1	Central	16		
Shore Dr	Hatchery Lane	End	Asphalt Overlay 3	Central	16		
Starboard Dr	Starboard Dr	Starboard Dr	recap/traffic calming	Central	16	12-Jun-23	10-Aug-23
Thorndale Terrace	Ravines	End	Planer Patch 2	Central	16		
Transom Dr	Transom Dr	Transom Dr	recap/traffic calming	Central	16	12-Jun-23	10-Aug-23
Transom Dr	Starboard Dr	Starboard Dr	Planer Patch 1	Central	16		
Waterfront Drive	South End	Arthur Lismer	Planer Patch 2	Central	16	12-Sep-22	09-Nov-22
Connaught Ave	Windsor	Bayers	Planer Patch 2	West	8/9	12-Sep-22	09-Nov-22
Dunbrack St. north & south lane	Ross St	Langbrae Dr	Planer Patch 1	West	10&12		
Windmill Rd	Dawson St	Fernhill Dr	Asphalt Overlay 1	East	5 & 6	23-May-23	15-Sep-23
Slyater St	Albro Lake Rd	Thistle St	Bikeway	East	5&6		
Vienna St	Swaine St	Dublin St	Sidewalk Renewal	West	8&9		
Vienna St	Swaine St	Dublin St	Recapitalization	West	8&9		
North End AAA Tactical Bikeways	Young St	Cogswell St	AAA Bikeway	West	9& 7		
Cracksealing			Cracksealing	Various	All	08-May-23	15-Jun-23
Cunard St	Princess Place	Cunard St	traffic signals	West			

20-Jul-23

2023 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Howe Ave	Coach Ave	James Ave	recap/TC reinstatement	Central			
Howe Ave	Coach Ave	James Ave	Guidrails	Central			
Larry Uteck Blvd	Amesbury Gate	Larry Uteck	crosswalk/sidewalk	Central			
Larry Uteck Blvd	Amesbury Gate	Larry Uteck	bustop	Central			
Parklea Dr	Viewmount Dr	Viewmount Dr	Recapitalization	Central			
Parklea Dr	Viewmount Dr	Viewmount Dr	Guidrails	Central			
Sackville Greenway Accessable Trailhead	101 Old Beaverbank Rd	101 Old Beaverbank Rd	retaining Wall Installation	Central			