

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
AAA Bikeway Almon St	Windsor St	Gottingen St	AAA Bikeway	West	9	03-Jun-24	
Adelaide Ave	Gesner St	Birch St	Traffic Calming PH1A	West	10	30-May-24	
Adelaide Ave	civics 115, 89, 58 & 22		Traffic Calming PH1A	West	10	30-May-24	
Agricola St	adjacent tennis courts, 3354, 3284, 3206 3144		Traffic Calming PH1A	West	8	30-May-24	
Agricola St Eastbound	Lady Hammond Rd	Hennessey St	Traffic Calming PH1A	West	8	30-May-24	
Agricola St Northbound	Young St	Duffus St	Asphalt Overlay 3	West	8	22-Aug-23	17-Oct-23
Aikens Ave	Romans Ave	Archibald	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23
Aikens Ave	Romans Ave	Archibald	Recapitalization	West	9	08-Aug-23	07-Nov-23
Albro Lake Rd	Slayter St	Ernest Ave	recap/traffic calming	East	5 & 6	22-Apr-24	
Appian Way	Montebello Dr	Breeze Dr	recapitalization	East	6		
Appian Way	Montebello Dr	Breeze Dr	Traffic Calming	East	6		
Archibald Ave	Romans Ave	Aikens Ave	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23
Archibald Ave	Romans Ave	Aikens Ave	Recapitalization	West	9	08-Aug-23	07-Nov-23
Ashford Close	Fox Hollow	Fox Hollow	Planer Patch 2	Central	13	28-Aug-23	
Ashgrove Ave	Attwood	Cole Harbour	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Ashlea Dr	Windgate Dr	Elise Vicria Dr	Asphalt Overlay PH1	Central	1	13-May-24	
Aspen Cr	Riverside Dr	Riverside Dr	Asphalt Overlay PH3	Central	15		
Atlantic St	South Bland	wer Rd	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Aubrey Terrace Civic 5	Cow Bay Rd	Caldwell Rd	Traffic Calming PH2	East	3	27-May-24	
Avery Ave	to the end	Bowser Ave	Recapitalization	East	6		
Avondale Road	Colby	Ashgrove	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Balsam St	Hamilton St	Oliver St	recapitalization	Central	12		
Barrign St	Duffus St	Hanover St	Planer Patch 1	West	8	26-Jun-23	
Barrington St	400 M past Africville Rd	Robic St Ramp	Asphalt Overlay PH3	west	8		
Beaver Bank Cross Road Civics 51, 94/108 & 278	Sackville Dr	Millwood Dr	Traffic Calming PH2	Central	14	27-May-24	
Beaver Bank Rd	Welkin Dr	Windgate Fr	Asphalt Overlay PH1	Central	14	13-May-24	
Beaverbank Rd	Majestic Ave	Danny Dr	Asphalt Overlay 3	Central	14	22-Aug-23	17-Oct-23
Beech St	Jubilee Rd	Chebucto Rd	Asphalt Overlay PH2	West	9	03-Jun-24	20-Sep-24
Belle Vista Dr (w)	Woodlawn Rd	Spring Ave	Traffic Calming	East	6	15-Apr-24	24-May-24
Belle Vista Dr €	Spring Ave	Mount Edward Rd	Traffic Calming	East	3	15-Apr-24	24-May-24
Blenheim Terrace	South St	end	Recapitalization	West	7	14-Sep-23	
Boland Rd	Wyse Rd	Victoria Rd	Planer Patch PH1	East	5		
Bonita Drive	Micmac	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Bonn Drive	End	St. George	Planer Patch 2	Central	13	28-Aug-23	
Booth St	David St	Scotsburn Ave	Traffic Calming PH1 B	East	6		
Bowser Ave	Oakwood Ave	Lawson Ave	Recap/Walkway Renewal	East	6		
Briar Place	Briarwood Cres	Cul-de-sac	Recap	West	10	31-Aug-23	
Briarwood Crescent	Lacewood Dr	the end	Recap	West	12	31-Aug-23	
Brookdale Court	Brookdale Crescent	end of Brookdale court	Planer Patch 1	East	5	26-Jun-23	
Brookdale Crescent	Micmac Blvd	Micmac Blvd	Planer Patch 1	East	5	26-Jun-23	
Brookshire Court	Hammonds Plains Rd	end of Hammonds Plains Rd	Traffic Calming PH1 B	Central	16		
Broom Rd	Giberson Dr	Leander Dr	Traffic Calming	East	4	15-Apr-24	24-May-24
Broom Road	Highway 7	to the end	Asphalt Overlay PH3	East	4		
Burnside Bus Sp Connections			Bus Sp Improvements	east	6	18-Sep-23	30-Oct-23
Burnside Industrial park PH 13-2	Burnside Dr near future highway 107	Akerley Blvd		East		22-Apr-24	20-Dec-24
Burnside Lift Station			Lift Station	East	6	29-Nov-22	03-Oct-23
Burnside Phase 13-1			Phase 13-1	East	6	17-Nov-21	01-Oct-22

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Cain Street	North Presn	End	Recapitalization	East	2	12-Sep-22	Spring 2023
Cain Street	North Presn	Daycare	New Sidewalk	East	2	12-Sep-22	Spring 2023
Cain Street	North Presn	Daycare	Srm Sewer	East	2	12-Sep-22	Spring 2023
Caldwell Road	Deerbrook	Astral	Multi Use Pathway	East	4	19-Jul-22	Spring 2024
Caldwell Road	Deerbrook	Astral	Sidewalk Renewal	East	4	19-Jul-22	Spring 2024
Caldwell Road	Deerbrook	Astral	Recapitalization	East	4	19-Jul-22	Spring 2024
Caldwell Road	Cow Bay Road	Shore Road	recap/traffic calming	East	4		
Caldwell Road	Cow Bay Road	Seabreeze Drive	Sidewalk Renewal	East	4		
Caldwell Road Civic 47 Deerbrook			Walkway Renewal	East	4	19-Jul-22	Spring 2024
Caldwell Road Eveyln Wood			Walkway Renewal	East	4	19-Jul-22	Spring 2024
Cedar St	Cedar St	Cedar St	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Cedar St	Robie	Presn	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Cedarcrest Drive	Norman	Norman	Planer Patch 2	Central	13	28-Aug-23	
Chain Lake Dr east/west lane	Washmill Lake Dr	Lovett Lake Court	Planer Patch 1	West	12	26-Jun-23	
Chamberlain Dr	End	Lake Major	Planer Patch 2	East	4	28-Aug-23	
Charles Rd	Richard St	Fraser Rd	Traffic Calming PH1 B	Central	12		
Charlotte Dr	Jayden Dr	Brigadoon Ave	Recapitalization	East	6	08-Apr-24	
Chebuc Road	Connaught Ave	North	Planer Patch 2	West	9	28-Aug-28	
Chebucto Road	Windsor St	North St	Asphalt Overlay PH3	West	9		
Cherry Brook Rd	Highway 7	Bundy Lane	Traffic Calming PH1 B	East	4		
Chester Ave	Connaught Ave	Connolly St	Traffic Calming PH1 B	West	8		
Chestnut Lane	MacRae Ave	Portland St	Traffic Calming PH1A	East	5	30-May-24	
Chestnut Lane	civics 18 & 8		Traffic Calming PH1A	East	5	30-May-24	
Chndler Dr	Glendale Dr	Caudle Park Crescent	Planer Patch 1	Central	15	26-Jun-23	
Churchill Terrace	Cain	End	Recapitalization	East	2	12-Sep-22	Spring 2023
Circassion Drive Civic 58	Savona Crt	Ellerslie Cr	Traffic Calming PH2	East	4	27-May-24	
Clayn Park Dr	Hazelholme Dr	Plateau Cres	Traffic Calming PH1 B	West	10		
Coburg Rd	Oxford St	Henry St	Planer Patch 1	West	7	26-Jun-23	
Coburg Rd	Oxford St	to the end	Recapitalization	West	7		
Coburg Rd	CN Bridge		Recapitalization	West	7		
Coburg Rd	Oxford St	Conrose park (MUP)	Active Transportation	West	7		
Colby Drive	Hardisty	Delta	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Colby Drive	Castlewood	Cumberland	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Colby Drive	Greenwich Dr	Briarlyn Cres.South leg	Planer Patch PH1	East	4		
Cole Drive	Tamara	Smith	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Cole Harbour Rd	Caldwell Rd	Cumberland Dr	Asphalt Overlay PH2	East	4	03-Jun-24	20-Sep-24
College St	Summer St	Cathedral Lane	Traffic Calming PH1 B	West	7		
Connaught Ave	Connaught Ave	Almon St	traffic sign.SW reinstate	West	9	09-Sep-23	17-Nov-23
Convoy Ave	Alex St	end of Alex St	Traffic Calming PH1A	West	10	30-May-24	
Convoy Ave	Civics 82, 55 & 24		Traffic Calming PH1A	West	10	30-May-24	
Coronation Ave	Birch St	Hillcrest St	Traffic Calming PH1A	West	10	30-May-24	
Coronation Ave	civics 80 & 57		Traffic Calming PH1A	West	10	30-May-24	
Cow Bay Rd	Main Rd	Homes Rd	Planer Patch PH1	East	3		
Cowie Hill Rd	Peter Saulnier Dr	civic 237	Recap/New Sidewalk	West	11		
Crack Sealing Various Locations			Cracksealing	Central	1		
Crichn Retaining Wall	Lakeveiw Ave	at 127 Crichton Ave	Retaining Wall Repair	East	5	28-May-24	
Crown Drive Civic 7 & 429	Brook St	Fenerty Rd	Traffic Calming PH2	West	9	27-May-24	

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Cunard St	Princess Place	Cunard St	traffic signals	West	8	03-Oct-23	08-Dec-23
Cutler Ave	at civic 89		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	at civic 90		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	opposite Higney Ave	adjacent 305 Cutler Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	after Higney Ave	adjacent 306 Cutler Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	before Jim Connors Ave	opposite 433 Cutler Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	after Jim Connors Ave	opposite 464 Cutler Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	before civic 680		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	after civic 645		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Davison St	Charles St	West St	recap/watermain	West	8		
Day Avw	Woodlawn Rd	Clifford Dr	Traffic Calming	East	6	15-Apr-24	24-May-24
Dickey Dr	McGee Dr	Zinck Ave (north entrance)	recap/tc/New sidewalk	Central	15	tent 10-June-24	
Dublin St	Berlin St	Chebucto Rd	Asphalt Overlay PH3	West	8.00		
Dunbrack St. north & south lane	Ross St	Langbrae Dr	Planer Patch 1	West	10&12	26-Jun-23	
Eisner St	Brentwood Ave	Riverwood Dr	Planer Patch PH1	West	12		
Ellenvale Ave	Woodlawn Rd	Spring Ave	Traffic Calming	East	6	15-Apr-24	24-May-24
Evergreen Dr	Poplar dr	Hugh Allen Dr	Traffic Calming PH1 B	East	4		
Faber St	David St	Main St	Traffic Calming PH1 B	East	6		
Fenerty Rd	Sackville Dr	Springfield Lake Rd	Asphalt Overlay PH1	Central	14	13-May-24	
Fleetview Dr	Starboard Dr	Starboard Dr	Planer Patch 1	Central	16	26-Jun-23	
Flying Cloud Dr	Forest Hills Parkway	Forest Hills Parkway	Planer Patch PH1	East	4		
Forest Hills Trail	Arklow Dr	Arklow Dr	Multi Use Pathway	East	4	18-Sep-23	2024 Spring
Forest Hills Trail PH2	Cole Harbour Rd	Forest hills trail via Arklow & Perrin	Active Transportation	East			
Frederick Ave	Dutch Village Rd	Hillcrest St	Traffic Calming PH1A	West	10	30-May-24	
Frederick Ave	civics 102, 56, 40, & between 15/17		Traffic Calming PH1A	West	10	30-May-24	
Gaston Rd	Portland St	Highway 111	Traffic Calming PH1A	East	5	30-May-24	
Gaston Rd	Civics 19,40, between 65/67, 81 & 99		Traffic Calming PH1A	East	5	30-May-24	
Gaston Rd	Portland St	Galaxy Ave	Planer Patch PH1	East	5		
George Dauphinee	Edward Arab	Peter Lowe	Traffic Calming	West	9	28-Sep-22	15-Dec-22
Gourok Ave (south side)	Culrain Crescent	Gourok Ave(loops itself)	Planer Patch 1	East	6	26-Jun-23	
Green Village Lane	Portland St	Portland St the end	Traffic Calming PH1 B	East	5		
Gregory Dr	Wildwood Blvd	Flying Cloud Dr	Recapitalization	East	3	27-May-24	
Grennan Dr	Smokey Dr	Skil Dr	Traffic Calming	Central	15	15-Apr-24	24-May-24
Greystone Dr	Herring Cove Rd	Civic 160 Greystone	integrated traffic calming/recap	West	11	10-Jun-24	07-Aug-24
Hamilton St	Oliver St	Balsam St	Recapitalization	Central	12		
Hammonds Plains Rd	Northwood Rd	Rockcliffe Crescent	Asphalt Overlay PH2	Central	13	03-Jun-24	20-Sep-24
Harvard St	Quinpool Rd	Chebuc Rd	Traffic Calming PH1 B	West	8		
Hazelholme Dr	Clayton Park Dr	Clayton Park Dr	Asphalt Overlay PH2	West	10	03-Jun-24	20-Sep-24
Herring Cove Rd@Levi St			RA-5s Crosswalk	West	9		
Herring Cove Road@Drysdale			Traffic Signals	West	11	31-Jul-23	05-Sep-23
Highway 2	Fall River Rd	Coach Ave	Planer Patch PH1	Central	1		
Highway 7	Wilfred Jakson Way (West Leg)	Lake Major	Planer Patch 2	East	4	28-Aug-23	
Homes Rd Bridge	civic 47	civic 49	bridge Replacement	East	3		
Howard Avenue	Main Ave	End	Planer Patch 2	East	3	28-Aug-23	
Howe Ave	Trunk 2	Coach Ave	traffic calming/recap	Central	1		
Hubelys Rd	East end	west end	recapitalization	Central	13		
Hudson Way	at civic 10		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Hudson Way	before Princess Margaret Blvd	adjacent civic 320-330 PMB	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Hugh Allen Dr	Evergreen Dr	Estelle Dr	Traffic Calming PH1 B	East	4		
Inglewood Crescent	John Stewart	John Stewart	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Inglis St	Robie	Beaufort	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Inglis St	Tower Rd	Barrington St	Planer Patch PH1	West	7		
Isleville St	Duffus St	Young St	recapitalization	West	8		
Isleville St	Merkel St	Young St	Sidewalk Renewal	West	8		
Isleville St	Duffus St	Young St	AAA Bikeway	West	8		
Isner Ave	Romans Ave	End	Recapitalization	West	9	08-Aug-23	07-Nov-23
Jayden Dr	Cul-de-sac	Elwin Crescent	Recapitalization	East	6	08-Apr-24	
Jennette Ave	After John Savage	opposite 65 John Savage	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Jennette Ave	after Guilford Ave	opposite 80 Guilford Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Jennette Ave	before Wilkinson Ave	adjacent 240 Jennette Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Joffre Street	Medford	Sinclair	New Sidewalk	East	5	27-Sep-22	13-Jun-23
Joffre Street	Sinclair	Killam Apartments	Sidewalk Renewal	East	5	27-Sep-22	13-Jun-23
Joffre Street	@Sinclair		Safety Rail	East	5	27-Sep-22	13-Jun-23
Joffre Street	Sinclair	Tremont	Recapitalization	East	5	27-Sep-22	13-Jun-23
John Savage Ave	after Wright Ave	adjacent 183 John Savage	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
John Stewart Drive	Inglewood Cres.sounth leg	Cole Harbour Rd	Planer Patch 1	East	4	26-Jun-23	
John Stewart Drive	Cole Harbour	Auburn	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Johnson Avenue	White Birch	Eisener	Planer Patch 2	West	12	28-Aug-23	
Jubilee Road Civic 6752	Pryor St	Dunvegan Dr	Traffic Calming PH2	West	7 & 9	27-May-24	
Kaye St	Skyridge Ave	Belleshire Dr	Traffic Calming	Central	15	15-Apr-24	24-May-24
Kempt Rd	civic 3175	civic 3700	Microsurfacing	West	8	06-May-24	
Kennedy Dr	Roleika Dr	Scotsburn Ave	Traffic Calming PH1 B	East	6		
Kincardine Dr	Dumbarn Ave	Inverary Dr	Planer Patch 1	East	6	26-Jun-23	
Kinlaven Dr	High Rd	Lockview Rd	Planer Patch PH1	Central	1		
Kingfisher Crescent	Dipper Crescent	Flamingo Dr	Planer Patch 1	West	10	26-Jun-23	
Kingswood Dr	Hannah Elise Dr	Anahid Dr	Guidrails	Central	13	30-Apr-24	14-Jun-24
Kingswood Dr	Hannah Elise Dr	Anahid Dr	recap/traffic calming	Central	13	30-Apr-24	14-Jun-24
Lacewood Drive	Cedarbrae Lane	Dunbrack St	Asphalt Overlay PH3	West	12		
Lake Loon Rd	Montague Rd	MacLaughlin Rd	Traffic Calming	East	4	15-Apr-24	24-May-24
Lake Loon Road	Montague	MacLaughlin	Planer Patch 2	East	4	28-Aug-23	
Lakecrest Dr	Major St	Helene Ave	Traffic Calming PH1 B	East	6		
Lakeshore Drive	Long Lake	End	Planer Patch 2	Central	13	28-Aug-23	
Langevin Drive	Skyridge Ave	Skyridge Ave	Recapitalization	Central	15	1-May-24 (tent)	
Langevin Drive	Skyridge Ave	Skyridge Ave	walkway fence replacement	Central	15	1-May-24 (tent)	
Larry Uteck Blvd	Amesbury Gate	Larry Uteck	crosswalk/sidewalk	Central	16	03-Oct-23	08-Dec-23
Larry Uteck Blvd	Amesbury Gate	Larry Uteck	busp	Central	16	03-Oct-23	08-Dec-23
Leaman Dr	Crystal Dr	to end	Traffic Calming PH1 B	east	6		
LeMarchant St	Watt St	Coburg Rd	recap/CB lead repl	West	7		
Lower Water St Bikeway	Terminal Rd	Duke St	Active Transportation	West	7	26-Sep-23	
Lucasville Bridge BR041			Bridge Rehab	Central	14	01-Apr-24	
Macrae Ave	Gasn Rd	Summit Heights	Asphalt Overlay 2	East	5	18-Jul-23	10-Nov-23
Main Rd	civic 760 Pleasant St	Howard Ave	Microsurfacing	East	3	06-May-24	
Main Road	Hines	Howard	Planer Patch 2	East	3	28-Aug-23	
Maplewood Dr	Astral Dr	Stratford Dr	Planer Patch PH1	East	4		

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Mayfair Avenue	Raymond	Raymond	Planer Patch 2	Central	15	28-Aug-23	
Maynard ST	Cogswell St	North St	AAA Bikeway	West			
McaLaughlin Rd	Main St	Lake Loon Rd	Traffic Calming	East	4	15-Apr-24	24-May-24
McGee Dr	Dickey	Glendale	Sidewalk Renewal	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Chandler south side	Sidewalk Renewal	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Glendale	Guidrails	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Chandler	recap/traffic calming	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Dickey	Glendale	recap/traffic calming	Central	15	12-Dec-23	06-Sep-23
McInsh Run Trail			Trail	West	11	2024 Construction	
Micmac Drive	Waverley	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Milsom Street Civics 20, 82, 139, 204, 261 & 296	White Glove Terr	Piers Ave	Traffic Calming PH2	West	9	27-May-24	
Mismac Dr	Pockwock Rd	Halfway Lake Dr	Planer Patch 1	Central	13	26-Jun-23	
Monaghan Drive	Young	End	Sidewalk Renewal	West	8	01-May-23	06-Jun-23
Monaghan Drive	Young	End	Recapitalization	West	8	01-May-23	06-Jun-23
Monique Ave	Farthington Place	Leaman Dr	Traffic Calming PH1 B	East	6		
Montague Rd	Vaughan Lane	Sepentine Ave	Microsurfacing	Central	1	06-May-24	
Montague Rd	civic 1206 Montague Rd	Vaughan Rd	Planer Patch PH1	Central	1		
Montebello Drive	Lantana	Caledonia	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Nine Mile Dr	Oceanview Dr	Ternan Gate	Planer Patch PH1	Central	16		
Nordic Crescent	43 Nordic Crescent	Nordic Crescent Park	Walkways	Central	15		
Norman Blvd	Pockwock Rd	White Hills Run	Planer Patch 1	Central	13	26-Jun-23	
North End AAA Tactical Bikeways	Young St	Cogswell St	AAA Bikeway	West	9 & 7	26-Sep-23	
North Street	Chebuc	Windsor	Planer Patch 2	West	8	28-Aug-23	
Northside of Appian	Montebello Dr	civic 32 Appian Way	New Sidewalk	East	6		
Nottingham Street Civic 39 & Playground	Redden Crt	Bridge St	Traffic Calming PH2	Central	16	27-May-24	
Oak St	Oxford	Connaught Ave	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Oceanlea Drive civics 130, 58 & 15	Cow Bay Rd	Shore Rd	Traffic Calming PH2	East	3	27-May-24	
Oceanview Dr	Purcells Cove Rd	Cul de sac	recap/traffic calming	West	11		
Oceanview Dr	Armenia Rd	end of Armenia Rd	Asphalt Overlay PH1	Central	16	13-May-24	
Oceanview School Rd	Caldwell Rd	to end	Traffic Calming PH1 B	East	3		
Old Sackville Rd	Claudia Crescent	Lucasville Rd	Asphalt Overlay 3	Central	14	22-Aug-23	17-Oct-23
Old Sambro Rd	Sussex St	500m SW of Sussex St	Planer Patch 1	West	11	26-Jun-23	
Oliver st	St.Margarets bay Rd	to end	recapitalization/New Sidewalk	Central	12		
Orchard St	Monarch Dr	Basinview Dr	Planer Patch 1	Central	16	26-Jun-23	
Osborne St	Withrod Dr	Herring Cove Rd	Planer Patch 1	West	9	26-Jun-23	
Otago Dr	Poplar dr	Cole Harbour Rd	Recapitalization	East	4	31-Jul-23	29-Aug-23
Oxford St	Chebuc	Quinpool	Asphalt Overlay 2	West	8	18-Jul-23	10-Nov-23
Oxford St at Jubilee Rd			Traffic Signal Upgrades	West	7 & 8		
Park Avenue Civic 40 & between civic 56/Comm.mailbox	King St	Vicria Rd	Traffic Calming PH2	East	5	27-May-24	
Parklea Dr	Viewmount Dr	Viewmount Dr	Recapitalization	Central		25-Sep-23	
Parklea Dr	Viewmount Dr	Viewmount Dr	Guidrails	Central		25-Sep-23	
Patn Road	Sackville	Sackville	Planer Patch 2	Central	14	28-Aug-23	
Peddars Way Civic 58 & 41	Manor Dr	Oathill Cr	Traffic Calming PH2	East	5	27-May-24	
Penhorn Dr	Sarnia Ave	Curley Dr	Traffic Calming PH1 B	East	5		
Pepperell St	Robie St	Oxford St	Asphalt Overlay PH3(TC Only)	West	9		
Peter Saulnier Dr	Dunbrack St	Cowie Hill Rd	Recapitalization	West	9		
Pine St	Ochterloney St	Thistle St	Traffic Calming PH1A	East	5	30-May-24	

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Pine St	Civics 15 & 51		Traffic Calming PH1A	East	5	30-May-24	
Pinecrest Dr	Brule St	Crystal Dr	recap/traffic calming	East	6		
Pinecrest Dr	Brule St	Crystal Dr	Sidewalk Renewal	East	6		
Pinehill Drive	Sackville Dr	Glendale Dr	Traffic Calming	Central	15	15-Apr-24	24-May-24
Portland Ests BLVD West	Wedgewood Court	Portland Estates Blvd	Planer Patch PH1	East	3		
Preston St	Jubilee Rd	Payzant Ave	Traffic Calming PH1A	West	7	30-May-24	
Preston St	Civics 1599 & 1671		Traffic Calming PH1A	West	7	30-May-24	
Princen Ave	Herring Cove Rd	End of Street	Recapitalization	west	11		
Quinpool Rd	Monastery Lane	Robie St	Planer Patch PH1	West	7&8		
Regal Rd	Dorthea Dr	Portland St	Planer Patch PH1	East	3		
Remingn Court	Ross St	Cul-de-sac	Asphalt Overlay 2	West	12	18-Jul-23	10-Nov-23
Richards Dr	Lynngby Ave	Louise Ave	Asphalt Overlay 3	East	5	22-Aug-23	17-Oct-23
Ridgevale Drive Civic 22, 55/61, 85, 139, 190, 243, 293, 341/347 & 388	Dartmouth Rd	End	Traffic Calming PH2	Central	16	27-May-24	
Rivendale Drive	Forestview	End	Planer Patch 2	Central	14	28-Aug-23	
Robie St @ Binney St			RA-5s Crosswalk	West	8		
Rockcliffe Street	Near Oakland Park Road		Retaining Wall Repair	West	7		
Roleika Dr	Kennedy Dr	Caledonia Rd	Traffic Calming PH1 B	East	6		
Romans Ave	Bayers Rd	Mumford Rd	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23
Romans Ave	Mumford Rd	Bayers Rd	recap/traffic calming	West	9	08-Aug-23	07-Nov-23
Ronald Smith Ave	Burnside Transit Centre	Ilslley Ave	Recapitalization	East	6	02-Jun-24	12-Jul-24
Ronald Smith Ave	Burnside Dr	Ilslley Ave	Active Transportation	East	6	02-Jun-24	
Rosedale Ave	Dutch Village Rd	end of Dutch Village	Traffic Calming PH1A	West	10	30-May-24	
Rosedale Ave	civcis 106 & between 77/75, 43/41 & 19/17		Traffic Calming PH1A	West	10	30-May-24	
Roslyn Road Civic 6546, 6484 & 6429	Connaught Ave	Oxford St	Traffic Calming PH2	West	8	27-May-24	
Ross St	Dunbrack	Farnham Gate	Asphalt Overlay 2	West	12	18-Jul-23	10-Nov-23
Rossi Drive	Bonita	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Rufus Ave	Alex St	Birch St	Planer Patch 1	West	10	26-Jun-23	
Rufus Ave	Dutch Village Rd	Hillcrest St	Traffic Calming PH1A	West	10	30-May-24	
Rufus Ave	civics 71, 38 & 5		Traffic Calming PH1A	West	10	30-May-24	
Sackville Crossroads	Bruce Dr	Old Sackville Rd	Traffic Calming PH1A	Central	15	30-May-24	
Sackville Crossroads	civic Civic 48b		Traffic Calming PH1A	Central	15	30-May-24	
Sackville Dr	Margeson Dr	Fenerty Rd	Asphalt Overlay PH1	Central	14.00	13-May-24	
Sackville Dr@Sackville Library			Pedestrian Half Signals	Central	15		
Sackville Greenway Draining Improvements			Drainage Improvememts	Central	15		
Salmon River Dr	Ross Rd	Highway 7	Planer Patch PH1	East	2&4		
Scholars Road	End	Hammonds Plains	Planer Patch 2	Central	13	28-Aug-23	
Sea King Dr	Ernest Ave	Lancaster Dr	recap/traffic calming	East	5	22-Apr-24	
Sea King Dr	Sea King Dr	Emmanuel Dr	Walkway repair	East	5	22-Apr-24	
Settle St	Woodlawn Rd	Portland St	Traffic Calming PH1 B	East	6		
Shannonvale Court	Dianna	End	Planer Patch 2	Central	13	28-Aug-23	
Sheridan St	Symonds St	Moira St	recap/traffic calming	East	5	22-Apr-24	
Shirley Court	Ashlea Dr	end of Ashlea Dr	Asphalt Overlay PH1	Central	1	13-May-24	
Shirley Street	Robie St	Preston St	Asphalt Overlay PH3	West	7		
Shore Dr	Hatchery Lane	End	Asphalt Overlay 3	Central	16	22-Aug-23	17-Oct-23
Shore Rd	Romkey Dr	Caldwell Rd	Planer Patch PH1	East	3		
Sinclair St	Hawthorne St	Prince Albert Rd	Traffic Calming	East	5	15-Apr-24	24-May-24

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Skylark St	Flamingo Dr	Melody Dr	Planer Patch 1	West	10	26-Jun-23	
Smoky Dr	Glendale Dr	Skil Dr	Traffic Calming	Central	15	15-Apr-24	24-May-24
Sne Mount Drive	Cobequid	Lakeview	Planer Patch 2	Central	15	28-Aug-23	
South Bland St	Atlantic	Inglis	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
South St	Rockcliffe	Cromwell	Sidewalk Renewal	West	7	14-Sep-23	
South St	Bridge	Cromwell	recapitalization	West	7	14-Sep-23	
Southside of Appian	civic 106 Appian Way	Breeze Dr	New Sidewalk	East	6		
Spring Garden Road Phase II	Birmingham	Queen	Streetscaping	West	7	07-Jun-21	30-Nov-21
Spring Garden Road Phase III	Birmingham	Queen	Streetscaping	West	7	07-Jun-21	30-Nov-21
St.Margaret's Bay rd	Forestglen Dr	Maplewood Dr	Asphalt Overlay 3	Central	13	22-Aug-23	17-Oct-23
St.Margaret's Bay rd	Raines Mills Dr	Beechville Park Dr	Recapitalization	Central	12		
Starling St	End	Flamingo Dr	Planer Patch 1	West	10	26-Jun-23	
Stokil Dr	civic 291	civic 164	Recapitalization/Sidewalk renewal	Central	15		
Stokil Dr	Armcrest	bus stop 8356/8353	New Sidewalk	Central	15		
Stokil Dr	201 Stokil Dr	59 Oakhill Dr	Walkways	Central	15		
Stone Terrace	Dartmouth Rd	end of Stone Terrace	recap/watermain	Central	16	11-Jun-24	13-Aug-24
Summit St	Oxford	Swaine	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Sunnybrae Avenue	Gesner	Dutch Village	Planer Patch 2	West	10	28-Aug-23	
Swaine St	Chebuc	Berlin	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Tacoma Drive	Gordon	Main	Planer Patch 2	East	6	28-Aug-23	
Tactical Urbanism			Tactical Urbanism	West		26-Sep-23	
Tamara Drive	John Stewart	Cole	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Tartan Avenue Civic 33, 61 & 85	Arvida Ave	Ardwell Ave	Traffic Calming PH2	West	11	27-May-24	
Thistle Street	Wyse	Victoria	Planer Patch 2	East	5	28-Aug-23	
Thorndale Terrace	Ravines	End	Planer Patch 2	Central	16	28-Aug-23	
Thornhill Drive Civic 60 & 84	Auburn Ave	End	Traffic Calming PH2	West	11	27-May-24	
Timberlea Village Parkway	Driveway to civic 501	highway 103 (TIR limits)	Asphalt Overlay PH2	Central	12	03-Jun-24	20-Sep-24
Torrington Dr	Bedford Hghy	Lynwood Lane	Traffic Calming PH1 B	West	10		
Traffic Signal work	Windsor St	Gottingen St	Traffic Signals	West	9	03-Jun-24	
Transom Dr	Starboard Dr	Starboard Dr	Planer Patch 1	Central	16	26-Jun-23	
Union Street Civic 18, 47, 61, 75 & 93	Bedford Hwy	Rowledge Ln	Traffic Calming PH2	Central	16	27-May-24	
University Ave	Robie St	South Park St	Planer Patch PH1	West	7		
Valleyford Ave	Raymond St	Birchdale Ave	Traffic Calming PH1 B	East	6		
Victoria Rd	Ochterloney St	Thistle St	Asphalt Overlay PH2	East	5	03-Jun-24	20-Sep-24
Victoria Rd	Albro Lake Rd	Thistle St	Planer Patch PH1	East	5		
Vienna St	Swaine St	Dublin St	Sidewalk Renewal	West	8&9	06-May-24	09-Sep-24
Vienna St	Swaine St	Dublin St	Recapitalization	West	8&9	06-May-24	09-Sep-24
Virginia Drive	St. George	End	Planer Patch 2	Central	13	28-Aug-23	
Walcot Run Civic 81 & 47	Brook St	Milsom St	Traffic Calming PH2	West	9	27-May-24	
Walter Havill Dr	Osborne St	Dunbrack St	Asphalt Overlay PH2	West	9	03-Jun-24	20-Sep-24
Walters St	Ellenvale Ave	Day Ave	Traffic Calming	East	6	15-Apr-24	24-May-24
Wanda Lane	Mount Edward Rd	Belle Vista Dr	Traffic Calming	East	6	15-Apr-24	24-May-24
Watt St	Chestnut St	Walnut St	Traffic Calming PH1 B	West	7		
White Glove Terrace Civic 100 & 32	Brook St	End	Traffic Calming PH2	West	9	27-May-24	
Wilkinson Ave	afre Jennette Ave	opposite 18 Higney Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Wilkinson Ave	at Civic 795		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Wilkinson Ave	opposite civic 763		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Wilkinson Ave	before Cutler Ave	adjacent 673 Wilkson	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Wilkinson Ave	after Cutler Ave	adjacent 670 Wilkinson Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
William Hunt Ave	Chebuc	Edward Arab	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
William St	Upper Partridge River Rd	Walker St	Traffic Calming PH1 B	East	2		
Windmill Road	Akerley Blvd	HRM Limits	Asphalt Overlay PH3	East	6		
Windsor St	Maxwell Ave	Connaught Ave	Asphalt Overlay 3	West	9	22-Aug-23	17-Oct-23
Windsor St	Maxwell Ave	Bayers Rd	Planer Patch PH1	West	8		
Windsor St	Maxwell Ave	Connaught Ave	Asphalt Overlay PH3	West	9.00		
Withrod Dr	Mountain Rd	Osborne St	Planer Patch 1	West	9	26-Jun-23	
Wren St	Pioneer Ave	Starling St	Planer Patch 1	West	10	26-Jun-23	
Wynward Avenue	Pinetree	Deepwood	Planer Patch 2	Central	13	28-Aug-23	
Wyse Rd	Albro Lake Rd	Boland St	Planer Patch PH1	East	5		
Young Ave	Inglis St	Ogilvie St	Traffic Calming PH1A	West	7	30-May-24	
Young Ave	civics 930, 935, 860, 849, 788, 781, 588 & 581/589		Traffic Calming PH1A	West	7	30-May-24	
Zinck Ave	Cobequid Rd	Beaumont Dr	Traffic Calming	Central	15	tent 10-June-24	