

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Ashlea Dr	Windgate Dr	Elise Vicria Dr	Asphalt Overlay PH1	Central	1	13-May-24	
Crack Sealing Various Locations			Cracksealing	Central	1		
Highway 2	Fall River Rd	Coach Ave	Planer Patch PH1	Central	1		
Howe Ave	Trunk 2	Coach Ave	traffic calming/recap	Central	1		
Kinclaven Dr	High Rd	Lockview Rd	Planer Patch PH1	Central	1		
Montague Rd	Vaughan Lane	Sepentine Ave	Microsurfacing	Central	1	06-May-24	
Montague Rd	civic 1206 Montague Rd	Vaughan Rd	Planer Patch PH1	Central	1		
Shirley Court	Ashlea Dr	end of Ashlea Dr	Asphalt Overlay PH1	Central	1	13-May-24	
Cain Street	North Presn	End	Recapitalization	East	2	12-Sep-22	Spring 2023
Cain Street	North Presn	Daycare	New Sidewalk	East	2	12-Sep-22	Spring 2023
Cain Street	North Presn	Daycare	Srm Sewer	East	2	12-Sep-22	Spring 2023
Churchill Terrace	Cain	End	Recapitalization	East	2	12-Sep-22	Spring 2023
William St	Upper Partridge River Rd	Walker St	Traffic Calming PH1 B	East	2		
Aubrey Terrace Civic 5	Cow Bay Rd	Caldwell Rd	Traffic Calming PH2	East	3	27-May-24	
Belle Vista Dr €	Spring Ave	Mount Edward Rd	Traffic Calming	East	3	15-Apr-24	24-May-24
Cow Bay Rd	Main Rd	Hornes Rd	Planer Patch PH1	East	3		
Gregory Dr	Wildwood Blvd	Flying Cloud Dr	Recapitalization	East	3	27-May-24	
Hornes Rd Bridge	civic 47	civic 49	bridge Replacement	East	3		
Howard Avenue	Main Ave	End	Planer Patch 2	East	3	28-Aug-23	
Main Rd	civic 760 Pleasant St	Howard Ave	Microsurfacing	East	3	06-May-24	
Main Road	Hines	Howard	Planer Patch 2	East	3	28-Aug-23	
Oceanlea Drive civics 130, 58 & 15	Cow Bay Rd	Shore Rd	Traffic Calming PH2	East	3	27-May-24	
Oceanview School Rd	Caldwell Rd	to end	Traffic Calming PH1 B	East	3		
Portland Ests BLVD West	Wedgewood Court	Portland Estates Blvd	Planer Patch PH1	East	3		
Regal Rd	Dorthea Dr	Portland St	Planer Patch PH1	East	3		
Shore Rd	Romkey Dr	Caldwell Rd	Planer Patch PH1	East	3		
Ashgrove Ave	Attwood	Cole Harbour	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Avondale Road	Colby	Ashgrove	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Broom Rd	Giberson Dr	Leander Dr	Traffic Calming	East	4	15-Apr-24	24-May-24
Broom Road	Highway 7	to the end	Asphalt Overlay PH3	East	4		
Caldwell Road	Deerbrook	Astral	Multi Use Pathway	East	4	19-Jul-22	Spring 2024
Caldwell Road	Deerbrook	Astral	Sidewalk Renewal	East	4	19-Jul-22	Spring 2024
Caldwell Road	Deerbrook	Astral	Recapitalization	East	4	19-Jul-22	Spring 2024
Caldwell Road	Cow Bay Road	Shore Road	recap/traffic calming	East	4		
Caldwell Road	Cow Bay Road	Seabreeze Drive	Sidewalk Renewal	East	4		
Caldwell Road Civic 47 Deerbrook			Walkway Renewal	East	4	19-Jul-22	Spring 2024
Caldwell Road Eveyln Wood			Walkway Renewal	East	4	19-Jul-22	Spring 2024
Chamberlain Dr	End	Lake Major	Planer Patch 2	East	4	28-Aug-23	
Cherry Brook Rd	Highway 7	Bundy Lane	Traffic Calming PH1 B	East	4		
Circassion Drive Civic 58	Savona Cr	Ellerslie Cr	Traffic Calming PH2	East	4	27-May-24	
Colby Drive	Hardisty	Delta	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Colby Drive	Castlewood	Cumberland	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Colby Drive	Greenwich Dr	Briarlyn Cres.South leg	Planer Patch PH1	East	4		
Cole Drive	Tamara	Smith	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Cole Harbour Rd	Caldwell Rd	Cumberland Dr	Asphalt Overlay PH2	East	4	03-Jun-24	20-Sep-24
Evergreen Dr	Poplar dr	Hugh Allen Dr	Traffic Calming PH1 B	East	4		
Flying Cloud Dr	Forest Hills Parkway	ForestHills Parkway	Planer Patch PH1	East	4		

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Forest Hills Trail	Arklow Dr	Arklow Dr	Multi Use Pathway	East	4	18-Sep-23	2024 Spring
Highway 7	Wilfred Jakson Way (West Leg)	Lake Major	Planer Patch 2	East	4	28-Aug-23	
Hugh Allen Dr	Evergreen Dr	Estelle Dr	Traffic Calming PH1 B	East	4		
Inglewood Crescent	John Stewart	John Stewart	Traffic Calming	East	4	28-Sep-22	15-Dec-22
John Stewart Drive	Inglewood Cres.sounth leg	Cole Harbour Rd	Planer Patch 1	East	4	26-Jun-23	
John Stewart Drive	Cole Harbour	Auburn	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Lake Loon Rd	Montague Rd	MacLaughlin Rd	Traffic Calming	East	4	15-Apr-24	24-May-24
Lake Loon Road	Montague	MacLaughlin	Planer Patch 2	East	4	28-Aug-23	
Maplewood Dr	Astral Dr	Stratford Dr	Planer Patch PH1	East	4		
McaLaughlin Rd	Main St	Lake Loon Rd	Traffic Calming	East	4	15-Apr-24	24-May-24
Otago Dr	Poplar dr	Cole Harbour Rd	Recapitalization	East	4	31-Jul-23	29-Aug-23
Tamara Drive	John Stewart	Cole	Traffic Calming	East	4	28-Sep-22	15-Dec-22
Boland Rd	Wyse Rd	Victoria Rd	Planer Patch PH1	East	5		
Brookdale Court	Brookdale Crescent	end of Brookdale court	Planer Patch 1	East	5	26-Jun-23	
Brookdale Crescent	Micmac Blvd	Micmac Blvd	Planer Patch 1	East	5	26-Jun-23	
Chestnut Lane	MacRae Ave	Portland St	Traffic Calming PH1A	East	5	30-May-24	
Chestnut Lane	civics 18 & 8		Traffic Calming PH1A	East	5	30-May-24	
Crichn Retaining Wall	Lakeveiw Ave	at 127 Crichton Ave	Retaining Wall Repair	East	5	28-May-24	
Gaston Rd	Portland St	Highway 111	Traffic Calming PH1A	East	5	30-May-24	
Gaston Rd	Civics 19,40, between 65/67, 81 & 99		Traffic Calming PH1A	East	5	30-May-24	
Gaston Rd	Portland St	Galaxy Ave	Planer Patch PH1	East	5		
Green Village Lane	Portland St	Portland St the end	Traffic Calming PH1 B	East	5		
Joffre Street	Medford	Sinclair	New Sidewalk	East	5	27-Sep-22	13-Jun-23
Joffre Street	Sinclair	Killam Apartments	Sidewalk Renewal	East	5	27-Sep-22	13-Jun-23
Joffre Street	@Sinclair		Safety Rail	East	5	27-Sep-22	13-Jun-23
Joffre Street	Sinclair	Tremont	Recapitalization	East	5	27-Sep-22	13-Jun-23
Macrae Ave	Gasn Rd	Summit Heights	Asphalt Overlay 2	East	5	18-Jul-23	10-Nov-23
Park Avenue Civic 40 & between civic 56/Comm.mailbox	King St	Vicria Rd	Traffic Calming PH2	East	5	27-May-24	
Peddars Way Civic 58 & 41	Manor Dr	Oathill Cr	Traffic Calming PH2	East	5	27-May-24	
Penhorn Dr	Sarnia Ave	Curley Dr	Traffic Calming PH1 B	East	5		
Pine St	Ochterloney St	Thistle St	Traffic Calming PH1A	East	5	30-May-24	
Pine St	Civics 15 & 51		Traffic Calming PH1A	East	5	30-May-24	
Richards Dr	Lynby Ave	Louise Ave	Asphalt Overlay 3	East	5	22-Aug-23	17-Oct-23
Sea King Dr	Ernest Ave	Lancaster Dr	recap/traffic calming	East	5	22-Apr-24	
Sea King Dr	Sea King Dr	Emmanuel Dr	Walkway repair	East	5	22-Apr-24	
Sheridan St	Symonds St	Moira St	recap/traffic calming	East	5	22-Apr-24	
Sinclair St	Hawthorne St	Prince Albert Rd	Traffic Calming	East	5	15-Apr-24	24-May-24
Thistle Street	Wyse	Vicria	Planer Patch 2	East	5	28-Aug-23	
Victoria Rd	Ochterloney St	Thistle St	Asphalt Overlay PH2	East	5	03-Jun-24	20-Sep-24
Victoria Rd	Albro Lake Rd	Thistle St	Planer Patch PH1	East	5		
Wyse Rd	Albro Lake Rd	Boland St	Planer Patch PH1	East	5		
Appian Way	Montebello Dr	Breeze Dr	recapitalization	East	6		
Appian Way	Montebello Dr	Breeze Dr	Traffic Calming	East	6		
Avery Ave	to the end	Bowser Ave	Recapitalization	East	6		
Belle Vista Dr (w)	Spring Ave	Woodlawn Rd	Traffic Calming	East	6	15-Apr-24	24-May-24
Bonita Drive	Micmac	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Booth St	David St	Scotsburn Ave	Traffic Calming PH1 B	East	6		

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Bowser Ave	Oakwood Ave	Lawson Ave	Recap/Walkway Renewal	East	6		
Burnside Bus Sp Connections			Bus Sp Improvements	east	6	18-Sep-23	30-Oct-23
Burnside Lift Station			Lift Station	East	6	29-Nov-22	03-Oct-23
Burnside Phase 13-1			Phase 13-1	East	6	17-Nov-21	01-Oct-22
Charlotte Dr	Jayden Dr	Brigadoon Ave	Recapitalization	East	6	08-Apr-24	
Cutler Ave	at civic 89		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	at civic 90		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	opposite Higney Ave	adjacent 305 Cutler Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	after Higney Ave	adjacent 306 Cutler Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	before Jim Connors Ave	opposite 433 Cutler Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	after Jim Connors Ave	opposite 464 Cutler Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	before civic 680		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Cutler Ave	after civic 645		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Day Avw	Woodlawn Rd	Clifford Dr	Traffic Calming	East	6	15-Apr-24	24-May-24
Ellenvale Ave	Woodlawn Rd	Spring Ave	Traffic Calming	East	6	15-Apr-24	24-May-24
Faber St	David St	Main St	Traffic Calming PH1 B	East	6		
Gourok Ave (south side)	Culrain Crescent	Gourok Ave(loops itself)	Planer Patch 1	East	6	26-Jun-23	
Hudson Way	at civic 10		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Hudson Way	before Princess Margaret Blvd	adjacent civic 320-330 PMB	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Jayden Dr	Cul-de-sac	Elwin Crescent	Recapitalization	East	6	08-Apr-24	
Jennette Ave	After John Savage	opposite 65 John Savage	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Jennette Ave	after Guilford Ave	opposite 80 Guilford Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Jennette Ave	before Wilkinson Ave	adjacent 240 Jennette Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
John Savage Ave	after Wright Ave	adjacent 183 John Savage	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Kennedy Dr	Roleika Dr	Scotsburn Ave	Traffic Calming PH1 B	East	6		
Kincardine Dr	Dumbarn Ave	Inverary Dr	Planer Patch 1	East	6	26-Jun-23	
Lakecrest Dr	Major St	Helene Ave	Traffic Calming PH1 B	East	6		
Leaman Dr	Crystal Dr	to end	Traffic Calming PH1 B	east	6		
Micmac Drive	Waverley	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Monique Ave	Farthington Place	Leaman Dr	Traffic Calming PH1 B	East	6		
Montebello Drive	Lantana	Caledonia	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Northside of Appian	Montebello Dr	civic 32 Appian Way	New Sidewalk	East	6		
Pinecrest Dr	Brule St	Crystal Dr	recap/traffic calming	East	6		
Pinecrest Dr	Brule St	Crystal Dr	Sidewalk Renewal	East	6		
Roleika Dr	Kennedy Dr	Caledonia Rd	Traffic Calming PH1 B	East	6		
Ronald Smith Ave	Burnside Transit Centre	Ilsley Ave	Recapitalization	East	6	02-Jun-24	12-Jul-24
Ronald Smith Ave	Burnside Dr	Ilsley Ave	Active Transportation	East	6	02-Jun-24	
Rossi Drive	Bonita	Montebello	Traffic Calming	East	6	28-Sep-22	15-Dec-22
Settle St	Woodlawn Rd	Portland St	Traffic Calming PH1 B	East	6		
Southside of Appian	civic 106 Appian Way	Breeze Dr	New Sidewalk	East	6		
Tacoma Drive	Gordon	Main	Planer Patch 2	East	6	28-Aug-23	
Valleyford Ave	Raymond St	Birchdale Ave	Traffic Calming PH1 B	East	6		
Walters St	Ellenvale Ave	Day Ave	Traffic Calming	East	6	15-Apr-24	24-May-24
Wanda Lane	Mount Edward Rd	Belle Vista Dr	Traffic Calming	East	6	15-Apr-24	24-May-24
Wilkinson Ave	after Jennette Ave	opposite 18 Higney Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Wilkinson Ave	at Civic 795		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Wilkinson Ave	opposite civic 763		Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Wilkinson Ave	before Cutler Ave	adjacent 673 Wilkson	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Wilkinson Ave	after Cutker Ave	adjacent 670 Wilkinson Ave	Bus Sp Improvements	East	6	18-Sep-23	30-Oct-23
Windmill Road	Akerley Blvd	HRM Limits	Asphalt Overlay PH3	East	6		
Atlantic St	South Bland	wer Rd	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Blenheim Terrace	South St	end	Recapitalization	West	7	14-Sep-23	
Cedar St	Cedar St	Cedar St	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Cedar St	Robie	Presn	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Coburg Rd	Oxford St	Henry St	Planer Patch 1	West	7	26-Jun-23	
Coburg Rd	Oxford St	to the end	Recapitalization	West	7		
Coburg Rd	CN Bridge		Recapitalization	West	7		
Coburg Rd	Oxford St	Conrose park (MUP)	Active Transportation	West	7		
College St	Summer St	Cathedral Lane	Traffic Calming PH1 B	West	7		
Inglis St	Robie	Beaufort	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
Inglis St	Tower Rd	Barrington St	Planer Patch PH1	West	7		
LeMarchant St	Watt St	Coburg Rd	recap/CB lead repl	West	7		
Lower Water St Bikeway	Terminal Rd	Duke St	Active Transportation	West	7	26-Sep-23	
Preston St	Jubilee Rd	Payzant Ave	Traffic Calming PH1A	West	7	30-May-24	
Preston St	Civics 1599 & 1671		Traffic Calming PH1A	West	7	30-May-24	
Rockcliffe Street	Near Oakland Park Road		Retaining Wall Repair	West	7		
Shirley Street	Robie St	Preston St	Asphalt Overlay PH3	West	7		
South Bland St	Atlantic	Inglis	Asphalt Overlay 2	West	7	18-Jul-23	10-Nov-23
South St	Rockcliffe	Cromwell	Sidewalk Renewal	West	7	14-Sep-23	
South St	Bridge	Cromwell	recapitalization	West	7	14-Sep-23	
Spring Garden Road Phase II	Birmingham	Queen	Streetscaping	West	7	07-Jun-21	30-Nov-21
Spring Garden Road Phase III	Birmingham	Queen	Streetscaping	West	7	07-Jun-21	30-Nov-21
University Ave	Robie St	South Park St	Planer Patch PH1	West	7		
Watt St	Chestnut St	Walnut St	Traffic Calming PH1 B	West	7		
Young Ave	Inglis St	Ogilvie St	Traffic Calming PH1A	West	7	30-May-24	
Young Ave	civics 930, 935, 860, 849, 788, 781, 588 & 581/589		Traffic Calming PH1A	West	7	30-May-24	
Agricola St	adjacent tennis courts, 3354, 3284, 3206 3144		Traffic Calming PH1A	West	8	30-May-24	
Agricola St Eastbound	Lady Hammond Rd	Hennessey St	Traffic Calming PH1A	West	8	30-May-24	
Agricola St Northbound	Young St	Duffus St	Asphalt Overlay 3	West	8	22-Aug-23	17-Oct-23
Barrington St	Duffus St	Hanover St	Planer Patch 1	West	8	26-Jun-23	
Barrington St	400 M past Africville Rd	Robie St Ramp	Asphalt Overlay PH3	west	8		
Chester Ave	Connaught Ave	Connolly St	Traffic Calming PH1 B	West	8		
Cunard St	Princess Place	Cunard St	traffic signals	West	8	03-Oct-23	08-Dec-23
Davison St	Charles St	West St	recap/watermain	West	8		
Dublin St	Berlin St	Chebucto Rd	Asphalt Overlay PH3	West	8.00		
Harvard St	Quinpool Rd	Chebuc Rd	Traffic Calming PH1 B	West	8		
Isleville St	Duffus St	Young St	recapitalization	West	8		
Isleville St	Merkel St	Young St	Sidewalk Renewal	West	8		
Isleville St	Duffus St	Young St	AAA Bikeway	West	8		
Kempt Rd	civic 3175	civic 3700	Microsurfacing	Weat	8	06-May-24	
Monaghan Drive	Young	End	Sidewalk Renewal	West	8	01-May-23	06-Jun-23
Monaghan Drive	Young	End	Recapitalization	West	8	01-May-23	06-Jun-23
North Street	Chebuc	Windsor	Planer Patch 2	West	8	28-Aug-23	
Oxford St	Chebuc	Quinpool	Asphalt Overlay 2	West	8	18-Jul-23	10-Nov-23

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Robie St @ Binney St			RA-5s Crosswalk	West	8		
Roslyn Road Civic 6546, 6484 & 6429	Connaught Ave	Oxford St	Traffic Calming PH2	West	8	27-May-24	
Windsor St	Maxwell Ave	Bayers Rd	Planer Patch PH1	West	8		
AAA Bikeway Almon St	Windsor St	Gottingen St	AAA Bikeway	West	9	03-Jun-24	
Aikens Ave	Romans Ave	Archibald	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23
Aikens Ave	Romans Ave	Archibald	Recapitalization	West	9	08-Aug-23	07-Nov-23
Archibald Ave	Romans Ave	Aikens Ave	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23
Archibald Ave	Romans Ave	Aikens Ave	Recapitalization	West	9	08-Aug-23	07-Nov-23
Beech St	Jubilee Rd	Chebucto Rd	Asphalt Overlay PH2	West	9	03-Jun-24	20-Sep-24
Chebuc Road	Connaught Ave	North	Planer Patch 2	West	9	28-Aug-28	
Chebucto Road	Windsor St	North St	Asphalt Overlay PH3	West	9		
Connaught Ave	Connaught Ave	Almon St	traffic sign.SW reinstate	West	9	09-Sep-23	17-Nov-23
Crown Drive Civic 7 & 429	Brook St	Fenerty Rd	Traffic Calming PH2	West	9	27-May-24	
George Dauphinee	Edward Arab	Peter Lowe	Traffic Calming	West	9	28-Sep-22	15-Dec-22
Herring Cove Rd@Levi St			RA-5s Crosswalk	West	9		
Isner Ave	Romans Ave	End	Recapitalization	West	9	08-Aug-23	07-Nov-23
Milsom Street Civics 20, 82, 139, 204, 261 & 296	White Glove Terr	Piers Ave	Traffic Calming PH2	West	9	27-May-24	
Oak St	Oxford	Connaught Ave	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Osborne St	Withrod Dr	Herring Cove Rd	Planer Patch 1	West	9	26-Jun-23	
Pepperell St	Robie St	Oxford St	Asphalt Overlay PH3(TC Only)	West	9		
Peter Saulnier Dr	Dunbrack St	Cowie Hill Rd	Recapitalization	West	9		
Romans Ave	Bayers Rd	Mumford Rd	Sidewalk Renewal	West	9	08-Aug-23	07-Nov-23
Romans Ave	Mumford Rd	Bayers Rd	recap/traffic calming	West	9	08-Aug-23	07-Nov-23
Summit St	Oxford	Swaine	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Swaine St	Chebuc	Berlin	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Traffic Signal work	Windsor St	Gottingen St	Traffic Signals	West	9	03-Jun-24	
Walcot Run Civic 81 & 47	Brook St	Milsom St	Traffic Calming PH2	West	9	27-May-24	
Walter Havill Dr	Osborne St	Dunbrack St	Asphalt Overlay PH2	West	9	03-Jun-24	20-Sep-24
White Glove Terrace Civic 100 & 32	Brook St	End	Traffic Calming PH2	West	9	27-May-24	
William Hunt Ave	Chebuc	Edward Arab	Asphalt Overlay 2	West	9	18-Jul-23	10-Nov-23
Windsor St	Maxwell Ave	Connaught Ave	Asphalt Overlay 3	West	9	22-Aug-23	17-Oct-23
Windsor St	Maxwell Ave	Connaught Ave	Asphalt Overlay PH3	West	9.00		
Withrod Dr	Mountain Rd	Osborne St	Planer Patch 1	West	9	26-Jun-23	
Adelaide Ave	Gesner St	Birch St	Traffic Calming PH1A	West	10	30-May-24	
Adelaide Ave	civics 115, 89, 58 & 22		Traffic Calming PH1A	West	10	30-May-24	
Briar Place	Briarwood Cres	Cul-de-sac	Recap	West	10	31-Aug-23	
Clayn Park Dr	Hazelholme Dr	Plateau Cres	Traffic Calming PH1 B	West	10		
Convoy Ave	Alex St	end of Alex St	Traffic Calming PH1A	West	10	30-May-24	
Convoy Ave	Civics 82, 55 & 24		Traffic Calming PH1A	West	10	30-May-24	
Coronation Ave	Birch St	Hillcrest St	Traffic Calming PH1A	West	10	30-May-24	
Coronation Ave	civics 80 & 57		Traffic Calming PH1A	West	10	30-May-24	
Frederick Ave	Dutch Village Rd	Hillcrest St	Traffic Calming PH1A	West	10	30-May-24	
Frederick Ave	civics 102, 56, 40, & between 15/17		Traffic Calming PH1A	West	10	30-May-24	
Hazelholme Dr	Clayton Park Dr	Clayton Park Dr	Asphalt Overlay PH2	West	10	03-Jun-24	20-Sep-24
Kingfisher Crescent	Dipper Crescent	Flamingo Dr	Planer Patch 1	West	10	26-Jun-23	
Rosedale Ave	Dutch Village Rd	end of Dutch Village	Traffic Calming PH1A	West	10	30-May-24	
Rosedale Ave	civics 106 & between 77/75, 43/41 & 19/17		Traffic Calming PH1A	West	10	30-May-24	

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Rufus Ave	Alex St	Birch St	Planer Patch 1	West	10	26-Jun-23	
Rufus Ave	Dutch Village Rd	Hillcrest St	Traffic Calming PH1A	West	10	30-May-24	
Rufus Ave	civics 71, 38 & 5		Traffic Calming PH1A	West	10	30-May-24	
Skylark St	Flamingo Dr	Melody Dr	Planer Patch 1	West	10	26-Jun-23	
Starling St	End	Flamingo Dr	Planer Patch 1	West	10	26-Jun-23	
Sunnybrae Avenue	Gesner	Dutch Village	Planer Patch 2	West	10	28-Aug-23	
Torrington Dr	Bedford Hghy	Lynwood Lane	Traffic Calming PH1 B	West	10		
Wren St	Pioneer Ave	Starling St	Planer Patch 1	West	10	26-Jun-23	
Cowie Hill Rd	Peter Saulnier Dr	civic 237	Recap/New Sidewalk	West	11		
Greystone Dr	Herring Cove Rd	Civic 160 Greystone	integrated traffic calming/recap	West	11	10-Jun-24	07-Aug-24
Herring Cove Road@Drysdale			Traffic Signals	West	11	31-Jul-23	05-Sep-23
McInsh Run Trail			Trail	West	11	2024 Construction	
Oceanview Dr	Purcells Cove Rd	Cul de sac	recap/traffic calming	West	11		
Old Sambro Rd	Sussex St	500m SW of Sussex St	Planer Patch 1	West	11	26-Jun-23	
Princen Ave	Herring Cove Rd	End of Street	Recapitalization	west	11		
Tartan Avenue Civic 33, 61 & 85	Arvida Ave	Ardwell Ave	Traffic Calming PH2	West	11	27-May-24	
Thornhill Drive Civic 60 & 84	Auburn Ave	End	Traffic Calming PH2	West	11	27-May-24	
Balsam St	Hamilton St	Oliver St	recapitalization	Central	12		
Briarwood Crescent	Lacewood Dr	the end	Recap	West	12	31-Aug-23	
Chain Lake Dr east/west lane	Washmill Lake Dr	Lovett Lake Court	Planer Patch 1	West	12	26-Jun-23	
Charles Rd	Richard St	Fraser Rd	Traffic Calming PH1 B	Central	12		
Eisner St	Brentwood Ave	Riverwood Dr	Planer Patch PH1	West	12		
Hamilton St	Oliver St	Balsam St	Recapitalization	Central	12		
Johnson Avenue	White Birch	Eisener	Planer Patch 2	West	12	28-Aug-23	
Lacewood Drive	Cedarbrae Lane	Dunbrack St	Asphalt Overlay PH3	West	12		
Oliver st	St.Margarets bay Rd	to end	recapitalization/New Sidewalk	Central	12		
Remingn Court	Ross St	Cul-de-sac	Asphalt Overlay 2	West	12	18-Jul-23	10-Nov-23
Ross St	Dunbrack	Farnham Gate	Asphalt Overlay 2	West	12	18-Jul-23	10-Nov-23
St.Margaret's Bay rd	Raines Mills Dr	Beechville Park Dr	Recapitalization	Central	12		
Timberlea Village Parkway	Driveway to civic 501	highway 103 (TIR limits)	Asphalt Overlay PH2	Central	12	03-Jun-24	20-Sep-24
Ashford Close	Fox Hollow	Fox Hollow	Planer Patch 2	Central	13	28-Aug-23	
Bonn Drive	End	St. George	Planer Patch 2	Central	13	28-Aug-23	
Cedarcrest Drive	Norman	Norman	Planer Patch 2	Central	13	28-Aug-23	
Hammonds Plains Rd	Northwood Rd	Rockcliffe Crescent	Asphalt Overlay PH2	Central	13	03-Jun-24	20-Sep-24
Hubelys Rd	East end	west end	recapitalization	Central	13		
Kingswood Dr	Hannah Elise Dr	Anahid Dr	Guidrails	Central	13	30-Apr-24	14-Jun-24
Kingswood Dr	Hannah Elise Dr	Anahid Dr	recap/traffic calming	Central	13	30-Apr-24	14-Jun-24
Lakeshore Drive	Long Lake	End	Planer Patch 2	Central	13	28-Aug-23	
Mismac Dr	Pockwock Rd	Halfway Lake Dr	Planer Patch 1	Central	13	26-Jun-23	
Norman Blvd	Pockwock Rd	White Hills Run	Planer Patch 1	Central	13	26-Jun-23	
Scholars Road	End	Hammonds Plains	Planer Patch 2	Central	13	28-Aug-23	
Shannonvale Court	Dianna	End	Planer Patch 2	Central	13	28-Aug-23	
St.Margaret's Bay rd	Forestglen Dr	Maplewood Dr	Asphalt Overlay 3	Central	13	22-Aug-23	17-Oct-23
Virginia Drive	St. George	End	Planer Patch 2	Central	13	28-Aug-23	
Wynward Avenue	Pinetree	Deepwood	Planer Patch 2	Central	13	28-Aug-23	
Beaver Bank Cross Road Civics 51, 94/108 & 278	Sackville Dr	Millwood Dr	Traffic Calming PH2	Central	14	27-May-24	

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Beaver Bank Rd	Welkin Dr	Windgate Fr	Asphalt Overlay PH1	Central	14	13-May-24	
Beaverbank Rd	Majestic Ave	Danny Dr	Asphalt Overlay 3	Central	14	22-Aug-23	17-Oct-23
Fenerty Rd	Sackville Dr	Springfield Lake Rd	Asphalt Overlay PH1	Central	14	13-May-24	
Lucasville Bridge BR041			Bridge Rehab	Central	14	01-Apr-24	
Old Sackville Rd	Claudia Crescent	Lucasville Rd	Asphalt Overlay 3	Central	14	22-Aug-23	17-Oct-23
Patn Road	Sackville	Sackville	Planer Patch 2	Central	14	28-Aug-23	
Rivendale Drive	Forestview	End	Planer Patch 2	Central	14	28-Aug-23	
Sackville Dr	Margeson Dr	Fenerty Rd	Asphalt Overlay PH1	Central	14.00	13-May-24	
Aspen Cr	Riverside Dr	Riverside Dr	Asphalt Overlay PH3	Central	15		
Chnadler Dr	Glendale Dr	Caudle Park Crescent	Planer Patch 1	Central	15	26-Jun-23	
Dickey Dr	McGee Dr	Zinck Ave (north entrance)	recap/tc/New sidewalk	Central	15	tent 10-June-24	
Grennan Dr	Smokey Dr	Skil Dr	Traffic Calming	Central	15	15-Apr-24	24-May-24
Kaye St	Skyridge Ave	Belleshire Dr	Traffic Calming	Central	15	15-Apr-24	24-May-24
Langevin Drive	Skyridge Ave	Skyridge Ave	Recapitalization	Central	15	1-May-24 (tent)	
Langevin Drive	Skyridge Ave	Skyridge Ave	walkway fence replacement	Central	15	1-May-24 (tent)	
Mayfair Avenue	Raymond	Raymond	Planer Patch 2	Central	15	28-Aug-23	
McGee Dr	Dickey	Glendale	Sidewalk Renewal	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Chandler south side	Sidewalk Renewal	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Glendale	Guidrails	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Glendale	Chandler	recap/traffic calming	Central	15	12-Dec-23	06-Sep-23
McGee Dr	Dickey	Glendale	recap/traffic calming	Central	15	12-Dec-23	06-Sep-23
Nordic Crescent	43 Nordic Crescent	Nordic Crescent Park	Walkways	Central	15		
Pinehill Drive	Sackville Dr	Glendale Dr	Traffic Calming	Central	15	15-Apr-24	24-May-24
Sackville Crossroads	Bruce Dr	Old Sackville Rd	Traffic Calming PH1A	Central	15	30-May-24	
Sackville Crossroads	civic Civic 48b		Traffic Calming PH1A	Central	15	30-May-24	
Sackville Dr@Sackville Library			Pedestrian Half Signals	Central	15		
Sackville Greenway Draining Improvements			Drainage Improvemnts	Central	15		
Smoky Dr	Glendale Dr	Skil Dr	Traffic Calming	Central	15	15-Apr-24	24-May-24
Sne Mount Drive	Cobequid	Lakeview	Planer Patch 2	Central	15	28-Aug-23	
Stokil Dr	civic 291	civic 164	Recapitalization/Sidewalk renewal	Central	15		
Stokil Dr	Armcrest	bus stop 8356/8353	New Sidewalk	Central	15		
Stokil Dr	201 Stokil Dr	59 Oakhill Dr	Walkways	Central	15		
Zinck Ave	Cobequid Rd	Beaumont Dr	Traffic Calming	Central	15	tent 10-June-24	
Brookshire Court	Hammonds Plains Rd	end of Hammonds Plains Rd	Traffic Calming PH1 B	Central	16		
Fleetview Dr	Starboard Dr	Starboard Dr	Planer Patch 1	Central	16	26-Jun-23	
Larry Uteck Blvd	Amesbury Gate	Larry Uteckj	crosswalk/sidewalk	Central	16	03-Oct-23	08-Dec-23
Larry Uteck Blvd	Amesbury Gate	Larry Uteck	busp	Central	16	03-Oct-23	08-Dec-23
Nine Mile Dr	Oceanview Dr	Ternan Gate	Planer Patch PH1	Central	16		
Nottingham Street Civic 39 & Playground	Redden Crt	Bridge St	Traffic Calming PH2	Central	16	27-May-24	
Oceanview Dr	Armenia Rd	end of Armenia Rd	Asphalt Overlay PH1	Central	16	13-May-24	
Orchard St	Monarch Dr	Basinview Dr	Planer Patch 1	Central	16	26-Jun-23	
Ridgevate Drive Civic 22, 25/61, 85, 139, 190, 243, 293, 341, 347 & 388	Dartmouth Rd	End	Traffic Calming PH2	Central	16	27-May-24	
Shore Dr	Hatchery Lane	End	Asphalt Overlay 3	Central	16	22-Aug-23	17-Oct-23
Stone Terrace	Dartmouth Rd	end of Stone Terrace	recap/watermain	Central	16	11-Jun-24	13-Aug-24
Thorndale Terrace	Ravines	End	Planer Patch 2	Central	16	28-Aug-23	
Tansom Dr	Starboard Dr	Starboard Dr	Planer Patch 1	Central	16	26-Jun-23	

7-Jun-24

2024 Construction Index

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Union Street Civic 18, 47, 61, 75 & 93	Bedford Hwy	Rowledge Ln	Traffic Calming PH2	Central	16	27-May-24	
Dunbrack St. north & south lane	Ross St	Langbrae Dr	Planer Patch 1	West	10&12	26-Jun-23	
Salmon River Dr	Ross Rd	Highway 7	Planer Patch PH1	East	2&4		
Albro Lake Rd	Slayter St	Ernest Ave	recap/traffic calming	East	5 & 6	22-Apr-24	
Oxford St at Jubilee Rd			Traffic Signal Upgrades	West	7 & 8		
Jubilee Road Civic 6752	Pryor St	Dunvegan Dr	Traffic Calming PH2	West	7 & 9	27-May-24	
Quinpool Rd	Monastery Lane	Robie St	Planer Patch PH1	West	7&8		
Vienna St	Swaine St	Dublin St	Sidewalk Renewal	West	8&9	06-May-24	09-Sep-24
Vienna St	Swaine St	Dublin St	Recapitalization	West	8&9	06-May-24	09-Sep-24
North End AAA Tactical Bikeways	Young St	Cogswell St	AAA Bikeway	West	9 & 7	26-Sep-23	
Burnside Industrial park PH 13-2	Burnside Dr near future highway 107	Akerley Blvd		East		22-Apr-24	20-Dec-24
Forest Hills Trail PH2	Cole Harbour Rd	Forest hills trail via Arklow & Perrin	Active Transportation	East			
Maynard ST	Cogswell St	North St	AAA Bikeway	West			
Parklea Dr	Viewmount Dr	Viewmount Dr	Recapitalization	Central		25-Sep-23	
Parklea Dr	Viewmount Dr	Viewmount Dr	Guidrails	Central		25-Sep-23	
Tactical Urbanism			Tactical Urbanism	West		26-Sep-23	