

8-Jun-22

2022 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Beecherest Drive	Civic 76	Civic 180	Recapitalization	Central	1		
Beecherest Drive @ Laurie Street			Guiderail	Central	1		
Brookfalls Court	Ceechrest	Cul De Sac	Recapitalization	Central	1		
Capilano Drive	Ashlea	Valerie	Traffic Calming 3	Central	1	19-Oct-21	14-Dec-21
Capilano Drive	Valerie	Elise Victoria	Recapitalization	Central	1	1-Jun-22	29-Jun-22
Elise Victoria Dr	Capilano	Ashlea	Traffic Calming 3	Central	1	19-Oct-21	14-Dec-21
Henry Ave	Christian	Robert	Traffic Calming	Central	1		
Holland Road	Hwy 2	Lorne Paul	Traffic Calming	Central	1		
Howe Ave	Hwy 2	Henry	Traffic Calming	Central	1		
Lockview Road	Kinclaven	High	Stormwater Upgrade	Central	1	1-Nov-21	
Lockview Road	High	Old Lockview	Recapitalization	Central	1	1-Nov-21	20-Jul-22
Richardson Dr	Fall River	Davison	Traffic Calming 3	Central	1	19-Oct-21	14-Dec-21
Robert St	Henry	Henry	Traffic Calming	Central	1		
Terry Road	Windgate	Capilano	Traffic Calming 3	Central	1	19-Oct-21	14-Dec-21
Valerie Court	Capilano	Cul De Sac	Recapitalization	Central	1	1-Jun-22	29-Jun-22
Cain Street	North Preston	End	Recapitalization	East	2		
Cain Street	North Preston	Daycare	New Sidewalk	East	2		
Cain Street	North Preston	Daycare	Storm Sewer	East	2		
Churchill Terrace	Cain	End	Recapitalization	East	2		
Bellbrook Crescent (South)	Portland Hills	Edwater Close	Asphalt Overlay 2	East	3		
Bellbrook Crescent (South)	Portland Hills	Edwater Close	Traffic Calming	East	3		
Eisener Blvd	Russell Lake Drive	Portland Lake Trail	Traffic Calming	East	3	16-May-22	13-Jul-22
Irving Street	Pleasant	Grant	Recapitalization	East	3	23-May-22	15-Sep-22
Portland Hills Drive	Weaterside	Whitehall	Traffic Calming	East	3		
Auburn Drive	Forest Hills Parkway	Quindora	Recapitalization	East	4		
Auburn Drive	Forest Hills Parkway	Quindora	Traffic Calming	East	4		
Auburn Drive	Forest Hills Parkway	Walkway @ Civic 449	New Sidewalk	East	4		
Auburn Drive (between Civic 398 & 394) to Ballfield			Walkway Renewal	East	4		
Auburn Drive (between Civic 426 & 422) to Ballfield			Walkway Renewal	East	4		
Auburn Drive (Civic 449) to Lundy			Walkway Renewal	East	4		
Caldwell Road	Deerbrook	Astral	Recapitalization	East	4		
Caldwell Road	Deerbrook	Astral	Sidewalk Renewal	East	4		
Caldwell Road	Deerbrook	Astral	Multi Use Pathway	East	4		
Caldwell Road to Civic 47 Deerbrook			Walkway Renewal	East	4		
Caldwell Road to Eveyln Wood			Walkway Renewal	East	4		
Circassion Drive	Kirtland	Glenalva	Traffic Calming	East	4	30-May-22	15-Jul-22
Highway 7	Wilfred Jackson	Ross Road	Microsurfacing	East	4	3-Aug-21	15-Oct-21
Hirondale Crescent	Auburn	Auburn	Traffic Calming	East	4		
Poplar Drive	Sirius	Circassion	Traffic Calming	East	4		
Quindora Crescent	Auburn	Auburn	Traffic Calming	East	4		
Serocco Crescent	Auburn	Auburn	Traffic Calming	East	4		
Crichton Avenue	Dahlia	Oak	Recapitalization	East	5	7-Sep-21	Spring 2022

8-Jun-22

2022 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Dahlia Street	Beech	Crichton	New Sidewalk	East	5	7-Sep-21	Spring 2022
Dahlia Street	Crichton	Maple	Recapitalization	East	5	7-Sep-21	Spring 2022
Dahlia Street	Victoria	Maple	Recapitalization	East	5	7-Sep-21	Spring 2022
Dahlia Street			Traffic Calming	East	5	7-Sep-21	Spring 2022
Dahlia Street @ Crichton			RRFB Signals	East	5	7-Sep-21	Spring 2022
Dahlia Street @ Victoria Road			RRFB Signals	East	5	7-Sep-21	Spring 2022
Hawthorne Street			Traffic Calming	East	5	7-Sep-21	Spring 2022
Joffre Street	Sinclair	Killam Apartments	Sidewalk Renewal	East	5		
Joffre Street	Medford	Sinclair	New Sidewalk	East	5		
Joffre Street	Sinclair	Tremont	Recapitalization	East	5		
Joffre Street	@Sinclair		Safety Rail	East	5		
Maple Street			RRFB Signals	East	5	7-Sep-21	Spring 2022
Milverton Road	Prince Arthur	Civic 6 Milverton	Sidewalk Renewal	East	5	16-May-22	13-Jul-22
Oak Street	Tulip	Crichton	New Sidewalk	East	5	7-Sep-21	Spring 2022
Oak Street	Rose	Crichton	Recapitalization	East	5	7-Sep-21	Spring 2022
Osborne Ave	Pleasant	End	Recapitalization	East	5		
Renfrew Street	Pleasant	Glenview	New Sidewalk	East	5	23-Aug-21	31-Dec-21
Renfrew Street	Pleasant	Glenview	Recapitalization	East	5	23-Aug-21	31-Dec-21
Sullivans Pond			Multi Use Pathway	East	5	7-Sep-21	Spring 2022
Victoria Road	Dahlia	Thistle	New Sidewalk	East	5	7-Sep-21	Spring 2022
Woodland Avenue	Victoria	Ryland	Microsurfacing	East	5		
Alfred Street	Horkshire	Civic 38	Traffic Calming	East	6	30-May-22	15-Jul-22
Anderson Street	Ellenvale	Clifford	New Sidewalk	East	6		
Anderson Street	Ellenvale	Clifford	Recapitalization	East	6		
Burnside Drive	Akerley	Commodore	Microsurfacing	East	6	3-Aug-21	15-Oct-21
Burnside Phase 13-1			Phase 13-1	East	6		
John Savage Ave	Akerley	Commodore	Microsurfacing	East	6		
Ridgecrest Drive	Main	Mount Edward	Asphalt Overlay 2	East	6		
Ridgecrest Drive	Main	Mount Edward	Traffic Calming	East	6		
Shubie Drive	Finlay	Cul De Sac	Recapitalization	East	6	6-May-22	28-Aug-22
Trinity Avenue	Nadia/Yorkshire Intersection	End	New Sidewalk	East	6		
Trinity Avenue	Windmill	End	Recapitalization	East	6		
Waverley Road	Various		Guiderail & Culvert	East	6		
Wright Avenue	Burnside	100m East of Williams	Microsurfacing	East	6	3-Aug-21	15-Oct-21
Wright Avenue	Windmill	Macdonald	Microsurfacing	East	6	3-Aug-21	15-Oct-21
Yorkshire Avenue	Springhill to Alfred		Traffic Calming	East	6	30-May-22	15-Jul-22
Bellevue Avenue	Oakland	Beaufort	Sidewalk Renewal	West	7		
Bellevue Avenue E	Belmont	Inglis	Sidewalk Renewal	West	7		
Bellevue Avenue W	Oakland	Regina	Sidewalk Renewal	West	7		
Bellevue Avenue W	Inglis	Roxton	Sidewalk Renewal	West	7		
Bellevue Avenue E	Roxton	Beaufort	Sidewalk Renewal	West	7		
Fraser Street	Robie	Davis	Sidewalk Renewal	West	7		

8-Jun-22

2022 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Harbourview Drive	Young	Tower	Recapitalization	West	7		
Lucknow Street	Rhuland	Inglis	Sidewalk Renewal	West	7		
MacLean Street	Inglis	Cul De Sac	Recapitalization	West	7	6-May-22	28-Aug-22
MacLean Street	Inglis	Cul De Sac	Traffic Calming	West	7	6-May-22	28-Aug-22
South Street	South Park	Queen	Microsurfacing	West	7		
Spring Garden Road	South Park	Queen	Streetscaping	West	7	7-Jun-21	30-Nov-21
Tobin Street	Barrington	Queen	Recapitalization	West	7	6-May-22	28-Aug-22
Tower Road	Southwood	Inglis	Recapitalization	West	7	1-Jun-22	29-Jun-22
Artz Street	Barrington	Brunswick	Recapitalization	West	8	8-Jun-22	19-Aug-22
Artz Street	Barrington	Brunswick	Sidewalk Renewal	West	8	8-Jun-22	19-Aug-22
Barrington Street	Hanover	Young	Bus Pads	West	8		
Barrington Street	Hanover	Young	RA5 Installation	West	8		
Connolly St	Bayers	Windsor	Recapitalization	West	8	6-May-22	28-Aug-22
Connolly St	Bayers	Windsor	Traffic Calming	West	8	6-May-22	28-Aug-22
Highland Ave	Leeds	Normandy	Traffic Calming	West	8	30-May-22	15-Jul-22
Lady Hammond Road Bridge			Bridge Rehabilitation	West	8	24-Jun-21	10-Oct-21
Leeds Street	Robie	Leanman	Traffic Calming	West	8	30-May-22	15-Jul-22
Normandy Drive	Rosemeade	Merson	Traffic Calming	West	8	30-May-22	15-Jul-22
Stanley Street	Isleville	Massachusetts	Recapitalization	West	8	6-May-22	28-Aug-22
Uniacke Street	Gottingen	Brunswick	Recapitalization	West	8	8-Jun-22	19-Aug-22
Uniacke Street	Gottingen	Brunswick	Sidewalk Renewal	West	8	8-Jun-22	19-Aug-22
Abbott Dr	Joseph Howe	Ralston	Traffic Calming	West	9		
Abbott Drive	Joseph Howe	Ralston	Traffic Calming	Central	9		
Beech Street	Norwood	Peperell	Traffic Calming	West	9	30-May-22	15-Jul-22
Bridgeview Drive	Glenora	Towerview	Traffic Calming	West	9	6-May-22	28-Aug-22
Bryden Avenue	Crestview	Seaview	Recapitalization	West	9	6-May-22	28-Aug-22
Bryden Avenue	Crestview	Seaview	Traffic Calming	West	9	6-May-22	28-Aug-22
Cambridge Stret	Norwood	Peperell	Traffic Calming	West	9	30-May-22	15-Jul-22
Crestview Drive	Glenora	Bryden	Recapitalization	West	9	6-May-22	28-Aug-22
Crestview Drive	Glenora	Bryden	Traffic Calming	West	9	6-May-22	28-Aug-22
Fairmount Rd Retaining Wall	St. Margarets Bay Rd to Civic 21		Retaining Wall	West	9		
Towerview Drive	Glenora	Bridgeview	Traffic Calming	West	9	6-May-22	28-Aug-22
Ashdale Avenue	Birch	Titus	Recapitalization	West	10	25-Aug-21	1-Dec-21
Bayview Drive	Trillium	Lacewood	Recapitalization	West	10	6-May-22	28-Aug-22
Castle Hill Dr	Armstrong	Cresthaven	Traffic Calming	East	10	30-May-22	15-Jul-22
Clayton Park Drive	Lacewood	Plateau	Traffic Calming	West	10	30-May-22	15-Jul-22
Plateau Crescent	Clayton Park	Glenforest	Traffic Calming	West	10	30-May-22	15-Jul-22
Dekker St	Rockinstone Rd	Elgin	Recapitalization	West	11		
Elgin St	Civic 20	End	Recapitalization	West	11		
Heather St	Olie	Elgin	Recapitalization	West	11		
Chain Lake Drive	Lacewood	Susie Lake	Microsurfacing	West	12		
Farnham Gate	Dunbrack	Parkland	Recapitalization	West	12		
Farnham Gate to Douglas Court			Walkway Renewal	West	12		
Hillcrest Avenue	Mpale	Parkdale	Recapitalization	West	12	6-May-22	28-Aug-22

8-Jun-22

2022 Construction Index

SL = Shopping List - May be completed if funds permit

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Maple Drive	Parkdale	End	Recapitalization	West	12	6-May-22	28-Aug-22
Maple Drive	Parkdale	End	Traffic Calming	West	12	6-May-22	28-Aug-22
Montgomery Court	Farnham Gate	End	Recapitalization	West	12		
Parkdale Avenue	Maple	Hillcrest	Recapitalization	West	12	6-May-22	28-Aug-22
Parkdale Avenue	Maple	Hillcrest	Traffic Calming	West	12	6-May-22	28-Aug-22
Parkdale Avenue	St. Margarets Bay	Maple	Traffic Calming	West	12	6-May-22	28-Aug-22
Washmill Lake Drive	Chain Lake	Bently	Microsurfacing	Central	12	3-Aug-21	15-Oct-21
St. George Blvd	Virginia	Matthew	Asphalt Overlay 2	Central	13		
St. George Blvd	Virginia	Matthew	Traffic Calming	Central	13		
Sylvania Terrace	Hummingbird	Shelby	Traffic Calming 3	Central	13	19-Oct-21	14-Dec-21
Timberlane Terrace	Shelby	Chalamont	Traffic Calming 3	Central	13	19-Oct-21	14-Dec-21
West Bedford Park & Ride Phs 2			Park and Ride	West	13	20-Sep-21	15-Nov-21
Yankeetown Road	Hammonds Plains	Hammonds Plains	Recapitalization	Central	13	6-Oct-21	
Bambrick Rd @ Sackville Drive			Intersection Improvement	Central	14	30-May-22	20-Jun-22
Connolly Road	Old Sackville	Sackville	Traffic Calming	Central	14	30-May-22	15-Jul-22
Executive Drive	Sackville	Fringe	Traffic Calming	Central	14		
Fringe Drive	Executive	Rafting	Traffic Calming	Central	14		
Joan Drive	Monarch	Rivendale	Traffic Calming 3	Central	14	19-Oct-21	14-Dec-21
Magenta Drive	Gaspereau	McCabe Lake	Traffic Calming 3	Central	14	19-Oct-21	14-Dec-21
Midnight Run	Gaspereau	McCabe Lake	Traffic Calming 3	Central	14	19-Oct-21	14-Dec-21
Millwood Drive	Beaver Bank Cross Rd	Beaver Bank Road	Recapitalization	Central	14	13-Sep-21	8-Dec-21
Millwood/Stokill/Beaver Bank Road			Traffic Signal Upgrade	Central	14	13-Sep-21	8-Dec-21
Monarch Drive	Joan	Joan	Traffic Calming 3	Central	14	19-Oct-21	14-Dec-21
Old Sackville Road	Wynn Castle	Connolly	Traffic Calming	Central	14	6-May-22	28-Aug-22
Old Sackville Road	Connolly	Lucasville	Recapitalization	Central	14	6-May-22	28-Aug-22
Old Sackville Road	Connolly	Lucasville	Traffic Calming	Central	14	6-May-22	28-Aug-22
Old Sackville Road	Lucasville	Melham	Traffic Calming	Central	14	6-May-22	28-Aug-22
Rafting Drive	Millwood	Fescue	Traffic Calming	Central	14		
Stokil Drive	Beaver Bank Road	Civic 276	New Sidewalk	Central	14	13-Sep-21	8-Dec-21
Stokil Drive	Beaver Bank Road	Civic 276	Recapitalization	Central	14	13-Sep-21	8-Dec-21
McGee Drive	Glendale	Chandler	Traffic Calming	Central	15	30-May-22	15-Jul-22
Old Beaverbank Road	North of Superstore D/W		Traffic Calming	Central	15		
Phoenix Crescent	Polara	Polara	Recapitalization	Central	15		
Smokey Drive	Smokey Ct	Stokill	Traffic Calming	Central	15	30-May-22	15-Jul-22
Stokil Drive	Civic 210	Nordic	Traffic Calming	Central	15	30-May-22	15-Jul-22
Bedford Highway	Fourth	Rocky Lake	Asphalt Overlay 2	Central	16		
Larry Uteck Blvd	Starboard	Southgate	Microsurfacing	Central	16	3-Aug-21	15-Oct-21
Southgate Drive	Ravines	Larry Uteck	Traffic Calming 3	Central	16	19-Oct-21	14-Dec-21
Norwood Street	Preston	Bloomingdale	Recapitalization	East	7/9	6-May-22	28-Aug-22
Norwood Street	Preston	Bloomingdale	Traffic Calming	East	7/9	6-May-22	28-Aug-22
Bayers Road	Connaught	Windsor	Line Painting	West	8/9	24-May-22	28-May-22
Joe Howe @ Highway 102 Ramp			AT Connection/Intersection	West	9/10		
Joe Howe @ Highway 102 Ramp			Detection Equipment	West	9/10		
Cracksealing			Cracksealing	Various			