
P.O. Box 1749 
Halifax, Nova Scotia 
B3J 3A5 Canada    

            Item No. 15.2.1 
Halifax Regional Council 

March 1, 2022 

TO: Mayor Savage and Members of Halifax Regional Council 

SUBMITTED BY: 

DATE: 

SUBJECT: 

Councillor Paul Russell, Chair, Audit and Finance Standing Committee 

February 18, 2022 

Award – 22-1024, Alternative Procurement – Broad Street (North) 
Roundabout 

ORIGIN 

February 17, 2022 meeting of the Audit and Finance Standing Committee, Item 12.2.2: 

MOVED by Councillor Purdy, seconded by Councillor Morse 

THAT the Audit & Finance Standing Committee recommend that Halifax Regional Council; 

1. Approve an unbudgeted reserve withdrawal of $1,350,000 from the Capital Fund
Reserve – Q526,

2. Approve a budget increase of $3,250,000 to capital account CTU01006 – Bedford
West Oversizing, with $1,350,000 coming from reserve Q526 and $1,900,000 coming
from Capital Cost Contributions (CCC’s),

3. Award Alternative Procurement 22-1024 for the design and construction of a
roundabout at the intersection of Larry Uteck Boulevard and Broad Street (North)
through an Alternative Procurement to West Bedford Holdings Limited at a maximum
value of $3,250,000 (net HST included) as outlined in the Financial Implications
section of this report.

MOTION PUT AND PASSED. 

LEGISLATIVE AUTHORITY 

The Halifax Regional Municipality Charter, S.N.S. 2008, c. 39 subsections 79A, and 120(4) provide: 

79A(1) Subject to subsections (2) to (4), the Municipality may only spend money for municipal 
purposes if (a) the expenditure is included in the Municipality’s operating budget or capital budget 
or is otherwise authorized by the Municipality; 

RECOMMENDATIONS ON PAGE 2 AND 3 
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79A(4) The Municipality may authorize capital expenditures that are not provided for in its capital 
budget if the total of such expenditures does not exceed the greater of … (c) the amount 
withdrawn from a capital reserve fund under subsection 120(4). 

120(4) A withdrawal from the capital reserve fund shall be authorized by the Council, by 
resolution, and may only be used for (a) capital expenditures for which the Municipality may 
borrow; … 

The Audit and Finance Standing Committee Terms of Reference, in Schedule 2 of Administrative Order 1, 
the Procedure of the Council Administrative Order, section 8 provides: 

8. The Audit and Finance Standing Committee shall review and make recommendations on
proposals coming to the Council outside of the annual budget or tender process including:
… (g) the creation or modification of reserves and withdrawals not approved in the approved
budget.

The Financial Reserves Administrative Order 2014-015-ADM, section 5 provides:  

5. The Audit and Finance Standing Committee shall review and recommend to the Council for its
consideration all impacts to the Reserves.

The recommended contract award complies with all the pre-requisites for awarding contracts as set out in 
section 26 of Administrative Order 2020-004-ADM, the Procurement Administrative Order. 

Section 16 (2) of the Procurement Administrative Order states: 

“For procurement opportunities that exceed thresholds set out in applicable trade agreements, 
Alternative Procurement may be used, provided that it is not done for the purpose of avoiding 
competition among suppliers or in a manner that discriminates against suppliers of any 
jurisdiction covered by an applicable trade agreement, in the following circumstances: … 

(b) if the Goods, Services or Construction can be supplied only by a particular supplier
and no reasonable alternative or substitute Goods, Services or Construction exist for any
of the following reasons: …

(iii) due to an absence of competition for technical reasons”

Section 28 of the Procurement Administrative Order provides that Halifax Regional Council may 
approve contract awards of any amount. 

RECOMMENDATION 

It is recommended that Halifax Regional Council: 

1. Approve an unbudgeted reserve withdrawal of $1,350,000 from the Capital Fund Reserve –
Q526,

2. Approve a budget increase of $3,250,000 to capital account CTU01006 – Bedford West
Oversizing, with $1,350,000 coming from reserve Q526 and $1,900,000 coming from Capital Cost
Contributions (CCC’s),

3. Award Alternative Procurement 22-1024 for the design and construction of a roundabout at the
intersection of Larry Uteck Boulevard and Broad Street (North) through an Alternative
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Procurement to West Bedford Holdings Limited at a maximum value of $3,250,000 (net HST 
included) as outlined in the Financial Implications section of the February 4, 2022 staff report. 

BACKGROUND 

A staff recommendation report dated February 4, 2022 pertaining to an alternative procurement process for 
the Broad Street North Roundabout was before the Audit and Finance Standing Committee for 
consideration at its February 17, 2022 meeting. 

For further information, please refer to the attached staff recommendation report dated February 4, 2022. 

DISCUSSION 

The Audit and Finance Standing Committee considered the request and approved the recommendations 
as outlined in the February 4, 2022 staff report. 

FINANCIAL IMPLICATIONS 

Financial implications are outlined in the February 4, 2022 staff report. 

RISK CONSIDERATION 

Risk considerations are outlined in the February 4, 2022 staff report. 

COMMUNITY ENGAGEMENT 

The agenda, reports, and minutes of the Audit and Finance Standing Committee are posted on Halifax.ca. 

ENVIRONMENTAL IMPLICATIONS 

Environmental implications are outlined in the February 4, 2022 staff report. 

ALTERNATIVES 

Alternatives are outlined in the February 4, 2022 staff report. 

ATTACHMENTS 

Attachment 1 – Staff recommendation report dated February 4, 2022 

______________________________________________________________________ 

A copy of this report can be obtained online at halifax.ca or by contacting the Office of the Municipal Clerk at 
902.490.4210. 

Report Prepared by: Annie Sherry, Legislative Assistant, Office of the Municipal Clerk. 902.943.8741 
____________________________________________________________________________________ 

http://www.halifax.ca/
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  Item No. 12.2.2 
Audit & Finance Standing Committee 

February 17, 2022 

TO: Mayor Savage and Members of Halifax Regional Council 

SUBMITTED BY: 
Jacques Dubé, Chief Administrative Officer 

DATE: February 4, 2022 

SUBJECT: Award – 22-1024, Alternative Procurement – Broad Street (North) 
Roundabout 

ORIGIN 

At the May 12, 2009 Regional Council meeting, a motion was passed to implement a Capital Cost 
Contribution (CCC) program and Infrastructure Master Plan for the Bedford West Secondary Planning 
Strategy. 

At the June 9, 2020 Regional Council Meeting, a motion was passed to amend the Infrastructure Master 
Plan for projects in the Bedford West Secondary Plan Area. 

LEGISLATIVE AUTHORITY 

The Halifax Regional Municipality Charter, S.N.S. 2008, c. 39 subsections 79A, and 120(4) provide: 

79A(1) Subject to subsections (2) to (4), the Municipality may only spend money for municipal 
purposes if (a) the expenditure is included in the Municipality’s operating budget or capital budget or is 
otherwise authorized by the Municipality;  

79A(4) The Municipality may authorize capital expenditures that are not provided for in its capital 
budget if the total of such expenditures does not exceed the greater of … (c) the amount withdrawn from 
a capital reserve fund under subsection 120(4).  

120(4) A withdrawal from the capital reserve fund shall be authorized by the Council, by 
resolution, and may only be used for (a) capital expenditures for which the Municipality may borrow; … 

The Audit and Finance Standing Committee Terms of Reference, in Schedule 2 of Administrative Order 1, 
the Procedure of the Council Administrative Order, section 8 provides:  

RECOMMENDATION ON PAGE 2 
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8. The Audit and Finance Standing Committee shall review and make recommendations on
proposals coming to the Council outside of the annual budget or tender process including: … (g) the 
creation or modification of reserves and withdrawals not approved in the approved budget.  

The Financial Reserves Administrative Order 2014-015-ADM, section 5 provides: 

5. The Audit and Finance Standing Committee shall review and recommend to the Council for its
consideration all impacts to the Reserves. 

The recommended contract award complies with all the pre-requisites for awarding contracts as set out in 
section 26 of Administrative Order 2020-004-ADM, the Procurement Administrative Order. 

Section 16 (2) of the Procurement Administrative Order states: 
“For procurement opportunities that exceed thresholds set out in applicable trade agreements, 
Alternative Procurement may be used, provided that it is not done for the purpose of avoiding 
competition among suppliers or in a manner that discriminates against suppliers of any jurisdiction 
covered by an applicable trade agreement, in the following circumstances: … 

(b) if the Goods, Services or Construction can be supplied only by a particular supplier and
no reasonable alternative or substitute Goods, Services or Construction exist for any of the
following reasons: …

(iii) due to an absence of competition for technical reasons”

Section 28 of the Procurement Administrative Order provides that Halifax Regional Council may approve 
contract awards of any amount. 

RECOMMENDATION 

It is recommended the Audit and Finance Committee recommend that Halifax Regional Council; 

1) Approve an unbudgeted reserve withdrawal of $1,350,000 from the Capital Fund Reserve – Q526;

2) Approve a budget increase of $3,250,000 to capital account CTU01006 – Bedford West Oversizing,
with $1,350,000 coming from reserve Q526 and $1,900,000 coming from Capital Cost
Contributions (CCC’s);

3) Award Alternative Procurement 22-1024 for the design and construction of a roundabout at the
intersection of Larry Uteck Boulevard and Broad Street (North) through an Alternative Procurement
to West Bedford Holdings Limited at a maximum value of $3,250,000 (net HST included) as outlined
in the Financial Implications section of this report.

BACKGROUND 

West Bedford Holdings Limited (WBHL) is currently developing significant parcels of residential and 
commercial lands in the area known as Bedford West, generally bounded by Highway 102, Hammonds 
Plains Road, and Kearney Lake.  Larry Uteck Boulevard forms the main spine through the center of the 
area under development. 

As development has progressed in the area, new roads have been constructed by WBHL and connected 
to Larry Uteck Boulevard, including Brookline Drive, Belle Street, Abbington Avenue, and Broad Street. 
Both Broad Street and Brookline Drive connect to Larry Uteck Boulevard in two locations due to their 
crescent shapes. This has created two new intersections at Broad Street (North) / Brookline Drive (North) 
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and Broad Street (South) / Brookline Drive (South), which lie on either side of the Nova Scotia Department 
of Public Works (NSDPW) proposed corridor for Highway 113. 

Multimodal Infrastructure Approach 
The original transportation infrastructure plan for Bedford West was created in 2009 and proposed several 
roadway projects to increase vehicle capacity to and through the area.  With the Municipality’s adoption of 
the Integrated Mobility Plan (IMP) in 2017, the focus of transportation infrastructure development has shifted 
to consider all transportation modes – walking/rolling, cycling, transit, goods movement, and driving.  This 
necessitated a review of the infrastructure projects in the original plan and resulted in the following revised 
list of projects along Larry Uteck Boulevard, as approved by Regional Council in June 2020: 

• Larry Uteck Boulevard multi-modal transportation upgrades – multi-use pathway and sidewalks
• Intersection modifications – Larry Uteck Boulevard at Hammonds Plains Road
• Larry Uteck Boulevard at Bluewater Road – Traffic Signals
• Broad Street (North) - Roundabout
• Broad Street (South) - Roundabout

Since that time, staff have proceeded through the planning and design processes to advance and complete 
the following: 

• In June 2021, Regional Council directed the award of the construction of a new roundabout at the
intersection of Larry Uteck Boulevard and Broad Street (South).  The new roundabout opened to
traffic on December 23rd, 2021 with final landscaping and finishing work to follow this spring.

• Staff are currently proceeding with design work for multi-modal transportation upgrades along
Larry Uteck Boulevard to connect the existing multi-use path that currently ends at Amesbury Gate
to the developing areas in Bedford West.

The Intersection 
The intersection of Larry Uteck Boulevard and Broad Street (North)/Brookline Drive (North) (“the 
intersection”) is currently operated via a stop sign on the eastern leg of the intersection, which is Broad 
Street (North).  WBHL is currently constructing the road network to the west to create an eventual second 
minor approach to the intersection as the completion of Brookline Drive. 

The development agreement between HRM and WBHL, dated September 23, 2016, states in Section 4.2.6 
that WBHL is required to pay for the cost of applicable upgrades in one of four different scenarios dependent 
on the timing of construction and the intersection control type.  

A review of future traffic operations in the area was performed for HRM by Griffin Transportation Group in 
April 2015.  This review determined that a roundabout would be the preferred intersection design at both 
intersections of Broad Street with Larry Uteck Boulevard instead of traffic signals and turning lanes. Further 
discussions between HRM and Nova Scotia Department of Public Works (NSDPW) have confirmed the 
use of a roundabout for the intersection design at both locations. 

Given the above and the fact that the roundabout is required as the construction of Brookline Drive and 
Broad Street (North) come to completion, the most applicable scenario is contained in Section 4.2.6 (d) of 
the Development Agreement, as follows: 

“d) Roundabout is required in conjunction with construction of Road 7/8 (Broad Street North or 
Broad Street South) - The Municipality will tender the project subject to the approval of Council. 
The Municipality will construct the roundabout within 50 metres (164 ft) of the outside of the 
roundabout circle. The Developer shall cost share and contribute the value equivalent to the cost 
of traffic signals and turning lanes at the specific intersection. The Developer shall construct Road 
7/8 to the roundabout at the Developers cost.” 

The cost of constructing permanent traffic signals and turning lanes is estimated to be $550,000. This is 
the value contributed to HRM by WBHL that will be deducted from the overall cost of construction. 
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Design Of The Intersection 
A conceptual design and cost estimate for construction was completed in early 2019.  This design will have 
to be refined through functional and detailed design processes to be ready for construction this year. 

The design process will follow the principles of the Integrated Mobility Plan to consider the safety, 
convenience, and utility of the new intersection by all travel modes (walking/rolling, cycling, transit, goods 
movement, and driving).  And like the roundabout at Larry Uteck and Broad Street (South), the design will 
assume that Larry Uteck Boulevard is one lane per direction but will ensure that adequate right-of-way is 
available if widening of the corridor is necessary in the future. 

Capital budget for construction of the roundabout was made available through the 2022-2023 capital 
budgeting process using the 2019 estimate of $3,800,000.  These funds were programmed for the 2023-
2024 fiscal year.   

Provincial Projects 
The Province of Nova Scotia is currently constructing two new schools in the northeast corner of the 
intersection of Larry Uteck Boulevard and Broad Street (North).   

The Halifax Regional Centre for Education (HRCE) recently announced that the Pre-Primary to Grade 8 
(PP-8) school is targeted to be complete for the start of the 2022-23 school year (September 2022), whereas 
the Grade 9 to 12 (9-12) school is targeted to be complete for the 2023-24 school year.  This is contrary 
to information previously released which targeted completion of the PP-8 school for the fall of 2023, 
and which was the reason staff had requested programming the roundabout construction for 2023. 

NSDPW continues to investigate the potential for the proposed Highway 113 that would pass over Larry 
Uteck Boulevard between the two Broad Street intersections.  It does not appear on any current capital 
budgets for NSDPW and conversations with NSDPW staff indicate that it is not on any current plans for 
future work.  If eventually built, the new highway would include an interchange with Larry Uteck Boulevard.  
NSDPW has indicated that the ramp terminals from this interchange would be roundabouts.  Given the 
proximity to the two Broad Street intersections, consistency in intersection design will result in improved 
safety and efficiency for all road users along this corridor. 

DISCUSSION 

As previously mentioned, the 2022-2023 capital budgeting process currently allocates the funds to construct 
the roundabout in 2023-24, which would mean construction during the 2023 construction season.  Given 
that the PP-8 school will be opening in early September 2022, there would be significant safety and 
transportation benefits to the completion of the intersection during the same construction season, ideally in 
advance of the opening of the school.  

As above, the intersection design currently exists at the conceptual stage and, as such, still requires 
significant technical work to progress through functional and detailed design to be constructed in 2022. 
Given current staffing resources and typical timelines for the internal design and review process, it would 
not be possible for the design and construction process to proceed through HRM’s typical in-house 
processes for construction in 2022.  For this reason, staff are recommending that Regional Council proceed 
with an alternative procurement process identical to the one applied in the completion of the Broad Street 
(South) roundabout in 2021:  Direct WBHL to complete the technical design exercise, tender, and manage 
the construction of the roundabout on HRM’s behalf. 

WBHL is currently performing roadwork and other development activities along a significant portion of Larry 
Uteck Boulevard, including upcoming work this spring at the intersection with Belle Street and Abbington 
Avenue to the south of this location and the development of the residential sections of Bedford West to the 
west of Larry Uteck Boulevard.   
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Having WBHL perform the design and construction will accelerate the process using subconsultants for 
various aspects of the design and WBHL’s substantial knowledge of the area and the technical challenges 
related to utilities, topography, access, and the pace of development.  Additionally, as WBHL’s 
subcontractors will be active in the area, safe coordination of the construction activities and operations at 
adjacent intersections (Bluewater Road, Broad Street (South), and Belle Street/Abbington Avenue) will also 
be simplified. The Municipality will provide WBHL with the funds to construct the intersection from the 
current capital budget minus $550,000 to reflect the value of a signalized intersection with turning lanes, 
according to the terms of the Development Agreement.  This same approach was applied successfully in 
the past for the construction of the Kearney Lake Connector in 2012 and the Broad Street (South) 
Roundabout in 2021. 

The value of tenders for construction have tended to be higher throughout the COVID-19 pandemic than 
original estimates due to scarcity of materials and related fluctuations in prices.  There is some risk that the 
actual cost of construction may exceed the approved capital budget requiring supplementary approvals.  
For instance, initial bids through the 2021 tender process for the Broad Street (South) roundabout exceeded 
the available capital budget, however WBHL and HRM staff were able to work with the low bidder to revise 
the quantities and construction approach to reduce the value of the tender to fit within HRM’s capital budget. 

WBHL will perform the design revisions and tender the construction of the roundabout pursuant to a 
construction agreement to be negotiated with HRM, similar to the approach that was applied during the 
2021 project. WBHL will also be performing various construction management and inspection activities 
throughout construction. The costs will be determined through WBHL obtaining competitive bids in a fair 
and open tendering process to ensure fair market value for the work. 

Staff will be involved at every step of the project and will coordinate inspection and takeover of the 
infrastructure following construction. The construction agreement will include mechanisms to ensure that 
WBHL’s construction costs reflect value for money and incorporate HRM’s standard road construction terms 
& conditions. The Municipality will be the owner of all construction warranties on the infrastructure. 

FINANCIAL IMPLICATIONS 

The total cost of the project is $3.8M. The developer (WBHL) is responsible for the cost of constructing 
permanent traffic signals and turning lanes which is estimated to be $550,000.  The cost of the traffic signals 
and turning lanes is not necessary with the installation of roundabouts therefore, WBHL will deduct that 
value from the overall cost of construction making the value of the award $3.25M. 
Under the original proposed budget allocation, 50% of the funding for the roundabout would have come 
from debt funding and 50% from the Capital Cost Contribution (CCC) for the area.  To accommodate moving 
the funds to the 2022-2023 fiscal year, debt funding will no longer be possible.  This portion of the funding 
will therefore come from account Q526 – Capital Fund Reserve.  Finance has confirmed the availability in 
this account. 

Budget Summary: Capital Account No. CTU01006 – Bedford West Road Oversizing 
Cumulative Uncommitted Budget Available $   387,366 
Add: Budget increase from Reserve Q526 $1,350,000* 
Add: Budget increase from CCC’s $1,900,000 
Less: Alternative Procurement $3,250,000 
Balance $   387,366 

Capital Fund Reserve – Q526 
Beginning Balance $28,347,972 
Less: Unbudgeted withdrawal $ 1,350,000 
Remaining Balance $26,997,972 
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*HRM’s net cost of the project is $1,350,000.  The actual contribution will be refined as a result of WBHL’s
tendering activity. This project has been ratified by Council for 2023/24, and the HRM share was intended
to be funded by debt.  Due to the timing change, HRM funding will come from Q526 – Capital Fund
Reserve.

This project was estimated at $3.8M in the proposed 2022/23 Capital Budget to begin in Year 2 (Fiscal 
2023/24). 

The balance of funds will be used for future transportation infrastructure projects in Bedford West. 

RISK CONSIDERATION 

Fair Market Value 
There is a risk that the Municipality will not receive fair market value for the services provided. This risk will 
be mitigated through requirements that the developer receive multiple bids for the completion of the work. 
This risk is considered to be low. 

Budget Exceedance 
There is a risk that the bids received through the tendering process will exceed the amount available in the 
capital budget. The risk is considered to be high. This risk would be identical if the Municipality were to 
execute the tender for construction. The recommended approach mitigates this risk through efficiencies in 
coordinating work via the developer who will be performing other roadworks in the area.  

Risk Likelihood 
(1-5) 

Impact 
(1-5) 

Risk Level 
(L/M/H/VH) Mitigation 

Fair Market 
Value 2 2 L 

This risk will be mitigated through requirements that the 
developer receive multiple bids for the completion of the 
work. 

Budget 
Exceedance 3 4 H 

The recommended approach mitigates this risk through 
efficiencies in coordinating work via the developer who 
will be performing other roadworks in the area. 

There are no significant risks associated with the recommendation in this report. To reach this conclusion, 
consideration was given to financial, legal and compliance, and service delivery risks. 

ENVIRONMENTAL IMPLICATIONS 

This project supports the Regional Plan settlement pattern of transit friendly, multi-modal communities, and 
is consistent with the assumptions for GHG reduction in HalifACT. 

ALTERNATIVES 

Halifax Regional Council could choose not to approve the recommendation in this report and instead 
execute the design and construction tender through HRM’s internal processes. The construction of the 
roundabout would therefore occur in the 2023-2024 fiscal year, as originally budgeted.  

ATTACHMENTS 

No attachments. 
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A copy of this report can be obtained online at halifax.ca or by contacting the Office of the Municipal Clerk at 
902.490.4210. 

Report Prepared by: Adam Lanigan, P. Eng., Transportation Planning Program Engineer, 902-943-4629 

http://www.halifax.ca/



