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Section 1 – Introduction 

Section 1.1 – Project Description and Objectives 
Hazelview Investments has contracted Lindsay Construction as Construction Manager to lead the design 

and development of a proposed multi residential complex located at current addresses 210 & 214 

Willett Street. The project will consist of demolishing the two existing vacant apartment complexes, 

followed by excavation, substructures, and superstructures. The design of the new development 

consists of three apartment towers, two levels of underground parking, and stacked townhouses. The 

parking ratio will be a minimum of 0.9 for the new development, including underground and above 

ground parking. A landscape architect is engaged to provide a tree conservation plan  to incorporate 

existing trees on the South and West of the property line and design  gardens/green space. Existing 

trees to remain will be protected as required during demolition and construction. The proposed 

development will consist of a mix of units, including 1‐bedroom, 2‐bedroom, and 3‐bedroom units. The 

total unit count is 527 units with an approximate total above grade structure area of 49,355 square 

meters.  

The proposed access to the new development will remain from Willett Street. The new structures will be 

setback 6m from the existing property side edge of the sidewalk. No long‐term encroachments of 

municipal rights‐of‐way (sidewalks or streets) are required for any phase of the project, except for 

municipal service tie‐ins at which time we will apply for a Right‐of‐Way Development permit. All existing 

bordering properties will remain undisturbed during the construction of the new development and all 

neighbors will be notified and updated on construction activities prior to commencing work.  

The purpose of the CMP is to help mitigate impacts of the development to the surrounding community, 

the CMP document will evolve as required and any changes will be submitted to HRM in the form of a 

CMP Change Request. The CMP document was prepared in coordination with Lindsay Construction 

(Construction Manager), the developer (Hazelview Investments), the Civil Engineer (Design Point), the 

Prime Consultant (ZZap Architecture and Planning), and a certified traffic control company following 

HRM’s CMP (2020) guidelines and administrative order (2018‐005‐ADM).  

A current approved version of the CMP will always be kept on site for reference during construction. 

Lindsay Construction will ensure the CMP is followed and all contractors are aware of the document and 

requirements.  
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Section 1.2 – Project Contact Information 
The project team for the proposed development is noted as follows: 

Role  Name  Contact  Address  Phone 

Developer  Hazelview 
Investments 

Aimee Grigg  1133 Yonge St, 4th 
Floor, Toronto, 
ON M4T 2Y7 

416‐624‐8667 

Construction 
Manager 

Lindsay 
Construction 

Janna Boutilier  105‐134 Eileen 
Stubbs Ave, 
Dartmouth NS 
B3B 0A9 

902‐293‐9259 

Traffic Control 
Company 

Frontline 
Traffic Services 

Phil Pruneau  6 Belmont Ave, 
PO Box 89, 
Eastern Passage 
NS B3G 1M7 

902‐818‐5548 

Rodent Control 
Company 

Terminix 
Canada 

Stephen MacLean  204 Brownlow 
Ave Unit 155, 
Dartmouth NS 
B3B 0M4 

902‐219‐0020 

Section 2 – Construction Schedule and Logistics 
The following is a summary of the proposed project schedule assuming all HRM permits are in place. 

Section 2.1 – Schedule 
Project Phase  Duration  Start Date  End Date 

Rodent Control Program  50 months  June 21, 2021  August 20, 2025 

Site Fencing  50 months  Aug 21, 2021  Oct 25, 2025 

Demolition  8 months  Aug 27, 2021  April 15, 2022 

Excavation  7 months  Nov 7, 2021  June 5, 2022 

Substructures  8 months  December 10, 2021  Aug 20, 2022 

Superstructures  41 months  March 20, 2022  August 26, 2025 

Flat Works  2 months  May 1, 2025  June 30, 2025 

Service Installs  1 month  Sept 1, 2022  Oct 1, 2022 

 

Section 2.2 – Work within the Public Right‐of‐Way 
Work within the right‐of‐way will include main service connections and tie‐ins. A right‐of‐way 

development permit will be obtained prior to any work occurring in the right‐of‐way. Refer to above 

estimated schedule for service installs. Work to be completed in right‐of‐way as per HRM current 

standards, during weekends only with reinstatement on the following Monday.   
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Section 2.3 – Hours 
Construction work will generally take place during normal working hours 7:00am‐5:00pm, Monday‐

Friday. We will ensure adherence to HRM’s Noise By‐Law and Traffic Control Manual Supplement, as 

follows: 

 

 Monday to Friday            7:00am‐9:30pm 

 Saturdays              8:00am‐7:00pm 

 Sundays & Statutory Holidays          9:00am‐7:00pm 

 Service Installs              Noted above 

Work outside these hours is not expected, but if for any unforeseen reason is required, we will apply to 

HRM for approval at least 5 business days in advance.  

Section 3 – Relevant Regulations & Guidelines 

Section 3.1 – Occupational Health & Safety Regulations 
Lindsay Construction has a stringent safety program that is followed for all projects and put in place by 

the Safety Department. Including site hazard assessments, weekly safety site visits, reporting, tool box 

talks, safety meetings, and safety documentations and records. All trade contractors are also responsible 

for following and providing all required documentation to adhere to the Lindsay Construction Safety 

Program. In addition to the Lindsay Construction Safety program, all applicable Provincial and Federal 

Occupational Health & Safety Regulations will be met. At a minimum, this includes adherence to: 

a. National Building Code of Canada, as adopted and modified under the Building Code Act 

and the NS Building Code Regulations made under that Act; 

b. Nova Scotia occupational Health & Safety Act, and the NS Occupational Safety General 

Regulations made under that Act; 

c. The Transportation Association of Canada (TAC)’s Manual of Uniform Traffic Control 

Devices for Canada (MUTCDC); and 

d. Nova Scotia Temporary Workplace Traffic Control Manual (NSTCM) 

Section 3.2 – Municipal Regulations & Guidelines 
The CMP will be utilized in agreement with and meet the standards of all relevant municipal by‐laws 

including, but not limited to: 

a. S‐300 Streets; 

b. E‐200 Encroachments; 

c. B‐201 Building; 

d. N‐200 Noise; 

e. T‐600 Trees; 

f. S‐900 Controlled Access Streets; 

g. T‐400 Truck Routes; 

h. W‐101 Discharge into Public Sewers; 

i. B‐600 Blasting; 

j. HRM TCM Supplement; 
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k. G‐200 Grade Alteration and Stormwater Management; 

l. Admin Order 2018‐005‐ADM regarding encroachments; 

m. Admin Order 2020‐010‐OP regarding stormwater management standards for development 

activities 

n. HRM Design Guidelines and Standard Details 

Section 4 – Vehicle and Pedestrian Management 
In advance of any construction activities on site, all temporary workplace traffic & pedestrian control 

devices and signage will be in place as per NS Temporary Workplace Traffic Control Manual (latest 

edition). The Traffic control company will install the signage and maintain it throughout the construction 

activities. Refer to the Appendix A for TCPs. 

Section 4.1 – Vehicular Traffic Control 
All Traffic Control Plans are provided in the Appendix A section of the CMP. Traffic Control will be 

required for certain deliveries to site (for example, crane delivery and any large equipment being 

delivered to site with an 18‐wheeler), and also will be required for the street services installation, where 

temporary lane closures will be required to complete this work.  

Section 4.1.1 – Payment of Applicable Fees 
Payment of all applicable fees will be made in accordance with HRM Administrative Order 15 (AO15). 

Requests for lane and street closures will be submitted to HRM at least 10 days prior to the proposed 

work. 

Section 4.1.2 – Vehicular Hazard Assessment 
Refer to Appendix J for vehicular and pedestrian hazard assessment information.  

Section 4.1.3 – Traffic Control Plan Preparation & Monitoring 
All phases of the construction for the development project were considered when preparing the TCPs. 

The TCPs were prepared in accordance with the TAC Manual of Uniform Traffic Control Devices, the 

NSTIR Temporary Workplace Traffic Control Manual, and the HRM Traffic Control Manual Supplement.  

The TCPs were prepared by Frontline Traffic Services, a certified temporary workplace signer, Phil 

Pruneau. Refer to Section 4.1.8 and Appendices.  

Section 4.1.4 – Notifications of Traffic Closures 
HRM and the public will be notified of any proposed traffic closures as outlines in Section 8.3. 

Section 4.1.5 – Traffic Control Element Inspection & Maintenance 
All TCPs will be implemented by Frontline Traffic Services and team of certified Traffic Control Persons 

(recognized by the NS Department of Transportation and Infrastructure Renewal). Construction warning 

signage will be placed on all approaches to the site in accordance with the NS Temporary Workplace 

Traffic Control Manual. Frontline Traffic Services will inspect and monitor all devices at the start and end 

of each work day. See Appendix H for sample inspection sheets.  

Section 4.1.6 – Changes to Traffic Control Plans 
Any changes to TCPs will be sent to HRM for approval at least 10 days prior to the implementation and 

no change will occur until HRM approval is received.  
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Section 4.1.7 – Emergency Vehicle Access 
Emergency vehicle access will be maintained at all times for the duration of the project. There will be no 

obstructions to the fire hydrant located on Willett Street near existing civic address 214 Willett Street.  

Section 4.1.8 – Traffic Control Plans & Haul Route Plan 
Refer to Appendix A for all TCPs, Haul Route Plans, Fencing/Hoarding Plans, Service Installation Plans, 

and Street/Lane Closure Plans.  

Section 4.1.8.1 – Demolition Phase Traffic Control 

During the demolition phase of the project, traffic and pedestrian flow will not be affected. 

Encroachments in the right‐of‐way are not required as the existing structures are well setback from the 

public right‐of‐way. The setbacks meet the Occupational Safety general Regulations made under the 

Section 82 of the Occupational Health and Safety Act, stating the demolition zone area having its centre 

at the point of demolition and having a horizontal radius equal to 1 ½ times the initial height of the 

project, or portion of the project being demolished. Site fencing along the property lines with an 

anchored access gate on Willett Street will secure the construction site. The demolition contractor will 

provide an engineered plan confirming the demolition zone and any engineered site protection to 

protect vehicles as an additional safety measure. Proper signage warning vehicles they are approaching 

a construction zone will be in place as per the TCPs. 

Section 4.1.8.2 – Excavation Phase Traffic Control 

During the excavation phase of the project, traffic and pedestrian flow will not be affected. 

Encroachments in the right‐of‐way are not required as the excavation will be set back at least 3m from 

the public right‐of‐way. Site fencing along the property lines with an anchored access gate on Willett 

Street will secure the construction site. Proper signage warning vehicles they are approaching a 

construction zone will be in place as per the TCPs. 

During any blasting required, solid plywood hoarding will be designed and certified by a P.Eng and 

mounted on sections of the rigid fence adjacent to the blasting areas to protect vehicles from potential 

blasting debris.  

Section 4.1.8.3 – Substructure Phase Traffic Control 

During the substructure phase of the project, traffic and pedestrian flow will not be affected. 

Encroachments in the right‐of‐way are not required as the new structures are setback at least 6m from 

the public right‐of‐way. Site fencing along the property lines with an anchored access gate on Willett 

Street will secure the construction site. Proper signage warning vehicles they are approaching a 

construction zone will be in place as per the TCPs. 

Section 4.1.8.4 – Superstructure Phase Traffic Control 

During the superstructure phase of the project, traffic and pedestrian flow will not be affected. 

Encroachments in the right‐of‐way are not required as the new structures are setback at least 6m from 

the public right‐of‐way. Site fencing along the property lines with an anchored access gate on Willett 

Street will secure the construction site. Proper signage warning vehicles they are approaching a 

construction zone will be in place as per the TCPs. For additional safety to vehicles during this phase of 

the project, engineered netting will be in place to catch any construction debris that potentially could 

fall from the structure 
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Section 4.1.9 – Haul Route Plan 
A Haul Route Plan (HRP) is provided in Appendix A and will be implemented throughout all phases of the 

development project. The HRP adheres to the HRM Traffic Control Manual Supplement and includes 

proposed routes which construction and delivery trucks will use throughout the project. Haul Routes will 

be by streets approved in the HRM Truck Route Bylaw (T‐400).  

Section 4.1.10 – Parking 
On street parking will not be affected by the construction project.  

Section 4.1.10.1 – Contractor Parking 

On site workers will be encouraged to carpool to minimize any parking in the adjacent neighborhoods. 

Contractor parking will be available on the construction site. 

Section 4.2 – Pedestrian Management 
Pedestrian management and safety is our top priority during all phases of the construction project. 

Sidewalk encroachments were assessed and determined to not be required for any phase of the project.   

Site fencing and required hoarding enclosures with anchored gated access will be in place with 

appropriate signage to secure the construction site from pedestrians.  

Section 4.2.1 – Bus Stop Relocation 
No changes required for the existing bus stop locations on Willett St and Dunbrack St. 

Section 4.2.2 – Payment of Applicable Fees 
Payment of all applicable fees will be made in accordance with HRM Administrative Order 15 (AO15). 

Requests for lane and street closures will be submitted to HRM at least 10 days prior to the proposed 

work. 

Section 4.2.3 – Pedestrian Hazard Assessment 
See Appendix J for Pedestrian Hazard Assessment information.  

Section 4.2.4 – Pedestrian Management Plan Preparation & Monitoring 
Pedestrian Management Plans (PMPs) have been prepared for as required for each project phase. The 

PMPs have been prepared by Frontline Traffic Services, certifies temporary workplace signer (TWS), Phil 

Pruneau. The PMPs illustrate the proposed signage to be installed to warn pedestrians of the 

construction zone. The PMPs and renderings are provided in Section 5.3 and in Appendices A & B. 

Section 4.2.5 – Notifications of Pedestrian Closures 
HRM and the public will be notified of proposed pedestrian closures as outlines in Section 8.3. 

Notification of pedestrian disruptions will be distributed to affected residents and businesses at least 5 

days in advance of disruption.  

Section 4.2.6 – Pedestrian Management Plan Compliance 
All PMPs will be implemented and monitored by Frontline Traffic Services. Construction warning signage 

will be displayed at approaches to the construction zone and the construction site. Frontline Traffic 

Services will inspect all pedestrian management devices and signage at the start and end of each work 

day to ensure correctly implemented. Refer to Appendix H for a sample inspection sheet.  



       

11 | P a g e  
 

Section 4.2.7 – Changes to Pedestrian Management Plans 
Requests for changes to the PMPs will be sent to HRM for approval at least 10 days prior to the 

proposed implementation.  

Section 4.2.8 – Pedestrian Management Plans 
Frontline Traffic Services certified temporary workplace signer, Phil Pruneau, prepared the PMPs. All 

phases of the project have been analyzed and separate PMPs are submitted as required (Refer to 

Appendix A).  

Section 4.2.8.1 – Demolition Phase Pedestrian Management  

During the demolition phase of the project, no sidewalk encroachments are required due to the existing 

structures being setback from the public right‐of‐way. The setbacks meet the Occupational Safety 

general Regulations made under the Section 82 of the Occupational Health and Safety Act, stating the 

demolition zone area having its centre at the point of demolition and having a horizontal radius equal to 

1 ½ times the initial height of the project, or portion of the project being demolished. Site fencing along 

the property lines with an anchored access gate on Willett Street will secure the construction site. The 

demolition contractor will provide an engineered plan confirming the demolition zone and any 

engineered site protection to protect pedestrians as an additional safety measure. Proper signage 

warning pedestrians they are approaching a construction zone will be in place as per the PMPs. 

Section 4.2.8.2 – Excavation Phase Pedestrian Management 

During the excavation phase of the project, pedestrian flow will not be affected. Encroachments in the 

right‐of‐way are not required as the excavation will be set back at least 3m from the public right‐of‐way. 

Site fencing along the property lines with an anchored access gate on Willett Street will secure the 

construction site. Proper signage warning pedestrians they are approaching a construction zone will be 

in place as per the TCPs. 

During any blasting required, solid plywood hoarding will be designed and certified by a P.Eng and 

mounted on sections of the rigid fence adjacent to the blasting areas to protect pedestrians from 

potential blasting debris.  

Section 4.2.8.3 – Substructure Phase Pedestrian Management 

During the substructure phase of the project, pedestrian flow will not be affected. Encroachments in the 

right‐of‐way are not required as the new structures are setback at least 6m from the public right‐of‐way. 

Site fencing along the property lines with an anchored access gate on Willett Street will secure the 

construction site. Proper signage warning pedestrians they are approaching a construction zone will be 

in place as per the PMPs. 

Section 4.2.8.4 – Superstructure Phase Pedestrian Management 

During the superstructure phase of the project, pedestrian flow will not be affected. Encroachments in 

the right‐of‐way are not required as the new structures are setback at least 6m from the public right‐of‐

way. Site fencing along the property lines with an anchored access gate on Willett Street will secure the 

construction site. Proper signage warning pedestrians they are approaching a construction zone will be 

in place as per the PMPs. For additional safety to pedestrians during this phase of the project, 

engineered netting will be in place to catch any construction debris that potentially could fall from the 

structure (Refer to Section 5.1.5 for more details). 
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Section 4.2.9 – Pre‐Project Hazard Assessment 
Refer to Appendix J for vehicular and pedestrian hazard assessment information.  

Lindsay Construction’s safety department also performs a hazard assessment prior to starting each 

phase of the project and requires each contractor to submit a hazard assessment for their contracted 

work.  

Section 4.2.10 – Visually Impaired Persons 
Braille text will be provided on all Pedestrian Management Plan Renderings signs. This braille text will 

assist the visually impaired when navigating the sidewalk areas adjacent to construction site. Section 5.3 

and Appendix B provide additional information regarding these signs.  

Section 4.2.11 – Accessibility 
All pedestrian routes shall be barrier‐free, utilizing existing curb cuts and sidewalk ramps. Lindsay 

Construction will ensure all pedestrian routes are kept clean and clear of any obstructions at all times.  

Section 5 – Construction Site Protection and Hoarding 

Section 5.1 – Site Protection and Hoarding Materials 

Section 5.1.1 – Concrete F‐Type Barriers 
Not required, as we do not intend to encroach on municipal right‐of‐way for any phase of the project.  

Section 5.1.2 – Fencing 
For all construction phases, a rigid fence will secure the construction site along with anchored gates for 

access/egress. The rigid fencing system will be a combination of concrete waste blocks with plywood 

hoarding on top and anchored rigid metal fencing (all fencing to be minimum 1.8m high). The fencing 

system will be inspected regularly to ensure integrity and a secure site is maintained. Refer to Appendix 

A for Site Fencing & Hoarding Plans. 

Section 5.1.3 – Translucent Mesh 
Areas of fencing that fall within 2m of the right‐of‐way and do not have plywood hoarding will be 

covered with a translucent mesh, minimum of 1.8m high. This measure will help control dust and 

minimize noise.  

Section 5.1.4 – Hoarding 
A solid plywood hoarding will be designed by a Professional Engineer and mounted on the section of 

rigid fence/concrete waste blocks adjacent any rock blasting and demolition as required to protect 

pedestrians from potential blasting and construction debris. All hoardings will be installed in accordance 

with HRM specifications and guidelines. Refer to Appendix A for Site Fencing & Hoarding Plans. 

Section 5.1.5 – Safety Netting System 
During the superstructure phase of the project, an engineered safety netting system will be in place on 

the public right‐of‐way side of the structures under construction to prevent any materials from blowing 

or falling into the public right‐of‐way. The safety netting system will attach to the structures and act as 

an additional safety barrier to the public.  
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Section 5.1.6 – Snow Removal 
No snow or ice will be dumped from site onto adjacent properties or the municipal right‐of‐way; all 

snow will be trucked off site as required to prevent unsafe build‐up of snow piles.  

Snow and ice will be removed as required to ensure emergency access is maintained throughout the 

project to the project site and fire hydrant near civic address 14 Willett Street.  

Section 5.1.7 – Site Lines 
Rigid fencing and signage will be placed as per the CMP guidelines, as to not impede site lines of 

vehicular traffic or pedestrians around a corner of an intersection.  

Section 5.1.8 – Emergency Access & Egress 
The site will be accessed from Willett Street through two twelve‐foot anchored gates, this will be the 

only access/egress location for the site and all deliveries will follow this path. The gates will be locked 

after work hours to maintain a secure site. During work hours, the gates will be unlocked to allow for 

quick access/egress in case of an emergency. The two gates will be marked with signage to indicate the 

Entrance and the Exit. 

There’s an existing fire hydrant on Willett Street that will remain active and fully accessible during all 

phases of the project.  

Section 5.1.9 – Reinstatement of Public Property 
Any damage caused by construction access, damage to sidewalks, curbs, sodding, to the municipal right‐

of‐way will be repaired to HRM standards. No encroachments are intended for the duration of this 

project. A Tree Protection plan will also be in place to protect any HRM trees from construction activities 

(see Appendix K). The installation of site services (see Appendix L for site servicing plan) will be 

completed and municipal ROW will be repaired to HRM standards.  

Section 5.2 – Site Protection Aesthetics 
Pedestrian Management Plan Renderings (see Section 5.3) will provide public with information related 

to the project and improve the construction site aesthetic. The project site will be kept clean and tidy, 

regular inspections will be performed to ensure a clean site is maintained along with adjacent areas to 

the construction site fencing.  

Section 5.3 – Signage 

Section 5.3.1 – Project Management Plan Renderings 
 PMPRs will be located at pedestrian pinch points to give and mounted at locations identified below to 

provide the public with information of general project details and project contact information. Locations 

the PMPRs will be mounted are as follows: 

a. The second power pole located to the West of the Willett St & Dunbrack St intersection 

b. Site fencing West of the Willett St & Dunbrack St Intersection 

c. Site Fencing Southwest corner of the Willett St & Dunbrack St intersection  

d. Site Fencing South of Willett St & Dunbrack St intersection 

e. Light pole North of Dunbrack St & Birkdale Cr intersection 

f. Power pole North of Dunbrack & Willett St intersection 

g. Power pole East of Willett St & Dunbrack St intersection 
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The PMPRs will be printed on sign boards no less than 900mmx600mm and will be in place at least 10 

days prior to construction starting. Refer to Appendix B for PMPR.  

Section 6 – Lifting, Hoisting and Crane Operations 

Section 6.1 – Navigation Canada & Transport Canada regulatory Approvals 
The construction project will require two tower cranes located on the project site. The tower cranes will 

be approximately 80m in height. Nav Canada and Transport Canada will be consulted, and proper crane 

permits will be obtained. The cranes will be delivered by transport truck and unloaded and setup on the 

construction site. Traffic Control will be in place to assist with the transport trucking accessing the 

construction site. No street or sidewalk closures are required for the install or dismantle of the cranes as 

laydown space is available inside the construction site. Refer to Appendices A & I for Crane Locations & 

Details. 

Section 6.2 – Operations above the Public Realm 
During crane lifting operations, loads are never to be suspended over the public right‐of‐way or 

neighboring properties. For additional safety of pedestrians and vehicles during the superstructure 

phase of construction, protection netting will be installed to ensure no debris falls within the public 

right‐of‐way.  

Section 6.3 – Construction Material & Person Hoists 
A construction hoist for material and personnel hoisting will be in place at both towers when the 

concrete structures are complete. This will allow for efficient and safe material and persons hoisting to 

complete the construction of the superstructures. The construction hoists will be installed on the 

exteriors of the towers, opposite side of the public right of way. The installation and use of the 

construction hoist will be in accordance with all provincial and federal safety regulations.  

Section 7 – On‐Site Conditions 

Section 7.1 – Site Safety and Security 
Lindsay Constructions stringent safety program will be in place at all times and must be followed by all 

contractors and anyone entering the construction site. At a minimum, all provincial & federal safety 

codes and regulations will always be followed. All persons entering the site will be required to have a 

site safety orientation provided by Lindsay Construction and must always wear the proper personal 

protection equipment (PPE).  

A qualified person with certified first aid training will be on site at all times during the construction of 

the project. First aid kits and safety boards and stations will be accessible to everyone on the 

construction site. Signage noting muster points will also be visible on the construction site. Fire 

extinguishers and burn kits will be available on site at all times. Safety inspections and reporting will be 

carried out on a regular basis to ensure all safety elements are available and in place at all times. All 

visitors will be required to check in on site and go through the site safety training.  

Section 7.1.1 – Access & Egress Gates 
Signage indicating the “Entrance Gate” and “Exit Gate” will be mounted directly on the gates and easily 

visible as per the TCPs. Refer to Appendix A.  
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Section 7.1.2 – Hazard Warning Signage 
Hazard warning signage will be mounted on the gates as well as the site fencing. This signage will warn 

persons of potential hazards and note PPE is required when entering the site.  

Section 7.1.3 – Gate Locking & Site Monitoring 
The gates will remain locked when the construction site is not in use. Lindsay Construction will check 

periodically that the site is secure during Holidays and weekends. The gates will remain closed when not 

in use during regular working hours. A video surveillance system will be in place during construction to 

allow for site monitoring and safety.  

Section 7.1.4 – Hoarding Signage 
“No Trespassing – Construction Personnel Only” signage will be in place on site fencing and hoarding. 

PPE requirements will be posted on signage. 

Section 7.1.5 – Inspection Reports 
Inspections of the site fencing, hoarding and gets will be carried out daily and any deficiencies will be 

corrected immediately. Inspection and maintenance reports will be kept on site.  

Section 7.1.6 – Dangerous Activities 
Safety of the public and on site workers is of utmost importance through all construction phases of the 

project. All work will follow Lindsay’s Safety program procedures and at a minimum in accordance with 

Nova Scotia Occupational Health and Safety Act.  

Section 7.1.6.1 – Hot Works 

Lindsay Constructions safety program details hot works procedures to ensure the safety of persons on 

and off site. At a minimum, all hot works will be performed at least 3m inside the project site boundary 

and fire extinguishers and first aid kits will be readily available. Hot works will not occur near heavy 

equipment or in the travel route of equipment.  

Section 7.1.6.2 – On Site Smoking 

A designated smoking area will be setup on site, away from all construction activities and personnel. 

Lindsay Construction and the client remain the right to ban all smoking on the construction site if 

deemed necessary. No smoking or open flames will be permitted near combustible or explosive 

materials.  

Section 7.1.6.3 – Ignition Source Controls 

Any ignition sources will be identified and monitored on the construction site to ensure safety of 

workers and the public. Material and equipment specifications will be followed during all phases of 

construction to reduce any risk of ignition.  

Section 7.1.6.4 – Storage of Combustible Materials 

All materials and equipment will be safely stored on the construction site and protected to avoid any 

safety concerns. Storage will be in accordance with the product and equipment specifications.  

Section 7.1.6.5 – Waste Management Practices 

Lindsay Construction will ensure a clean and tidy site is maintained as part of the site safety program. All 

contractors will be required to clean up at the end of each workday to help maintain a clean and hazard 

free site. Lindsay Construction will perform daily inspections to ensure a clean and tidy work 
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environment. Garbage & recycling facilities will be available on site for personal garbage. Construction 

debris bins will also be available on site to maintain a clean environment. 

Construction debris chutes will be installed on both concrete superstructure towers with debris bins at 

the bottom. This will allow for safe disposal of construction debris as the superstructure constructions is 

completed. Each level of the superstructure will have access to the debris chute for safe debris disposal. 

This measure will help ensure a clean work environment.  

Section 7.1.7 – Emergency Contact Information 
Emergency contact information will be posted on PMPRs around the perimeter of the site and adjacent 

to the site. Refer to Section 5.3.  

Section 7.1.8 – Smoking Area 
A designated smoking area with visible signage will be setup on site away from neighboring properties 

and the public right of way. The smoking area will not interfere with construction activities or personnel 

on site. The designated smoking area will be in accordance with the Nuisance  

Section 7.1.9 – Fire Suppression System 
There is a fire hydrant located in front of the construction site on Willett Street that will remain in place 

and unobstructed during all phases of construction. The fire hydrant will be accessible at all times and 

protected from construction activities.  

Section 7.2 – Material Handling, Loading/Unloading, Delivery, and Vehicle Staging 
All site deliveries, loading/unloading will be completed within the construction site. For large 18‐wheeler 

deliveries, traffic control will be in place to assist the trucks entering and exiting the site. The Haul Route 

Plan shows the routes for trucks travelling to and from the project site. Refer to Section 4.1.9. 

Referring to The HRM Traffic Control Manual Supplement, the following conditions apply: 

 Willett St from Dunbrack St to Rosedale Ave : Peak Hour Restricted 

 Willett St from Lacewood Dr to Dunbrack St: Maintain Two Lanes at all Times 

 Dunbrack St from Kearney Lake Rd to North West Arm Dr: Maintain Two Lanes at All Times & 

Peak Hour Restricted 

Therefore, for Peak Hour Restricted routes, deliveries will be scheduled between 9:00am‐4:00pm to 

avoid traffic disruptions in the community.  

All materials will be stored on site in a safe manner, protected from the weather elements. Any loose 

materials will be tied down and stored properly to ensure no safety hazards to the public or workers on 

site. 

Section 7.3 – Environmental Controls 

Section 7.3.1 – Street & Right‐of‐Way Cleaning 
Streets around the construction site will be swept and kept clean of any construction dust or debris as 

required. Sidewalks will also be swept and kept clean from any construction duct or debris and 

inspected on a daily basis.  
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Section 7.3.2 – Stormwater Management and Runoff Pollution 
An engineered sedimentation and erosion control plan will be in place to prevent sediment from 

entering all adjacent catch basins. In accordance with HRM bylaw W‐101, a silt fence system will be 

installed, along with sediment traps in existing catch basins, and gravel pads at site entrance and exit 

locations to prevent soil from being tracked off site.  The erosion and sedimentation control plan devices 

will be cleaned and maintained regularly.  

A stormwater management plan designed by a civil engineer will be in place and in accordance with 

HRM bylaw W‐101 when dewatering the construction site. Water will be directed to a low point 

(typically, the elevator pit) to allow sediments to settle out prior to pumping directly into a catch basin 

that also has a sediment trap for added protection.  

Section 7.3.3 – Noise Pollution 
HRM Noise Bylaw (N‐200) will be followed at all times during all phases of the project. No work will take 

place outside the hours noted in Section 2 of this report.  

Section 7.3.4 – Dust Pollution 
As noted in Section 5.1.3, translucent mesh will cover all rigid fencing that is within 2m of the public 

ROW. The mesh will be at least 1.8m high, to help protect the public ROW from construction dust.  

Additional dust control measures will be in place, as follows: 

a. Site access/exit locations will regularly be maintained with new gravel to prevent tracking dust 

and debris off site 

b. Sediment traps will be installed in all adjacent catch basins 

c. Adjacent streets and sidewalks will be swept clean regularly 

d. On dry days, water will be sprayed on the site regularly to avoid airborne dust 

e. The superstructure will be swept clean regularly to avoid dust/debris blowing from the structure 

Section 7.3.5 – Emissions Control 
All vehicles engines on site will be turned off, unless otherwise needed for construction activities. No 

idling will be allowed on the construction site, this will help reduce exhaust emissions. No idling signage 

will be posted and easily visible when entering the construction site.  

Section 7.3.6 – Rodent Control 
A certified rodent control company has been engaged at 210 & 214 Willett Street. Terminix has been in 

business for 90+ years and is certified by the Canadian Pest Management Association (CPMA) and the 

National Pest Management Association (NPMA). With the known increase of rodent movement during 

construction activities, Terminix prepared a rodent control plan for construction which includes monthly 

and weekly inspections as required leading up to the start of demolition (14 days prior to demolition) 

and will continue as necessary during construction to prevent movement of rodents to adjacent 

properties. The RCP consists of baiting and monitoring program as per the NPMA standards for 

commercial spaces. Thirteen external tamper resistant bait stations will be placed around the perimeter 

of the property, inspected weekly until demolition is complete. Monthly inspections will continue for the 

remainder of the construction. Copies of all reports will be kept electronically and readily available upon 

request.  



       

18 | P a g e  
 

Refer to Appendix F for templates for future reporting, product specifications, Terminix company bio, 

and trap placement plan.  

 

Section 7.3.6.1 – Rodent Control Safety Considerations 

Terminix is dedicated to the safety of the public and will ensure there is no risk to the public when 

implementing the RCP. No snap traps will be used, and trap size will be small as to prevent children and 

small pets accessing the inside of the traps and also the traps will be tamper proof. Bait traps will be 

secured as to not be easily overturned or moved, and opaque to avoid unsightly views inside the traps.  

Section 7.3.6.4 – Project Closure 

When the project is complete, Terminix will collect and properly dispose of all traps, bait, and carcasses. 

Terminix will provide a final report confirming project closeout and HRM will be notified.  

Section 7.3.7 – Light Pollution 
Any project site lighting required within the construction zone will be a maximum of 3m above the 

highest elevation of the structure or excavation and will be directed inwards toward the property.  

Section 7.3.8 – Utility Services 
Heritage Gas has been contacted and confirmed gas has been disconnected form the current structures. 

Heritage Gas has received a copy of the current design documents and has been in contact with the 

Mechanical Consultant to review the design. NSPI has been contacted and attended a project stratup 

meeting to review temporary power requirements, disconnects/removals and start planning for the new 

service. 

Section 8 – Community Engagement & Notification 

Section 8.1 – Pre‐CMP Community Engagement  
The prime consultant (ZZap Architecture & Planning) under the direction of the client (Hazelview 

Investments) has been in contact with the local councilor to provide details of the proposed project. The 

councilor will remain engaged throughout the design and construction of the development and act as a 

main point of contact for the community. The community engagement requirements have been fulfilled 

for this application. The owner (Hazelview Investments) will implement a website for further project 

information and details relating to the development. The website will be listed on project signage.  

The goal is to work closely with the public to keep the community informed about the project, 

construction activities and to answer any questions or concerns the public may have.   

Project contact information will be visible on PMPRs mounted around the construction site as noted in 

the PMPs (Appendix A) during all phases of the project.  

A project brochure was delivered to the surrounding residents providing a description and anticipated 

schedule for the project. Contact information was provided in the brochure, so residents could follow up 

with questions or concerns, and a record of all communication with the public is being kept. See 

Appendix M for Project Brochure.  
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Section 8.2 – Schedules Community Notifications 
The project website will provide updates on construction activities and overall brief development 

updates to the community. Important information regarding construction activities that may affect the 

community will be published on the website. Refer to Appendix E for a sample Project Update Letter. 

Section 8.3 – Closure Notifications Requirements 
HRM will be notified in accordance with the HRM Traffic Control Manual Supplement of any street 

closures or public service interruptions. HRM will be notified at least 10 days in advance with a request 

for a street closure, no street closures will take place until approved by HRM. The public will be notified 

at least 5 days prior to the disruption and notifications will be hand delivered. A list of all effectively 

notified property owners will be kept and available to HRM. Refer to Appendix D for a Draft Notification 

Letter. 

Section 9 – Permit & Notification Requirements 
A pre‐construction meeting will be coordinated at least 10 days prior to the start of construction 

activities to review the CMP on site with the following attendees: 

1. Construction Manager Representative (Lindsay Construction) 

2. An Owner Representative (Hazelview Investments) 

3. HRM Representative 

4. Halifax Water Representative 

5. Utility Companies Representatives  

6. Community Councilor 

Section 10 – Regulation & Enforcement 

Section 10.1 – Inspection & Monitoring 
Lindsay Construction will ensure the CMP is implemented at all times during construction and monitor 

on a daily basis to ensure proper procedures are being followed. Any deficiencies to the CMP will be 

corrected immediately and any changes will follow the HRM CMP change request process noted in 

Section 1 using the CMP Change Request Form in Appendix G. Changes to the CMP will not be 

implemented until approved by HRM.  

Section 11 – Summary 
The purpose of the CMP is to mitigate negative impacts to the community, pedestrians, and traffic 

surrounding the development site and during all phases of the project. The CMP will be used in 

conjunction with provincial, federal and Lindsay Constructions regulations to carry out a safe and 

effective construction project. 

Refer to Section 1.2 for all project contact details if you have any further questions or comments. Janna 

Boutilier, P.Eng at Lindsay Construction prepared the CMP document and can be contacted at any time 

to discuss details relating to the project or CMP.  
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Appendices 

Appendix A –CMP Drawings 

Site Fencing & Hoarding Plan – All Phases 

Site Logistics Plan  

Pedestrian Management Plan – All Phases 

Traffic Control Plan – All Phases 

Pedestrian Management Plan – Deliveries 

Traffic Control Plan ‐ Deliveries 

Haul Route Plan – All Phases 

Services Installation Traffic Control Plan 

Services Installation Pedestrian Management Plan 
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Appendices 

Appendix A –CMP Drawings 

Site Fencing & Hoarding Plan – All Phases 

Site Logistics Plan  

Pedestrian Management Plan – All Phases 

Traffic Control Plan – All Phases 

Pedestrian Management Plan – Deliveries 

Traffic Control Plan - Deliveries 

Haul Route Plan – All Phases 

Services Installation Traffic Control Plan 

Services Installation Pedestrian Management Plan 
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Appendix B – Pedestrian Management Plan Rendering 

Pedestrian management Plan Rendering – All Phases 
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Appendix C – Development Information Sign 
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Appendix D – Draft Notification Letter 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

HAZELVIEW DEVELOPMENT BUILDING 

 

DRAFT NOTIFICATION LETTER 

Hazelview Investments 

1133 Yonge St, 4th Floor 

Toronto, ON M4T 2Y7 

416-624-8667 

Contact: Aimee Grigg 

5/18/2021 

NOTIFICATION OF UTILITY DISRUPTION: WILLETT STREET, HALIFAX, NOVA SCOTIA 

This is to inform you that to facilitate construction operations in association with the Hazelview 

Development Building project, Utility Disruptions will occur on April 1, 2025, with an anticipated 

duration of 30 days. The street will be temporarily closed to traffic during this time.  

Should you have any questions or concerns feel free to contact the below: 

CONTACT INFORMATION: 

General Contractor:   Lindsay Construction 

    Contact: Janna Boutilier 

    Ph: 902-293-9259 

Our company has been retained by Hazelview Investments as the Construction Manager to complete 

work on the Willett St development. Should any questions arise throughout construction, please feel 

free to contact the undersigned. 

Yours Truly, 

Lindsay Construction 

Janna Boutilier 

Project Manager 
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Appendix E –Project Update Letter 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

HAZELVIEW DEVELOPMENT BUILDING 

 

DRAFT PROJECT UPDATE LETTER 

Hazelview Investments 

1133 Yonge St, 4th Floor 

Toronto, ON M4T 2Y7 

416-624-8667 

Contact: Aimee Grigg 

5/18/2021 

This is to inform you that construction will begin next month for the Hazelview Development Building 

project. The rodent control program and site fencing will begin June 21, 2021. Demolition will begin July 

2021.  

No street or service disruptions are expected at this time.  

Should you have any questions or concerns please feel free to contact the below: 

CONTACT INFORMATION: 

General Contractor:   Lindsay Construction 

    Contact: Janna Boutilier 

    Ph: 902-293-9259 

Our company has been retained by Hazelview Investments as the general contractor to complete work 

on the Hazelview Building development. Should any questions arise throughout construction, please feel 

free to contact the undersigned. 

Yours Truly, 

Lindsay Construction 

Janna Boutilier 

Project Manager 
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Appendix F – Rodent Control Specifications & Templates 

Weekly Record Log 

Monthly Activity Log 

Trap Setup Locations 

Company Profile 

Bait Trap Specifications 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 





























 
 

 
TERMINIX Canada formerly Ace Pest Control has been servicing residential and commercial customers 

throughout Nova Scotia since 1979. We cover the province from Glace Bay to Yarmouth weekly, 

servicing larger centers as well as all rural areas in between.  

 

Our managerial staff consists of a branch manager and technical supervisor with a combined experience 

of 44 years in the structural IPM pest, bird, and wildlife field. Furthermore, we have nine certified IPM 

technicians that can service your locations as well as an office manager and a customer service associate 

to tend to your call and inquiries.  

 

We hold a Department of Environment Business Operators License required to provide pest control 

services in Nova Scotia. We hold $5,000.000 liability insurance and are in current good standing with 

WCB. Our staff hold several industry related certificates in addition to their Applicators License, which 

means only that the proper care and attention will be taken when servicing any of your locations.  

 

TERMINIX Canada currently contracts Ennis Safety of Nova Scotia as our safety training provider for OHS, 

so we stay current with all WCB and Department of Labour standards. Safety training ensures our 

service technicians and customers alike, benefit from up-to-date knowledge on items such as hazard 

analysis and recognizing risk.  

 

TERMINIX Canada provides their commercial customers an electronic reporting called PestPack. 

PestPack is a business intelligence reporting system for your brand’s pest control data. It has been 

designed for TERMINIX Canada and their clients that are looking for a more meaning from pest control 

data, easier ways to generate reports for compliance purposes.  

 

TERMININX provides service to many different sectors including:  

 

Health Care | Food Service & Production | Industrial |Residential  

Multi-Unit Housing | Hygiene | Facilities Management | Special Care Facilities 

 

Terminix Contact Information  

Main Office # 902-465-8118             Business Development # 902-219-0020 

Email:  TMXCA_infonovascotia@terminix.com        Email: smaclean@terminix.com 
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Appendix G – Construction Management Plan Change Request 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 



 

HAZELVIEW DEVELOPMENT BUILDING 

 

CONSTRUCTION MANAGEMENT PLAN CHANGE REQUEST  

Hazelview Investments 

1133 Yonge St, 4th Floor 

Toronto, ON M4T 2Y7 

416-624-8667 

Contact: Aimee Grigg 

5/18/2021 

This is to request a change to the construction management plan for the Hazelview Building 

development. Lindsay Construction requests the following changes to the Construction Management 

Plan (CMP) to be reviewed and approved by Halifax Regional Municipality (HRM). These changes are 

required due to ________. The proposed date of implementation for these changes is ____, ______ and 

are expected to be required until _____, _____. These changes will impact traffic and pedestrians in the 

following ways by ______. Please see the attached sketch which outlines the changes being requested.  

Should you have any questions or concerns please feel free to contact the below: 

CONTACT INFORMATION: 

General Contractor:   Lindsay Construction 

    Contact: Janna Boutilier 

    Ph: 902-293-9259 

Our company has been retained by Hazelview Investments as the Construction Manager to complete 

work on the Hazelview Building development. Should any questions arise throughout construction, 

please feel free to contact the undersigned. 

Yours Truly, 

Lindsay Construction 

Janna Boutilier 

Project Manager 
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Appendix H – Construction Management Plan Inspection Sheet 
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Appendix I – Crane Information  

(Refer to site logistics plan for placement & swing, further crane details to be provided 

when formwork contractor is awarded) 

 

 

 

 

 

 

 

 



 

 

Appendix J – Hazard Assessment 
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Project: Willett St 

 

 
 
 
 
 
 
Prepared by: Lindsay Construction  Date:  Location: 210 & 214 Willett St 

    

No.   Hazard  Project Phase  Vehicular Impacts  Pedestrian Impacts  Mitigation Methods 

1  Building Demolition   Demolition 
Debris may fall off building, 

damaging vehicles 
Debris may fall off building, 

injuring pedestrians  

Maintain site set‐back as per the 
Occupational Health and Safety Act 
Section 82, close sidewalks adjacent 

to site  

2  Excavated Trenches  Excavation  

Vehicles may enter project site and 
fall into excavated areas 

Pedestrians may enter 
project site and fall into 

excavated areas 

Site fencing placed along the 
property lines with an anchored 
access gate, as well as signs 
indicating no entry unless 

authorized. The access gate will be 
locked and closed when 

construction is not in progress 

Rock debris may impact vehicles 
Rock debris may impact 

Pedestrians 

Solid plywood hoarding will be 
mounted on sections of rigid fence 

adjacent to blasting areas 

3  Snow or Ice Clearing  All Phases  
Emergency vehicles entering site 
may be obstructed from unsafe 

build‐up of snow piles 

Snow or ice may fall on 
pedestrians causing injury, 
or impede pedestrian right‐
of‐way  

All snow and ice will be trucked off 
site as required 

4  Construction Waste  All Phases  
Vehicles may strike or be struck by 

construction waste 
Pedestrians may strike or be 
struck by construction waste 

Site cleanliness will always be 
maintained, and regular inspections 

will be performed  

5 
Heavy Machinery 

Operation  
All Phases  

Vehicles may be struck by on site 
machinery  

Pedestrians may be struck by 
on site machinery 

Operator will be cautious off all 
surroundings and blind spots and 
maintain a safe distance between 

vehicles and pedestrians.  

6  Project Site Lines  All Phases  
Fences and signs may impact 
vehicular site line visibility 

Fences and signs may impact 
pedestrian site line visibility 

Rigid fencing and signage will be 
placed as to not impede any site 

lines 
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7  Construction Signage  All Phases  
Construction signage may strike 

oncoming traffic  

Construction signage may 
impede pedestrian right‐of‐

way  

Signage will be secured as to not 
obstruct vehicle or pedestrian 

traffic 

8  Dangerous Materials   All Phases  
Flammable, explosive, and hot 

materials may damage vehicles if 
not properly maintained and stored 

Flammable, explosive, and 
hot materials may cause 
injury to pedestrians if not 
properly maintained and 

stored  

All dangerous materials will be used 
and stored as per the 

manufacturers' specifications 

9  Rodent Control  All Phases  
Rodent control devices may impede 

vehicular traffic 
Rodent control may contain 
poison which may cause 
harm if ingested 

Devices are to be secured in project 
site and contain the proper hazard 

warning for poison material 

10 
Lifting, Hoisting and Crane 

Operations 
Superstructure

Suspended objects may fall and 
impact vehicles 

Suspended objects may fall 
and impact pedestrians 

Proper crane permits obtained, 
objects will never be suspended 
over the public right‐of‐way and 

protection netting will be placed for 
additional security  

11 
Reinstatement of Public 
Infrastructure & service 

Installation 
Superstructure

Vehicular right‐of‐way will be 
obstructed, vehicles may fall into 

excavated trenches 

Pedestrian right‐of‐way will 
be obstructed, pedestrians 
could fall into excavated 

trenches 

Pedestrian Protection Plan (PMP) 
and Traffic Control Plan (TCP) will 
be implemented during these 
phases of the project. Proper 

signage will be placed to redirect 
traffic to maintain a safe distance 

from construction 

12  Fallen Debris  Superstructure
Debris may fall off building 

damaging vehicles 
Debris may fall off building 

injuring pedestrians 

A safe distance will be maintained 
between the building and traffic. 
Engineered netting will also be 
placed to catch any fallen debris 
that could impact vehicular and 

pedestrian traffic 
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Appendix K – Tree Protection Plan 
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DUNBRACK STREET

EXISTING TREES TO BE PROTECTED

EXISTING TREES TO BE PROTECTED

EXISTING TREES TO BE PROTECTED

EXISTING

TREES TO BE

REMOVED

EXISTING

TREES TO BE

REMOVED

OUTLINE OF

PROPOSED TOWER 1

OUTLINE OF PROPOSED TOWER 2

EXISTING TOWNHOUSES

EXISTING TOWER

EXTENTS OF PROPOSED PARKING GARAGE

CONTINUOUS TREE

PROTECTION FENCE

FOLLOWING EXISTING

EDGE OF PAVEMENT; SEE

DETAIL, THIS SHEET

CONTINUOUS TREE

PROTECTION FENCE; SEE

DETAIL, THIS SHEET

PROPERTY LINE

P

R

O

P

E

R

T

Y

 

L

I

N

E

P

R

O

P

E

R

T

Y

 

L

I

N

E

ALL STREET TREES WITHIN PUBLIC

RIGHT OF WAY TO BE PROTECTED.

PROVIDE TREE PROTECTION FENCE

- SEE DETAIL, THIS SHEET.

LEGEND

INDIVIDUAL TREE TO BE REMOVED

INDIVIDUAL TREE TO REMAIN

AREA OF TREES TO BE REMOVED

AREA OF TREES TO REMAIN

TREE PROTECTION FENCE

PROPOSED BUILDING OUTLINE

TREE PROTECTION NOTES:

1. Provide a tree protection zone (TPZ) around all trees designated to remain. The TPZ shall

measure 3m (radius) from the trunk of each tree, or to the dripline, whichever is greater.

2. Install tree protection fencing around each tree or group of trees indicated to remain. See tree

protection fence detail, this sheet.

3. Within the TPZ, the following activities are prohibited:

3.1. Construction of temporary structures

3.2. Alterations to existing grades and compaction of existing soils

3.3. Dumping, material or equipment storage

3.4. Disposal of any chemicals or substances that could adversely affect tree health

3.5. Cutting, breaking, tearing, crushing, exposing or stripping tree roots, trunk, and branches

3.6. Nailing or stapling into a tree, including attachment of fences, electrical wires, or signs.

4. Any roots or branches that require pruning, as approved by landscape architect and HRM Urban

Forestry, must be pruned by a qualified arborist. Pruning must be done in accordance with

accepted arboricultural practice. Roots to be pruned must be first exposed by pneumatic (air)

excavation, hand digging, or low-pressure hydraulic (water) excavation, to allow for a proper

pruning cut. Excavation shall not cause damage to root bark.

5. Roots shall be pruned by an arborist, using a concrete saw.

6. Apply measures including deep root watering, soil aeration, fertilization, mulching, as

recommended by arborist and approved by HRM Urban Forestry.

7. Backfill within root zone as soon as possible following root pruning. Do not leave roots exposed

longer than necessary.

M
I
N

 
9

0
0

M
I
N

 
1

2
0

0

2x4 WOODEN (OR METAL)

STAKES, DRIVE STAKES MIN

900mm INTO EXISTING GRADE,

SPACED @ 1500mm OC, TYP

ORANGE PLASTIC

CONSTRUCTION NETTING,

ATTACH FENCING TO

WOODEN STAKES WITH

HEAVY DUTY STAPLES OR

NAILS

1500 OC TYP

WOOD CHIPS OVER ROOT ZONEFG

M
I
N

 
1

0
0

INSPECT TREE PROTECTION

FENCE REGULARLY. MAINTAIN

FENCE IN STATE OF GOOD

REPAIR FOR DURATION OF

DEMOLITION AND

CONSTRUCTION OPERATIONS.

SCHEMATIC

DESIGN

A R C H I T E C T

ISSUE DATE DESCRIPTION ISSUE DATE DESCRIPTION

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16 SCALE

DATE

DRAWN BY

REVIEWED BY

SC

MB

05.25.2021

1:250

ALL RIGHTS RESERVED.  THE DRAWINGS,

DESIGNS, AND IDEAS EMBODIED THEREIN ARE

PROPERTY OF BRACKISH DESIGN STUDIO INC. AND

SHALL NOT BE COPIED, REPRODUCED, OR

DISCLOSED IN CONNECTION WITH ANY WORK

OTHER THAN THE PROJECT FOR WHICH THEY

HAVE BEEN PREPARED, IN WHOLE OR PART,

WITHOUT PRIOR WRITTEN AUTHORIZATION OF

BRACKISH DESIGN STUDIO INC.

THIS DRAWING IS FOR INFORMATIONAL PURPOSES

ONLY AND IS NOT INTENDED FOR

CONSTRUCTION. DO NOT START CONSTRUCTION

WITHOUT A SEALED SET OF CONSTRUCTION

DOCUMENTS.

P R E L I M I N A R Y :  N O T  F O R  C O N S T R U C T I O N

C I V I L  E N G I N E E R

H A Z E L V I E W

I N V E S T M E N T S

D U N B R A C K  &

W I L L E T T

210 WILLETT STREET

HALIFAX, NS

BRACKISH DESIGN STUDIO INC.

204-1521 GRAFTON STREET

HALIFAX  NS  B3J 2B9  T 902.422.7216

www.brackish.ca

ZZap ARCHITECTURE & PLANNING

1 CANAL STREET

DARTMOUTH  NS  B2Y 2W1

www.zzap.ca

DESIGNPOINT ENGINEERING

222 WATERFRONT DRIVE, SUITE 104

BEDFORD  NS  B4A 0H3

www.designpoint.ca

TREE PROTECTION

PLAN

L000

05.25

2021

IssŰed ċor Coordination

TREE PROTECTION FENCE



       

35 | P a g e  
 

Appendix L – Site Servicing Plan 
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Appendix M – Project Brochure 



HAZELVIEW DEVELOPMENT 

210 - 214 WILLETT ST 
CONSTRUCTION MANAGEMENT OUTLINE 

PROJECT OVERVIEW 
• Developer: Hazelview Developments 

• Construction Manager: Lindsay 

Construction 

• Architect: ZZap 

• Two 17-story Apartment Towers 

• 2 Levels of underground parking 

• ~ 8,000sqft of commercial space 

• 527 units (1-bedroom, 2-bedroom, 3-

bedroom) *subject to change 

• Pedestrian & bus routes to remain open 

on Willett Street and Dunbrack Street 

• Site perimeter fencing & hoarding with 

banner/signage 

• Deliveries and equipment to be on site to 

avoid street congestion 

CONTINUED PEDESTRIAN & VEHICULAR ACCESS 

 

SIDEWALKS, STREETS, AND BUS ROUTES WILL REMAIN OPEN 

FOR CONTINUED PEDESTRIAN & VEHICULAR ACCESS 

SURROUNDING THE CONSTRUCTION SITE 

 

CONSTRUCTION PHASES AND SCHEDULE 

DEMOLITION – SUMMER 2021 – WINTER 2022 

Rodent control measures will be implemented at least 14 

days prior to demolition. This phase will also include 

installation of perimeter signage, fencing, hoarding and 

barriers. 

 

EXCAVATION – FALL 2021 – SPRING 2022 

Earthwork and excavation for footings and foundations shall 
occur. This phase will include rock breaking and blasting. 
 

SUBSTRUCTURE - WINTER 2021 -SPRING 2022 

Footings and foundations are poured and backfilled, while 
underground services are installed. 
 

SUPERSTRUCTURE – SUMMER 2022 -FALL 2025 

Columns, walls, slabs and stairs will be formed and poured 
for above ground floors. Installation of exterior glazing and 
cladding shall also occur during this phase. Mechanical and 
electrical work will be done as each floor is constructed, as 
well as interior masonry and finishes.  
 

FLAT WORKS - FALL 2025 

Curbs, sidewalks, entrances, and landscaping will be 

completed. 

ADDITIONAL INFORMATION & CONTACTS 

 

 

 

Will there be changes to the Construction Management Plan? 

 

Construction Management Plans and schedules are evolving 
documents. While efforts have been made to address all 
possible concerns, there may be unforeseen elements which 
require changes to the project plan. Lindsay Construction, its 
subcontractors and the Halifax Regional Municipality will remain 
in close contact throughout the construction process to ensure 
any changes are efficiently managed and communicated to the 
public.  
  

Where can I get more information related to this project and 

its construction management plan? 

 

Lindsay Construction encourages the public to reach out to us 
with any questions, comments or safety concerns related to this 
project. If you have a concern of this nature, please email 
info@lindsayconstruction.ca.  
 

For more information about the Hazelview Development 

project, please visit:  http://210-214willettst.com/  
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