
P.O. Box 1749 
Halifax, Nova Scotia 
B3J 3A5 Canada    

Item No.  11.1.4 
Halifax Regional Council 

September 1, 2020 

TO: Mayor Savage and Members of Halifax Regional Council 

SUBMITTED BY: 
Jacques Dubé, Chief Administrative Officer 

DATE: May 20, 2020 

SUBJECT: Investing in Canada Amending Agreement: Herring Cove Phase 2B 

ORIGIN 

A January 15, 2019 motion of Regional Council recommending that Halifax Regional Council submit the 
following two projects for consideration under the ICIP Environmental Quality funding program: 

• Herring Cove water and wastewater servicing Phase 2B; and
• Halifax Peninsula Water Transmission Main Expansion & Upgrade.

July 19, 2019 Federal-Provincial announcement approving ICIP funding for Herring Cove water servicing 
Phase 2B project. 

January 28, 2020 motion of Regional Council authorizing the Mayor and Municipal Clerk to sign the 
Contribution Agreement with the Minister of Municipal Affairs to receive $5,778,522.00 in funding for the 
Herring Cove Water and Wastewater Servicing project, Phase 2B. 

LEGISLATIVE AUTHORITY 

HRM Charter Section 74 – permits HRM to enter into agreements with the Province or Government of 
Canada to provide or administer municipal services. 

Administrative Order 58, section 16(1) provides that revenue generating agreements or amendments to 
revenue agreements for the municipality must be approved by Council when HRM is receiving more than 
$500,000.   

RECOMMENDATION 

It is recommended that Halifax Regional Council authorize the Mayor and Municipal Clerk to sign the 
attached Amending Agreement with the Minister of Municipal Affairs with respect to ICIP funding for the 
Herring Cove Water and Wastewater Servicing project, Phase 2B. 
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BACKGROUND 

In January 2018, Regional Council designated the Herring Cove water servicing project Phase 2B as HRM’s 
top water and wastewater priority for Phase 2 of the Investing in Canada Infrastructure Program (ICIP). The 
Herring Cove project has a long history, beginning in 1999 when Council extended water service to the 
area because of the co-location of a Harbour Solutions Wastewater Treatment Facility. Phases 1A, 1B and 
2A were completed by 2008, but the remainder of the project did not proceed due to escalating construction 
costs and insufficient budgets. In 2014, Phase 2B was submitted for funding consideration to the Building 
Canada Fund but was not approved. It was submitted again in 2016 under the ICIP Clean Water and 
Wastewater Fund and was approved, but with a substantially smaller federal and provincial cost share as 
insufficient funds were available in the Clean Water and Wastewater Fund. Given this significant funding 
shortfall, HRM withdrew the project with the stipulation it be re-submitted as the top priority water project at 
a future date.  

The new phase of the ICIP federal-provincial bilateral infrastructure agreement was announced in April 
2018. On November 22, 2018, the Minister of Municipal Affairs and Housing issued a call for applications 
for the Environmental Quality funding sub stream of the Green fund. The Environmental Quality funding 
sub stream of the Green fund is the main source of infrastructure funding for water and wastewater projects. 
Project eligibility is determined using an outcomes-based approach, rather than asset type as was the 
practice in the past. Outcomes sought under the Environmental Quality sub stream are: 

• Increased capacity to treat and/or manage wastewater and stormwater
• Increased access to potable water
• Increased capacity to reduce and/or remediate soil and/or air pollutants

Generally, approved projects where a municipality is the ultimate recipient receive 40 per cent federal and 
33 per cent provincial cost sharing, with the municipality covering the remaining 27 per cent. Each 
municipality was directed to submit no more than two applications for projects that can commence in 2019-
20 or 2020-21.  

As per the motion noted in the ‘Origin’ section of this report, on January 15, 2019, Regional Council 
approved two projects to submit for consideration under the ICIP Environmental Quality funding sub stream. 
Herring Cove Phase 2B, one of the two projects on that list, was approved for funding under the program. 
Phase 2B involves the instillation of 1,500 metres of water main, 2,200 metres of wastewater pipe, two 
wastewater pumping stations and all related appurtenances. The completion of Phase 2B would complete 
the servicing of the core community area, addressing issues of equity and water quality. 

In September 2019, HRM received an ICIP Contribution Agreement for the Herring Cove Phase 2B project 
(Attachment B). The Contribution Agreement formalizes the federal and provincial funding shares for the 
$7,880,161 project and establishes all terms and conditions. The combined federal and provincial 
contribution under the Contribution Agreement is $5,778,522, or approximately 73.3 per cent of the 
estimated project costs. The remaining portion is to be funded by HRM through a Local Improvement 
Charge (LIC) on impacted properties.  

On January 28, 2020, Regional Council authorized the Mayor and Municipal Clerk to sign the Contribution 
Agreement, which was executed on February 5, 2020.  

DISCUSSION 

COVID-19 Impacts 

The Contribution Agreement for the Herring Cove water servicing Phase 2B project was executed shortly 
before the outbreak of the COVID-19 pandemic. Since then, HRM staff have been working to assess the 
impacts of the pandemic on current capital projects receiving joint intergovernmental funding. Herring Cove 
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Phase 2B was identified as a project requiring an extension as a result of the pandemic. 

HRM is responsible for the coordination of the water and wastewater sewer extensions for Herring Cove as 
constructing new water and wastewater infrastructure falls outside of Halifax Water’s mandate. A LIC in the 
amount of $2,101,639 will be required to fund the costs not covered by the federal and provincial 
contributions. In January 2018, HRM staff estimated the LIC at approximately $28,000 per property.  

HRM’s procedure for establishing a new LIC is to first hold a community consultation with impacted property 
owners to determine their support for the proposed LIC. The LIC community consultation for the Herring 
Cove Phase 2B project was originally planned for the spring of 2020. However, with the COVID-19 
pandemic and resulting public health restrictions, staff were unable to proceed, and the consultations have 
been delayed. Determining whether to approve a LIC and setting the specific amount is a necessary first 
step in the project, as HRM will have to determine its source of financing for the project prior to proceeding. 
In accordance with past practice, Council may approve a LIC following a community consultation. 
Alternatively, Council has the option of funding from reserves, general rate, or other means. 

As a result of these impacts, HRM staff submitted a request to the Province for an extension to the project 
end date for Herring Cove Phase 2B.  

Amending Agreement 

On May 13, 2020, HRM received an Amending Agreement (Attachment A) from the Minister of Municipal 
Affairs and Housing. The Amending Agreement responds to HRM’s request for an extension to the project 
end date and the final claim due date and adjusts the project cash flow tables accordingly. It also introduces 
small administrative amendments to the Contribution Agreement as proposed by the Province. The project 
description remains unchanged, as well as the total federal and provincial contribution of $5,778,522. 

Below is an overview of the changes introduced in the Amending Agreement: 

• The project end date, as listed in Schedule B of the Contribution Agreement, is changed from March
31, 2021, to March 31, 2024.

• The final claim due date, as listed on Schedule C of the Contribution Agreement, is changed from
September 30, 2021, to September 30, 2024.

• While the federal and provincial total contribution remains unchanged at $5,778,522, the project
cashflow tables, as shown in Schedule C of the Contribution Agreement, are revised to respond to
the new project end date and final claim due date. Under the original Contribution Agreement, the
forecasted breakdown of the federal and provincial contribution was $577,852 in 2019/20 and
$5,200,670 in 2020/21. Under the Amending Agreement, the project cashflow table is as follows:
$131,994 in 2019/20, $2,566,550 in 2020/21, $2,933,200 in 2021/22, and $146,778 in 2022/23.
The revised cashflow tables are based on a cash flow summary submitted by HRM staff at the time
of making the request for an extension.

• At the request of the Province, the Amending Agreement includes new provisions to enable
greater administrative efficiencies on the Province’s part should there be future requests for
amendments to the Contribution Agreement. Under these new provisions, the Director of Grants
and Programs of the Department of Municipal Affairs and Housing will be delegated the authority
to approve future amendments to the Contribution Agreement, at the request of HRM. Future
amendments will still require an amending agreement to be signed by the parties.

FINANCIAL IMPLICATIONS 

There are no expected long-term financial implications to HRM for this phase of the Herring Cove project. 
The cost of the water and wastewater extension project will be covered by the federal and provincial funding 
and the LIC, should one be approved by Council following a community consultation. HRM costs associated 
with the development of a new LIC By-law for the Herring Cove project can be accommodated within 
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approved operating budgets for Finance, Asset Management & ICT and Legal, Municipal Clerk and External 
Affairs. As noted earlier in this report, project overages would be the responsibility of HRM and may result 
in a request to increase the LIC.    

RISK CONSIDERATION 

There are no financial risks associated with the recommendations in this report as the Amending Agreement 
does not require HRM to expend additional or unbudgeted funds. 

COMMUNITY ENGAGEMENT 

A public meeting will be held with community residents regarding the LIC once the COVID-19 provincial 
health orders relating to physical distancing are lifted, and it has been determined that HRM staff are able 
to proceed with the appropriate precautions in place to ensure the health and safety of all participants. 

ENVIRONMENTAL IMPLICATIONS 

The completion of Herring Cove Phase 2B would complete the servicing of the core community area, 
addressing issues of equity and water quality and achieving the ICIP outcomes of increased access to 
potable water, and increased capacity to treat and manage wastewater and stormwater. 

ALTERNATIVES 

Council could choose not to approve the Amending Agreement. This is not recommended as staff have 
determined that, due to the impacts of the COVID-19 pandemic, HRM will be unable to meet the current 
project end date as listed in the Contribution Agreement. Terminating the Contribution Agreement would 
necessitate finding funds within the existing budget envelope, or not moving this phase of the Herring Cove 
project forward at this time. 

ATTACHMENTS 

Attachment A: Herring Cove Water and Wastewater Servicing Amending Agreement 

Attachment B: Herring Cove Water and Wastewater Servicing Contribution Agreement 

A copy of this report can be obtained online at halifax.ca or by contacting the Office of the Municipal Clerk at 
902.490.4210. 

Report Prepared by: David Perusse, Intergovernmental Affairs Advisor, GREA 902.490.7420 




























































