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LEGISLATIVE AUTHORITY
Pursuant to the Halifax Charter, section 35(1), the Chief Administrative Officer shall (b) ensure that an
annual budget is prepared and submitted to the Council.
RECOMMENDATION
It is recommended that Halifax Regional Council direct the Chief Administrative Officer to:
1. Direct staff to develop a funded 4-year capital plan and 10-year capital outlook which prioritizes
Council’s key strategic priorities, reliable and quality municipal services, and risk mitigation with an
ability and capacity to deliver when scheduled;
2. Direct staff to continue to allocate 70%-80% of the annual base capital program to asset renewal
projects and 20%-30% to service growth projects for the 2022-23 through 2025-26 budget years;
3. Direct staff to use Halifax Regional Council’s priority weightings for the Strategic Alignment project
prioritization evaluations for the 2022-23 through 2024-25 budget years.
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BACKGROUND
In an iterative progression of maturity for asset management planning, the annual process continues to
develop and improve a strategic plan for capital investment. Key elements include maintaining operational
reliability, ensuring safety, designing proactive resiliency and sustainability. This report provides a review
to Regional Council of recent strategies implemented within the capital planning process and the drivers
which are impacting Halifax’s current state of infrastructure. Awareness of staff’s deliberations in planning
will support a stronger understanding of the multi-year capital budget recommendation presented in
December 2021 to Committee of the Whole on Budget.
DISCUSSION
Progress Made Towards Strategic Capital Planning
Visible progress has been made in annual capital planning process since 2019 when staff began to
integrate asset management methodologies into capital budgeting. The focus on the long-term impacts of
short-term project prioritization choices will provide more value for municipal service delivery. The ten-year
outlook has more stability in consistent investment for existing infrastructure, longer funded planning range
supporting coordination efficiencies and both value and flexibility in taking advantage of cost sharing
opportunities.
After each asset manager creates their own assessed list of projects, the consolidated portfolio is evaluated
against prioritization criteria which support Council’s priorities, service delivery goals and risk mitigation.
Projects do not seek budget approval until there is an adequate level of detailed scope planning and
readiness to implement. Assigning level of priority, or level of investment value, for a project is a separate
discussion from scheduling the optimal timeline for a project; priority does not equate urgency.
Consideration for scheduling needs to integrate assessment of resource availability, project synergies or
coordination, stakeholder readiness, saturation, and disruption to impacted residents.
Current Risks and Issues
Halifax has been experiencing steady growth over the past decade. Growth of a city leads to inherent
growth in services and subsequently more infrastructure to support the expansion. As such, multiple
service reviews, needs assessments, and redesigns have been undertaken by HRM. Significant public
consultations and research have informed prominent strategic plans which Regional Council has approved.
These strategic plans, such as the Integrated Mobility Plan (IMP) and the HalifACT Climate Action Plan
have significant implications for capital investment.
Requests for inputs to the capital plan has seen significant increase without a direct correlation to increased
funding levels or appetite for tax increases. Significant pressure has been felt from the demand in excess
of staff’s existing capacity to deliver as well as its financial capacity and the ability of local contractors to
undertake projects. Both staff and industry partners require a minimum of two-to-three years to increase
capacity and provide the ability to deliver a much larger and more complex municipal capital program. Once
a new project is approved by Council, it may take upwards of 12-to-18 months of design and planning
before a new asset is delivered or work activity can be executed.
The capital plan is not only experiencing complexity in its growth in size but also in change or advancement
in design elements. Consultation and research identify higher community expectations with focus on more
advanced technology capabilities, conveniences, and latest design trends. The community’s vision for
Halifax’s quality of life is bringing urgency to having projects that support climate resiliency, equitable
services, affordable living, and public safety. Changes to service delivery definitions can have significant
influence and implications to infrastructure requirements. Expectations for urgency to alter and update
existing municipal infrastructure to newer designs tend to greatly exceed the ability of taxpayers to fund.
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The global pandemic has impacted most areas of municipal operations and some effects are expected to
continue in the coming years. Delays and gaps in the industries’ supply chain have caused extensions to
project delivery timelines and increased vendor costs, sometimes as high as 30%-50% over previous costs.
Best efforts are made by project managers in making assumptions and mitigating the uncertainty with
project management. Examples of these recent experiences include budget increases for Cogswell
Interchange Redevelopment, Graham’s Grove Regional Park Washroom, and the West Bedford Park &
Ride. Budget reallocations made possible by scope adjustments include transfers from Traffic Signals ReLamping and Road Operations & Construction – State of Good Repair to fund Road Safety Improvement,
HRFE Intelligent Dispatching transfer to fund HRFE Station Alerting, and Halifax Ferry Terminal transfer to
fund Woodside Ferry Terminal. Annual program accounts, or “bundles”, will be adjusted to complete as
many asset maintenance activities as possible within the budgeted levels for this fiscal year.
Awareness needs to be made that HRM financial reserves may be required in some cases for unplanned
project budget increases, or that planned work activities will need to be delayed in order to work within
existing budget totals. Professional judgement is applied on which strategy to apply and manage the market
fluctuations as best possible. Assumptions cannot predict the future flawlessly when high levels of volatility,
uncertainty, complexity, and ambiguity exist. Procurement is assisting in advising safeguarding against
cost escalations where possible.
When examining the Base Capital Program, questions remain on what the optimal level of rehabilitation
and replacement timing is for each of the asset categories in the future, based on life cycle modeling utilizing
data from our Enterprise Asset Management (EAM) Systems. Staff are able to provide this information for
road infrastructure, which is the municipalities largest and most critical asset. Most of the remaining asset
categories still require an average of two-to-three years of asset information documentation.
When available, lifecycle information is available for modeling optimal future investment timelines.
However, Council should be aware that at the same time the analysis will inform staff of the gap between
desired state of infrastructure condition in all of our assets versus the existing reality. Additional investment
strategy and work plan will need to be designed at that time.
Next Steps
Asset management practices for assisting in prioritizing projects with the most value to service quality and
long-term cost sustainability began to be implemented in 2019. As the list of capital projects requested
rapidly outgrows previous average levels, the corporate process to evaluate projects for priority, optimal
timing, and coordination is more critical than ever before.
Halifax Regional Council provided direction in 2019 on the proportion of investment towards Council’s
Strategic Priorities for staff to use while evaluating new projects. Council also provided direction on the
portion of the annual capital investment which should support asset renewal activities versus service
growth. This direction covered a three-year period. Staff are now requesting Council’s update in direction
to finalize the project evaluation process.
Challenge exists for the Municipality to balance desired service improvements versus the incremental
financial burden which surpasses required rehabilitation and replacement of the municipality’s $4B existing
asset inventory. Council will be presented with the full implication of implementing the infrastructure
identified in the approved strategic plans.
In continuation of last year’s capital plan presentation, the 2022/23 capital plan will be broken into two
components for Council’s consideration. The Base Capital Program will represent stable and predictive
asset investment in alignment with past levels. The Strategic Initiatives list will outline for Council all the of
the capital activities required to achieve the goals of approved priority strategic plans. Staff will present
funding profiles and strategies to assist with understanding the impacts of this large investment plan. As
requested, a funding model will be included for the HalifACT Climate Action Plan projects. An update will
be provided on the strategy to utilize debentures to fund the projects with repayment terms more closely
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matching the asset’s lifecycle, and then use a Reserve to fund the debt servicing payments. Council’s
direction will be sought for the acceptable level of additional investment and timing for implementation.
FINANCIAL IMPLICATIONS
Financial implications for each project included in the 2022/23 capital plan will be presented to Committee
of the Whole on Budget on December 14, 2021 for deliberation.
The information presented within this report identifies the strategies which staff continue to develop and
implement in association with capital planning in efforts to minimize the cost of operating and maintaining
its assets over their ownership life. This report also identifies the existing pressures and risks that staff are
challenged with managing in the capital plan’s delivery.
RISK CONSIDERATION
Risk as it relates to this report specifically is minimal, as the recommendation requests aligning investment
with Council’s priorities. Other risks identified in this report relating to specific projects will be discussed in
more detail when the full budget is presented in December 2021.
COMMUNITY ENGAGEMENT
Resident survey currently in progress. Annual budget deliberations are open to public participation.
ENVIRONMENTAL IMPLICATIONS
Specific environmental implications related to planned capital investment will be discussed in more detail
when the full budget is presented in December 2021.
ALTERNATIVES
Regional Council may choose to not include Strategic Alignment criteria from staff’s project prioritization
process in determining the capital plan, and/or choose not to set a level of commitment for investment in
Asset Renewal or Service Growth annually.
ATTACHMENTS
None.
______________________________________________________________________
A copy of this report can be obtained online at halifax.ca or by contacting the Office of the Municipal Clerk at
902.490.4210.
Report Prepared by:
Crystal Nowlan, Director of Asset Management 902.237.8768
___________________________________________________________________________________

