
7-Jun-24 2024 Construction Index  

LOCATION Limit From Limit To Construction Type Region District Construction Start Date Construction Completion Date

Ashlea Dr Windgate Dr Elise Vicria Dr Asphalt Overlay PH1 Central 1 13-May-24

Crack Sealing Various Locations Cracksealing Central 1

Highway 2 Fall River Rd Coach Ave Planer Patch PH1 Central 1

Howe Ave Trunk 2 Coach Ave traffic calming/recap Central 1

Kinclaven Dr High Rd Lockview Rd Planer Patch PH1 Central 1

Montague Rd Vaughan Lane Sepentine Ave Microsurfacing Central 1 06-May-24

Montague Rd civic 1206 Montague Rd Vaughan Rd Planer Patch PH1 Central 1

Shirley Court Ashlea Dr  end of Ashlea Dr Asphalt Overlay PH1 Central 1 13-May-24

Cain Street North Presn End Recapitalization East 2 12-Sep-22 Spring 2023

Cain Street North Presn Daycare New Sidewalk East 2 12-Sep-22 Spring 2023

Cain Street North Presn Daycare Srm Sewer East 2 12-Sep-22 Spring 2023

Churchill Terrace Cain End Recapitalization East 2 12-Sep-22 Spring 2023

William St Upper Partridge River Rd Walker St Traffic Calming PH1 B East 2

Aubrey Terrace      Civic 5 Cow Bay Rd  Caldwell Rd Traffic Calming PH2 East 3 27-May-24

Belle Vista Dr € Spring Ave Mount Edward Rd Traffic Calming East 3 15-Apr-24 24-May-24

Cow Bay Rd Main Rd Hornes Rd Planer Patch PH1 East 3

Gregory Dr Wildwood Blvd Flying Cloud Dr Recapitalization East 3 27-May-24

Hornes Rd Bridge civic 47 civic 49 bridge Replacement East 3

Howard Avenue Main Ave End Planer Patch 2 East 3 28-Aug-23

Main Rd civic 760 Pleasant St Howard Ave Microsurfacing East 3 06-May-24

Main Road Hines Howard Planer Patch 2 East 3 28-Aug-23

Oceanlea Drive       civics 130, 58 & 15 Cow Bay Rd  Shore Rd Traffic Calming PH2 East 3 27-May-24

Oceanview School Rd Caldwell Rd to end Traffic Calming PH1 B East 3

Portland Ests BLVD West Wedgewood Court Portland Estates Blvd Planer Patch PH1 East 3

Regal Rd Dorthea Dr Portland St Planer Patch PH1 East 3

Shore Rd Romkey Dr Caldwell Rd Planer Patch PH1 East 3

Ashgrove Ave Attwood Cole Harbour Traffic Calming East 4 28-Sep-22 15-Dec-22

Avondale Road Colby Ashgrove Traffic Calming East 4 28-Sep-22 15-Dec-22

Broom Rd Giberson Dr Leander Dr Traffic Calming East 4 15-Apr-24 24-May-24

Broom Road Highway 7 to the end Asphalt Overlay PH3 East 4

Caldwell Road Deerbrook Astral Multi Use Pathway East 4 19-Jul-22 Spring 2024

Caldwell Road Deerbrook Astral Sidewalk Renewal East 4 19-Jul-22 Spring 2024

Caldwell Road Deerbrook Astral Recapitalization East 4 19-Jul-22 Spring 2024

Caldwell Road Cow Bay Road Shore Road recap/traffic calming East 4

Caldwell Road Cow Bay Road Seabreeze Drive Sidewalk Renewal East 4

Caldwell Road  Civic 47 Deerbrook Walkway Renewal East 4 19-Jul-22 Spring 2024

Caldwell Road  Eveyln Wood Walkway Renewal East 4 19-Jul-22 Spring 2024

Chamberlain Dr End Lake Major Planer Patch 2 East 4 28-Aug-23

Cherry Brook Rd Highway 7 Bundy Lane Traffic Calming PH1 B East 4

Circassion Drive   Civic 58 Savona Crt  Ellerslie Cr Traffic Calming PH2 East 4 27-May-24

Colby Drive Hardisty Delta Traffic Calming East 4 28-Sep-22 15-Dec-22

Colby Drive Castlewood Cumberland Traffic Calming East 4 28-Sep-22 15-Dec-22

Colby Drive Greenwich Dr Briarlyn Cres.South leg Planer Patch PH1 East 4

Cole Drive Tamara Smith Traffic Calming East 4 28-Sep-22 15-Dec-22

Cole Harbour Rd Caldwell Rd Cumberland Dr Asphalt Overlay PH2 East 4 03-Jun-24 20-Sep-24

Evergreen Dr Poplar dr Hugh Allen Dr Traffic Calming PH1 B East 4

Flying Cloud Dr Forest Hills Parkway ForestHills Parkway Planer Patch PH1 East 4
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Forest Hills Trail Arklow Dr Arklow Dr Multi Use Pathway East 4 18-Sep-23 2024 Spring

Highway 7 Wilfred Jakscon Way (West Leg) Lake Major Planer Patch 2 East 4 28-Aug-23

Hugh Allen Dr Evergreen Dr Estelle Dr Traffic Calming PH1 B East 4

Inglewood Crescent John Stewart John Stewart Traffic Calming East 4 28-Sep-22 15-Dec-22

John Stewart Drive Inglewood Cres.sounth leg Cole Harbour Rd Planer Patch 1 East 4 26-Jun-23

John Stewart Drive Cole Harbour Auburn Traffic Calming East 4 28-Sep-22 15-Dec-22

Lake Loon Rd Montague Rd MacLaughlin Rd Traffic Calming East 4 15-Apr-24 24-May-24

Lake Loon Road Montague MacLaughlin Planer Patch 2 East 4 28-Aug-23

Maplewood Dr Astral Dr Stratford Dr Planer Patch PH1 East 4

McaLaughlin Rd Main St Lake Loon Rd Traffic Calming East 4 15-Apr-24 24-May-24

Otago Dr Poplar dr Cole Harbour Rd Recapitalization East 4 31-Jul-23 29-Aug-23

Tamara Drive John Stewart Cole  Traffic Calming East 4 28-Sep-22 15-Dec-22

Boland Rd Wyse Rd Victoria Rd Planer Patch PH1 East 5

Brookdale Court Brookdale Crescent end of Brookdale court Planer Patch 1 East 5 26-Jun-23

Brookdale Crescent Micmac Blvd Micmac Blvd Planer Patch 1 East 5 26-Jun-23

Chestnut Lane MacRae Ave Portland St Traffic Calming PH1A East 5 30-May-24

Chestnut Lane civics 18 & 8 Traffic Calming PH1A East 5 30-May-24

Crichn Retaining Wall Lakeveiw Ave at 127 Crichton Ave Retaining Wall Repair East 5 28-May-24

Gaston Rd Portland St Highway 111 Traffic Calming PH1A East 5 30-May-24

Gaston Rd Civics 19,40, between 65/67,  81 & 99 Traffic Calming PH1A East 5 30-May-24

Gaston Rd Portland St Galaxy Ave Planer Patch PH1 East 5

Green Village Lane Portland St Portland St  the end Traffic Calming PH1 B East 5

Joffre Street Medford Sinclair New Sidewalk East 5 27-Sep-22 13-Jun-23

Joffre Street Sinclair Killam Apartments Sidewalk Renewal East 5 27-Sep-22 13-Jun-23

Joffre Street @Sinclair Safety Rail East 5 27-Sep-22 13-Jun-23

Joffre Street Sinclair Tremont Recapitalization East 5 27-Sep-22 13-Jun-23

Macrae Ave Gasn Rd Summit Heights Asphalt Overlay 2 East 5 18-Jul-23 10-Nov-23

Park Avenue  Civic 40 & between civic 56/Comm.mailbox King St  Vicria Rd Traffic Calming PH2 East 5 27-May-24

Peddars Way         Civic 58 & 41 Manor Dr  Oathill Cr Traffic Calming PH2 East 5 27-May-24

Penhorn Dr Sarnia Ave Curley Dr Traffic Calming PH1 B East 5

Pine St Ochterloney St Thistle St Traffic Calming PH1A East 5 30-May-24

Pine St Civics 15 &51 Traffic Calming PH1A East 5 30-May-24

Richards Dr Lyngby Ave Louise Ave Asphalt Overlay 3 East 5 22-Aug-23 17-Oct-23

Sea King Dr Ernest Ave Lancaster Dr recap/traffic calming East 5 22-Apr-24

Sea King Dr Sea King Dr Emmanuel Dr Walkway repair East 5 22-Apr-24

Sheridan St Symonds St Moira St recap/traffic calming East 5 22-Apr-24

Sinclair St Hawthorne St Prince Albert Rd Traffic Calming East 5 15-Apr-24 24-May-24

Thistle Street Wyse Vicria Planer Patch 2 East 5 28-Aug-23  

Victoria Rd Ochterloney St Thistle St Asphalt Overlay PH2 East 5 03-Jun-24 20-Sep-24

Victoria Rd Albro Lake Rd Thistle St Planer Patch PH1 East 5

Wyse Rd Albro Lake Rd Boland St Planer Patch PH1 East 5

Appian Way Montebello Dr Breeze Dr recapitalization East 6

Appian Way Montebello Dr Breeze Dr Traffic Calmimg East 6

Avery Ave to the end Bowser Ave Recapitalization East 6

Belle Vista Dr (w) Woodlawn Rd Spring Ave Traffic Calming East 6 15-Apr-24 24-May-24

Bonita Drive Micmac Montebello Traffic Calming East 6 28-Sep-22 15-Dec-22

Booth St David St Scotsburn Ave Traffic Calming PH1 B East 6
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Bowser Ave Oakwood Ave Lawson Ave Recap/Walkway Renewal East 6

Burnside Bus Sp Connections Bus Sp Improvements east 6 18-Sep-23 30-Oct-23

Burnside Lift Station Lift Station East 6 29-Nov-22 03-Oct-23

Burnside Phase 13-1 Phase 13-1 East 6 17-Nov-21 01-Oct-22

Charlotte Dr Jayden Dr Brigadoon Ave Recapitalization East 6 08-Apr-24

Cutler Ave at civic 89 Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Cutler Ave at civic 90 Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Cutler Ave opposite Higney Ave adjacent  305 Cutler Ave Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Cutler Ave after Higney Ave adjacent  306 Cutler Ave Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Cutler Ave before Jim Connors Ave opposite 433 Cutler Ave Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Cutler Ave after Jim Connors Ave opposite 464 Cutler Ave Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Cutler Ave before civic 680 Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Cutler Ave after civic 645 Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Day Avw Woodlawn Rd Clifford Dr Traffic Calming East 6 15-Apr-24 24-May-24

Ellenvale Ave Woodlawn Rd Spring Ave Traffic Calming East 6 15-Apr-24 24-May-24

Faber St David St Main St Traffic Calming PH1 B East 6

Gourok Ave (south side) Culrain Crescent Gourok Ave(loops  itself) Planer Patch 1 East 6 26-Jun-23

Hudson Way at civic 10 Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Hudson Way before Princess Margaret Blvd adjacent  civic 320-330 PMB Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Jayden Dr Cul-de-sac Elwin Crescent Recapitalization East 6 08-Apr-24

Jennette Ave After John Savage opposite 65 John Savage Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Jennette Ave after Guilford Ave opposite 80 Guilford Ave Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Jennette Ave before Wilkinson Ave adjacent  240 Jennette Ave Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

John Savage Ave after Wright Ave adjacent  183 John Savage Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Kennedy Dr Roleika Dr Scotsburn Ave Traffic Calming PH1 B East 6

Kincardine Dr Dumbarn Ave Inverary Dr Planer Patch 1 East 6 26-Jun-23

Lakecrest Dr Major St Helene Ave Traffic Calming PH1 B East 6

Leaman Dr Crystal Dr to end Traffic Calming PH1 B east 6

Micmac Drive Waverley Montebello Traffic Calming East 6 28-Sep-22 15-Dec-22

Monique Ave Farthington Place Leaman Dr Traffic Calming PH1 B East 6

Montebello Drive Lantana Caledonia Traffic Calming East 6 28-Sep-22 15-Dec-22

Northside of  Appian Montebello Dr civic 32 Appian Way New Sidewalk East 6

Pinecrest Dr Brule St Crystal Dr recap/traffic calming East 6

Pinecrest Dr Brule St Crystal Dr Sidewalk Renewal East 6

Roleika Dr Kennedey Dr Caledonia Rd Traffic Calming PH1 B East 6

Ronald Smith Ave Burnside Transit Centre Ilsley Ave Recapitalization East 6 02-Jun-24 12-Jul-24

Ronald Smith Ave Burnside Dr Ilsley Ave Active Transportation East 6 02-Jun-24 `

Rossi Drive Bonita Montebello Traffic Calming East 6 28-Sep-22 15-Dec-22

Settle St Woodlawn Rd Portland St Traffic Calming PH1 B East 6

Southside of Appian civic 106 Appian Way Breeze Dr New Sidewalk East 6

Tacoma Drive Gordon Main Planer Patch 2 East 6 28-Aug-23

Valleyford Ave Raymond St Birchdale Ave Traffic Calming PH1 B East 6

Walters St Ellenvale Ave Day Ave Traffic Calming East 6 15-Apr-24 24-May-24

Wanda Lane Mount Edward Rd Belle Vista Dr Traffic Calming East 6 15-Apr-24 24-May-24

Wilkinson Ave afrer Jennette Ave opposite 18 Higney Ave Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Wilkinson Ave at Civic 795 Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Wilkinson Ave opposite civic 763 Bus Sp Improvements East 6 18-Sep-23 30-Oct-23
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Wilkinson Ave before Cutler Ave adjacent  673 Wilkson Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Wilkinson Ave after Cutker Ave adjacent  670 Wilkinson Ave Bus Sp Improvements East 6 18-Sep-23 30-Oct-23

Windmill Road Akerley Blvd HRM Limits Asphalt Overlay PH3 East 6

Atlantic St South Bland wer Rd Asphalt Overlay 2 West 7 18-Jul-23 10-Nov-23

Blenheim Terrace South St  end Recapitalization West 7 14-Sep-23

Cedar St Cedar St Cedar St Asphalt Overlay 2 West 7 18-Jul-23 10-Nov-23

Cedar St Robie Presn Asphalt Overlay 2 West 7 18-Jul-23 10-Nov-23

Coburg Rd Oxford St Henry St Planer Patch 1 West 7 26-Jun-23

Coburg Rd Oxford St to the end Recapitalization West 7

Coburg Rd CN Bridge Recapitalization West 7

Coburg Rd Oxford St Conrose park (MUP) Active Transportation West 7

College St Summer St Cathedral Lane Traffic Calming PH1 B West 7

Inglis St Robie Beaufort Asphalt Overlay 2 West 7 18-Jul-23 10-Nov-23

Inglis St Tower Rd Barrington St Planer Patch PH1 West 7

LeMarchant St Watt St Coburg Rd recap/CB lead repl West 7

Lower Water St Bikeway Terminal Rd Duke St Active Transportation West 7 26-Sep-23

Preston St Jubilee Rd Payzant Ave Traffic Calming PH1A West 7 30-May-24

Preston St Civics 1599 & 1671 Traffic Calming PH1A West 7 30-May-24

Rockcliffe Street Near Oakland Park Road Retaining Wall Repair West 7  

Shirley Street Robie St Preston St Asphalt Overlay PH3 West 7

South Bland St Atlantic Inglis Asphalt Overlay 2 West 7 18-Jul-23 10-Nov-23

South St Rockcliffe Cromwell Sidewalk Renewal West 7 14-Sep-23

South St Bridge Cromwell recapitalization West 7 14-Sep-23

Spring Garden Road Phase II Birmingham Queen Streetscaping West 7 07-Jun-21 30-Nov-21

Spring Garden Road Phase III Birmingham Queen Streetscaping West 7 07-Jun-21 30-Nov-21

University Ave Robie St South Park St Planer Patch PH1 West 7

Watt St Chestnut St Walnut St Traffic Calming PH1 B West 7

Young Ave Inglis St Ogilvie St Traffic Calming PH1A West 7 30-May-24

Young Ave civics 930, 935, 860, 849, 788, 781, 588 & 581/589 Traffic Calming PH1A West 7 30-May-24

Agricola St adjacent  tennis courts, 3354, 3284, 3206  3144 Traffic Calming PH1A West 8 30-May-24

Agricola St Eastbound Lady Hammond Rd Hennessey St Traffic Calming PH1A West 8 30-May-24

Agricola St Northbound Young St Duffus St Asphalt Overlay 3 West 8 22-Aug-23 17-Oct-23

Barringn St Duffus St Hanover St Planer Patch 1 West 8 26-Jun-23

Barrington St 400 M past Africville Rd Robie St Ramp Asphalt Overlay PH3 west 8

Chester Ave Connaught Ave Connolly St Traffic Calming PH1 B West 8

Cunard St Princess Place Cunard St traffic signals West 8 03-Oct-23 08-Dec-23

Davison St Charles St West St recap/watermain West 8

Dublin St Berlin St Chebucto Rd Asphalt Overlay PH3 West 8.00
Harvard St Quinpool Rd Chebuc Rd Traffic Calming PH1 B West 8

Isleville St Duffus St Young St recapitalization West 8

Isleville St Merkel St Young St Sidewalk Renewal West 8

Isleville St Duffus St Young St AAA Bikeway West 8

Kempt Rd civic 3175 civic 3700 Microsurfacing Weat 8 06-May-24

Monaghan Drive Young End Sidewalk Renewal West 8 01-May-23 06-Jun-23

Monaghan Drive Young End Recapitalization West 8 01-May-23 06-Jun-23

North Street Chebuc Windsor Planer Patch 2 West 8 28-Aug-23

Oxford St Chebuc Quinpool Asphalt Overlay 2 West 8 18-Jul-23 10-Nov-23
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Robie St @ Binney St RA-5s Crosswalk West 8

Roslyn Road   Civic 6546, 6484 & 6429 Connaught Ave  Oxford St Traffic Calming PH2 West 8 27-May-24

Windsor St Maxwell Ave Bayers Rd Planer Patch PH1 West 8

AAA Bikeway Almon St Windsor St Gottingen St AAA Bikeway West 9 03-Jun-24

Aikens Ave Romans Ave Arichibald Sidewalk Renewal West 9 08-Aug-23 07-Nov-23

Aikens Ave Romans Ave Archibald Recapitalization West 9 08-Aug-23 07-Nov-23

Archibald Ave Romans Ave Aikens Ave Sidewalk Renewal West 9 08-Aug-23 07-Nov-23

Archibald Ave Romans Ave Aikens Ave Recapitalization West 9 08-Aug-23 07-Nov-23

Beech St Jubilee Rd Chebucto Rd Asphalt Overlay PH2 West 9 03-Jun-24 20-Sep-24

Chebuc Road Connaught Ave North Planer Patch 2 West 9 28-Aug-28

Chebucto Road Windsor St North St Asphalt Overlay PH3 West 9

Connaught Ave Connaught Ave Almon St traffic sign.SW reinstate West 9 09-Sep-23 17-Nov-23

Crown Drive  Civic 7 & 429 Brook St  Fenerty Rd Traffic Calming PH2 West 9 27-May-24

George Dauphinee Edward Arab Peter Lowe Traffic Calming West 9 28-Sep-22 15-Dec-22

Herring Cove Rd@Levi St RA-5s Crosswalk West 9

Isner Ave Romans Ave End Recapitalization West 9 08-Aug-23 07-Nov-23

Milsom Street  Civics 20, 82, 139, 204, 261 & 296 White Glove Terr  Piers Ave Traffic Calming PH2 West 9 27-May-24

Oak St Oxford Connaught Ave Asphalt Overlay 2 West 9 18-Jul-23 10-Nov-23

Osborne St Withrod Dr Herring Cove Rd Planer Patch 1 West 9 26-Jun-23

Pepperell St Robie St Oxford St Asphalt Overlay PH3(TC Only) West 9

Peter Saulnier Dr Dunbrack St Cowie Hill Rd Recapitalization West 9

Romans Ave Bayers Rd Mumford Rd Sidewalk Renewal West 9 08-Aug-23 07-Nov-23

Romans Ave Mumford Rd Bayers Rd recap/traffic calming West 9 08-Aug-23 07-Nov-23

Summit St Oxford Swaine Asphalt Overlay 2 West 9 18-Jul-23 10-Nov-23

Swaine St Chebuc Berlin Asphalt Overlay 2 West 9 18-Jul-23 10-Nov-23

Traffic Signal work Windsor St Gottingen St Traffic Signals West 9 03-Jun-24

Walcot Run     Civic 81 & 47 Brook St  Milsom St Traffic Calming PH2 West 9 27-May-24

Walter Havill Dr Osborne St Dunbrack St Asphalt Overlay PH2 West 9 03-Jun-24 20-Sep-24

White Glove Terrace   Civic 100 & 32 Brook St  End Traffic Calming PH2 West 9 27-May-24

William Hunt Ave Chebuc Edward Arab Asphalt Overlay 2 West 9 18-Jul-23 10-Nov-23

Windsor St Maxwell Ave Connaught Ave Asphalt Overlay 3 West 9 22-Aug-23 17-Oct-23

Windsor St Maxwell Ave Connaught Ave Asphalt Overlay PH3 West 9.00

Withrod Dr Mountain Rd Osborne St Planer Patch 1 West 9 26-Jun-23

Adelaide Ave Gesner St Birch St Traffic Calming PH1A West 10 30-May-24

Adelaide Ave civics 115, 89, 58 & 22 Traffic Calming PH1A West 10 30-May-24

Briar Place Briarwood Cres Cul-de-sac Recap West 10 31-Aug-23

Clayn Park Dr Hazelholme Dr Plateau Cres Traffic Calming PH1 B West 10

Convoy Ave Alex St end of Alex St Traffic Calming PH1A West 10 30-May-24

Convoy Ave Civics 82, 55 & 24 Traffic Calming PH1A West 10 30-May-24

Coronation Ave Birch St Hillcrest St Traffic Calming PH1A West 10 30-May-24

Coronation Ave civics 80 & 57 Traffic Calming PH1A West 10 30-May-24

Frederick Ave Dutch Village Rd Hillcrest St Traffic Calming PH1A West 10 30-May-24

Frederick Ave civics 102, 56, 40, & between 15/17 Traffic Calming PH1A West 10 30-May-24

Hazelholme Dr Clayton Park Dr Clayton Park Dr Asphalt Overlay PH2 West 10 03-Jun-24 20-Sep-24

Kingfisher Crescent Dipper Crescent Flamingo Dr Planer Patch 1 West 10 26-Jun-23

Rosedale Ave Dutch Village Rd  end of Dutch Village Traffic Calming PH1A West 10 30-May-24

Rosedale Ave civcis 106 & between 77/75, 43/41 & 19/17 Traffic Calming PH1A West 10 30-May-24
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Rufus Ave Alex St Birch St Planer Patch 1 West 10 26-Jun-23

Rufus Ave Dutch Village Rd Hillcrest St Traffic Calming PH1A West 10 30-May-24

Rufus Ave civics 71, 38 & 5 Traffic Calming PH1A West 10 30-May-24

Skylark St Flamingo Dr Melody Dr Planer Patch 1 West 10 26-Jun-23

Starling St End Flamingo Dr Planer Patch 1 West 10 26-Jun-23

Sunnybrae Avenue Gesner  Ductch Village Planer Patch 2 West 10 28-Aug-23

Torrington Dr Bedford Hghy Lynwood Lane Traffic Calming PH1 B West 10

Wren St Pioneer Ave Starling St Planer Patch 1 West 10 26-Jun-23

Cowie Hill Rd Peter Saulnier Dr civic 237 Recap/New Sidewalk West 11

Greystone Dr Herring Cove Rd Civic 160 Greystone integrated traffic calming/recap West 11 10-Jun-24 07-Aug-24

Herring Cove Road@Drysdale   Traffic Signals West 11 31-Jul-23 05-Sep-23

McInsh Run Trail Trail West 11 2024 Construction  

Oceanview Dr Purcells Cove Rd Cul de sac recap/traffic calming West 11

Old Sambro Rd Sussex St 500m SW of Sussex St Planer Patch 1 West 11 26-Jun-23

Princen Ave Herring Cove Rd End of Street Recapitalization west 11

Tartan Avenue  Civic 33, 61 & 85 Arvida Ave  Ardwell Ave Traffic Calming PH2 West 11 27-May-24

Thornhill Drive  Civic 60 & 84 Auburn Ave  End Traffic Calming PH2 West 11 27-May-24

Balsam St Hamilton St Oliver St recapitalization Central 12

Briarwood Crescent Lacewood Dr the end Recap West 12 31-Aug-23

Chain Lake Dr east/west lane Washmill Lake Dr Lovett Lake Court Planer Patch 1 West 12 26-Jun-23

Charles Rd Richard St Fraser Rd Traffic Calming PH1 B Central 12

Eisner St Brentwood Ave Riverwood Dr Planer Patch PH1 West 12

Hamilton St Oliver St Balsam St Recapitalization Central 12

Johnson Avenue White Birch Eisener Planer Patch 2 West 12 28-Aug-23

Lacewood Drive Cedarbrae Lane Dunbrack St Asphalt Overlay PH3 West 12

Oliver st St.Margarets bay Rd to end recapitalization/New Sidewalk Central 12

Remingn Court Ross St Cul-de-sac Asphalt Overlay 2 West 12 18-Jul-23 10-Nov-23

Ross St Dunbrack Farnham Gate Asphalt Overlay 2 West 12 18-Jul-23 10-Nov-23

St.Margaret's Bay rd Raines Mills Dr Beechville Park Dr Recapitalization Central 12

Timberlea Village Parkway Driveway to civic 501 highway 103 (TIR limits) Asphalt Overlay PH2 Central 12 03-Jun-24 20-Sep-24

Ashford Close Fox Hollow Fox Hollow Planer Patch 2 Central 13 28-Aug-23

Bonn Drive End St. George Planer Patch 2 Central 13 28-Aug-23

Cedarcrest Drive Norman Norman Planer Patch 2 Central 13 28-Aug-23

Hammonds Plains Rd Northwood Rd Rockcliffe Crescent Asphalt Overlay PH2 Central 13 03-Jun-24 20-Sep-24

Hubelys Rd East end west end recapitalization Central 13

Kingswood Dr Hannah Elise Dr Anahid Dr Guidrails Central 13 30-Apr-24 14-Jun-24

Kingswood Dr Hannah Elise Dr Anahid Dr recap/traffic calming Central 13 30-Apr-24 14-Jun-24

Lakeshore Drive Long Lake End Planer Patch 2 Central 13 28-Aug-23

Mismac Dr Pockwock Rd Halfway Lake Dr Planer Patch 1 Central 13 26-Jun-23

Norman Blvd Pockwock Rd White Hills Run Planer Patch 1 Central 13 26-Jun-23

Scholars Road End Hammonds Plains Planer Patch 2 Central 13 28-Aug-23

Shannonvale Court Dianna End Planer Patch 2 Central 13 28-Aug-23

St.Margaret's Bay rd Forestglen Dr Maplewood Dr Asphalt Overlay 3 Central 13 22-Aug-23 17-Oct-23

Virginia Drive St. George End Planer Patch 2 Central 13 28-Aug-23

Wynward Avenue Pinetree Deepwood Planer Patch 2 Central 13 28-Aug-23

Beaver Bank Cross Road  Civics 51, 94/108 & 278 Sackville Dr  Millwood Dr Traffic Calming PH2 Central 14 27-May-24
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Beaver Bank Rd Welkin Dr Windgate Fr Asphalt Overlay PH1 Central 14 13-May-24

Beaverbank Rd Majestic Ave Danny Dr Asphalt Overlay 3 Central 14 22-Aug-23 17-Oct-23

Fenerty Rd Sackville Dr Sprinfield Lake Rd Asphalt Overlay PH1 Central 14 13-May-24

Lucasville Bridge BR041 Bridge Rehab Central 14 01-Apr-24

Old Sackville Rd Claudia Crescent Lucasville Rd Asphalt Overlay 3 Central 14 22-Aug-23 17-Oct-23

Patn Road Sackville Sackville Planer Patch 2 Central 14 28-Aug-23

Rivendale Drive Forestview End Planer Patch 2 Central 14 28-Aug-23

Sackville Dr Margeson Dr Fenerty Rd Asphalt Overlay PH1 Central 14.00 13-May-24

Aspen Cr Riverside Dr Riverside Dr Asphalt Overlay PH3 Central 15

Chnadler Dr Glendale Dr Caudle Park Crescent Planer Patch 1 Central 15 26-Jun-23

Dickey Dr McGee Dr Zinck Ave (north entrance) recap/tc/New sidewalk Central 15 tent 10-June-24

Grennan Dr Smokey Dr Skil Dr Traffic Calming Central 15 15-Apr-24 24-May-24

Kaye St Skyridge Ave Belleshire Dr Traffic Calming Central 15 15-Apr-24 24-May-24

Langevin Drive Skyridge Ave Skyridge Ave Recapitalization Central 15 1-May-24 (tent)

Langevin Drive Skyridge Ave Skyridge Ave walkway fence replacement Central 15 1-May-24 (tent)

Mayfair Avenue Raymond Raymond Planer Patch 2 Central 15 28-Aug-23

McGee Dr Dickey Glendale Sidewalk Renewal Central 15 12-Dec-23 06-Sep-23

McGee Dr Glendale Chandler south side Sidewalk Renewal Central 15 12-Dec-23 06-Sep-23

McGee Dr Glendale Glendale Guidrails Central 15 12-Dec-23 06-Sep-23

McGee Dr Glendale Chandler recap/traffic calming Central 15 12-Dec-23 06-Sep-23

McGee Dr Dickey Glendale recap/traffic calming Central 15 12-Dec-23 06-Sep-23

Nordic Crescent 43 Nordic Crescent Nordic Crescent Park Walkways Central 15

Pinehill Drive Sackville Dr Glendale Dr Traffic Calming Central 15 15-Apr-24 24-May-24

Sackville Crossroads Bruce Dr Old Sackville Rd Traffic Calming PH1A Central 15 30-May-24

Sackville Crossroads civic Civic 48b Traffic Calming PH1A Central 15 30-May-24

Sackville Dr@Sackville Library Pedestrian Half Signals Central 15

Sackville Greenway Draining Improvements Drainage Improvememts Central 15

Smoky Dr Glendale Dr Skil Dr Traffic Calming Central 15 15-Apr-24 24-May-24

Sne Mount Drive Cobequid Lakeview Planer Patch 2 Central 15 28-Aug-23

Stokil Dr civic 291 civic 164 Recapitalization/Sidewalk renewal Central 15

Stokil Dr Armcrest bus stop 8356/8353 New Sidewalk Central 15

Stokil Dr 201 Stokil Dr 59 Oakhill Dr Walkways Central 15

Zinck Ave Cobequid Rd Beaumont Dr Traffic Calming Central 15 tent 10-June-24

Brookshire Court Hammonds Plains Rd  end of Hammonds Plains Rd Traffic Calming PH1 B Central 16

Fleetview Dr Starboard Dr Starboard Dr Planer Patch 1 Central 16 26-Jun-23

Larry Uteck Blvd Amesbury Gate Larry Utecj crosswalk/sidewalk Central 16 03-Oct-23 08-Dec-23

Larry Uteck Blvd Amesbury Gate Larry Uteck busp Central 16 03-Oct-23 08-Dec-23

Nine Mile Dr Oceanview Dr Ternan Gate Planer Patch PH1 Central 16

Nottingham Street  Civic 39 & Playground Redden Crt  Bridge St Traffic Calming PH2 Central 16 27-May-24

Oceanview Dr Armenia Rd  end of Armenia Rd Asphalt Overlay PH1 Central 16 13-May-24

Orchard St Monarch Dr Basinview Dr Planer Patch 1 Central 16 26-Jun-23
Ridgevale Drive Civic 22, 55/61, 85, 139, 190, 243, 293, 
341/347 & 388

Dartmouth Rd  End Traffic Calming PH2 Central 16 27-May-24

Shore Dr Hatchery Lane End Asphalt Overlay 3 Central 16 22-Aug-23 17-Oct-23

Stone Terrace Dartmouth Rd end of Stone Terrace recap/watermain Central 16 11-Jun-24 13-Aug-24

Thorndale Terrace Ravines End Planer Patch 2 Central 16 28-Aug-23

Transom Dr Starboard Dr Starboard Dr Planer Patch 1 Central 16 26-Jun-23



7-Jun-24 2024 Construction Index  

LOCATION Limit From Limit To Construction Type Region District Construction Start Date Construction Completion Date

Union Street   Civic 18, 47, 61, 75 & 93 Bedford Hwy  Rowledge Ln Traffic Calming PH2 Central 16 27-May-24

Dunbrack St. north & south lane Ross St Langbrae Dr Planer Patch 1 West 10&12 26-Jun-23

Salmon River Dr Ross Rd Highway 7 Planer Patch PH1 East 2&4

Albro Lake Rd Slayter St Ernest Ave recap/traffic calming East 5 &6 22-Apr-24

Oxford St at Jubilee Rd Traffic Signal Upgrades West 7 & 8

Jubilee Road   Civic 6752 Pryor St  Dunvegan Dr Traffic Calming PH2 West 7 &9 27-May-24

Quinpool Rd Monastery Lane Robie St Planer Patch PH1 West 7&8

Vienna St Swaine St Dublin St Sidewalk Renewal West 8&9 06-May-24 09-Sep-24

Vienna St Swaine St Dublin St Recapitalization West 8&9 06-May-24 09-Sep-24

North End AAA Tactical Bikeways Young St Cogswell St AAA Bikeway West 9& 7 26-Sep-23

Burnside Industrial park PH 13-2 Burnside Dr near future highway 107 Akerley Blvd East 22-Apr-24 20-Dec-24
Forest Hills Trail PH2 Cole Harbour Rd Forest hills trail via Arklow & Perrin Active Transportation East
Maynard ST Cogswell St North St AAA Bikeway West
Parklea Dr Viewmount Dr Viewmount Dr Recapitalization Central 25-Sep-23
Parklea Dr Viewmount Dr Viewmount Dr Guidrails Central 25-Sep-23
Tactical Urbanism Tactical Urbanism West 26-Sep-23


