

13-Jun-25	2025 Construction Index						
LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Substantail Completion Date
AAA Bikeway Almon St	Windsor St	Gottingen St	AAA Bikeway	West	9	03-Jun-24	CO 2025
Albro Lake Rd	Catherine St	Victoria Rd	Sidewalk Renewal	East	5	05-May-25	CO 2025
Alder Crescent	Riverside Dr	Balsam Circle	Recapitalization	Central	15		
Ambercrest Drive	Ridgevale Drive	Brentwood Drive	Asphalt Overlay PH2	Central	16		
Anthony Avenue	Collins Drive	Carlheath Drive	Street Recap/ Traffic Calming	Central	1		
Armstrong Court	Castle Hill Drive	End	Asphalt Overlay PH3	West	10		
Astral Dr	Selig St	Stratford Dr	Recapitalization	East	4	20-May-25	
Astral Dr	Selig St	Stratford Dr	Active Transportation	East	4	20-May-25	
Astral Dr	Selig St	Stratford Dr	New Sidewalk on west side	East	4	20-May-25	
Atholea Dr	10m after mailboxes Atholea Dr	10m after civic 125 Atholea Dr	Traffic Calming PH1	East	4	21-May-25	
Balsam St	Hamilton St	Oliver St	recapitalization	Central	12	30-Apr-25	CO 2025
Bayview Road	Bedford Highway	Trillium Terrace	Asphalt Overlay PH2	West	10		
Beaumont Dr	Zink Ave	Skyridge Ave	Traffic Calming	Central	15		
Bedford Highway	Civic 30 Bedford Hughway	Flamingo Dr	Asphalt Overlay PH 4	West	10	04-May-25	
Bedford Highway	Shaunslieve Dr	Charlotte Lane	Transit Stop Upgrades	Central	16	04-May-25	
Bedford Highway	Flamingo Drive	Kearney Lake	Asphalt Overlay PH2	W & C	10 &16		
Bell St	Swanton Dr	Cul De Sac	Recapitalization	East	6		
Bridge Terminal Repairs			Repairs & Upgrades	East			
Broad St.	Larry Uteck Roundabout	Jam Lane	Traffic Calming PH2	Central	16	29-May-25	
Brookfield Ave	Caldwell Rd	Allison Dr	Traffic Calming PH1	East	4	21-May-25	
Brunswick St	Spring Garden	Cogswell	Recapitalization	West			
Brunswick St	Spring Garden	Cogswell	AAA Bikeway	West			
Brunswick St	Spring Garden	Cogswell	Streetscape	West			
Brunswick St & Rainnee Dr			Complete Streets	West			
Caldwell Rd	atBriarwood Dr/DeYoung Dr	at Birchill Dr	Bus Stop Improvements	East	4	07-Oct-24	CO 2025
Carlheath Drive	Civic 1	Lawrence Pl	Street Recap/ Traffic Calming	Central	1		
Castle Hill Drive	Grosvenor Road	Kearney Lake Road	Asphalt Overlay PH3	West	10		
Chapais Dr	Dickey Dr	Skyridge Ave	Traffic Calming	Central	15		
Chebucto Road	Windsor St	North St	Asphalt Overlay PH3	West	9	16-Apr-25	CO 2025
civic 23 Dickey Dr			Guiderail	Central	15		
Civic 471 Princess Margaret Blvd			New Sidewalk Installation	East	6	19-May-25	CO 2025
Claymore Ave	Tartan Ave	Thormhill Dr	New Sidewalk	West	11	June 5 2025	
Claymore Ave	Tartan Ave	Thornhill Dr	Recapitalization	West	11	June 5 2025	
Collins Drive	Hwy2	Carlheath Drive	Street Recap/ Traffic Calming	Central	1		
Courtland St	Swanton Dr	End	Recapitalization	East	6		

13-Jun-25	2025 Construction Index						
LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Substantail Completion Date
Cow Bay Rd	at Caldwell Rd		Bus Stop Improvements	East	3	07-Oct-24	CO 2025
Cow Bay Road	Oceanlea Drive	Civic 640	Asphalt Overlay PH2	East	3		
Crack Sealing Various Locations			Cracksealing	EWC		06-May-25	CO 2025
Crown Dr.	Finch St	Brooke St	Traffic Calming PH2	West	9	29-May-25	
Dawn St	Evans Ave	to end of Dawn St	Recapitalization	West	10		
Dickey Dr	Zink Ave	Zink Ave	Street Recapitalization	Central	15		
Dickey Dr	Mcgee Dr	Skyridge Ave	Traffic Calming	Central	15		
Dustan St	Rodney Rd.	Arthur Ave	Street Recap, sidewalk renewalsand Sewage upgrade	East	3		
Dutch Village Rd	Joseph Howe Dr	Alma Crescent	Multi Model Corridor	West	10	22-Apr-25	
Evans Ave	Randall Ave	Lacewood Dr	Recapitalization	West	10		
Evans Ave	Titus St	Berts Dr	Active Transportation	West	10		
Evans Ave	Smart St	Randall Ave	Active Transportation	West	10		
Forest Hills Trail PH2	Cole Harbour Rd	Arklow & Perron	Active Transportation	East	4	08-Jul-24	27-Sep-24
Glen Arbour Way Inlet	Glen Arbour Way Inlet		Glen Arbour Way Inlet Repair	Central	14		
Greenwood Avenue	Belmont	End Of Avenue	Asphalt Overlay PH1	West	7	12-May-25	
Hamilton St	Oliver St	Balsam St	Recapitalization	Central	12	30-Apr-25	CO 2025
Henry St	Coburg Rd	University Ave	Recapitalization	West	7	02-Jun-25	
Henry St	Coburg Rd	University Ave	Sidewalk Renewal	West	7	02-Jun-25	
Henry St	Coburg Rd	University Ave	Streetscaping	West	7	02-Jun-25	
Heritage Hills Dr	at Cow Bay Rd	at Serop Crescent	Bus Stop Improvements	East	3	07-Oct-24	CO 2025
High Rd	Lockveiw Rd	civic 720 High Rd	Traffic Calming PH1	Central	1	21-May-25	
Hillsboro Dr	Barbara Dr	Karen Dr	Bus Stop Accessibility	East	4		
Hillsboro Dr	Hwy 7	Karen Dr	Recapitalization	East	4		
Hillside Avenue	Crichton Avenue	Lyngby Avenue	Asphalt Overlay PH2	East	5		
Hudson Way Bus Stop Upgrades			Bus Stop Upgrades	East	6	19-May-25	CO 2025
John Brackett Dr.	Hebridean Dr	GlenCairn Lane	Asphalt Overlay PH1	West	11	12-May-25	
John Brackett Dr.	Aarons Way	GlenCairn Lane	Asphalt Overlay PH1	West	11	12-May-25	
Jubilee Rd	Oxford St	Edward Str	Traffic Calming PH2	West	7	26-May-25	
Kempt Rd	Stanley St	Stairs	Sidewalk Renewal	West	8	21-Oct-24	CO 2025
Kinclaven Dr	Lockview Rd	civic 66 Kinclaven Dr	Traffic Calming PH1	Central	1	21-May-25	
Lake Major Rd	Civic 276	Reddy Dr	Asphalt Overlay PH1	East	4	12-May-25	
Lakeview Ave (Sackville)	Civic 250	Cul de Sac	Asphalt Overlay PH1	Central	14	12-May-25	
Langbrae Dr.	Parkland Dr	Chelton Woods Lane	Traffic Calming PH2	West	12	29-May-25	
Lawrence Pl	Carlheath Drive	End	Street Recap/ Traffic Calming	Central	1		

13-Jun-25	2025 Construction Index						
LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Substantail Completion Date
Lawrence St	Harvard St	Windsor St	Recapitalization & Watermain Ren	West	9		
Leaman Dr	civic 14 Leaman Dr	civic 40 Leaman Dr	Traffic Calming PH1	East	4	21-May-25	
Lexington Ave	Melton Ave	Morningside Dr	Sidewalk Renewal	West	9	21-Oct-24	CO 2025
Lower Water Street	Terminal Rd	Duke Street	Street Interim Upgrades	West	7		
Lucasville Bridge BR041	Lucasville Bridge		Bridge Rehab	Central	14	01-Apr-24	CO 2025
MacDonald Avenue	Thornhill Drive (Civic 35)	Illesley Avenue	Asphalt Overlay PH3	East	6		
Merganser Ave	Grebe	End	Street Recap/ Traffic Calming	West	12	12-May-25	
Micmac St.	Huron St	Chisolm Ave	Traffic Calming PH2	West	9	26-May-25	
Mt Edward Rd	Lucien Dr	Wildwood Blvd	Traffic Calming PH1	East	1	21-May-25	
Murdoch Ave	Royal Pine Ave	Somerset Ave	Sidewalk Renewal	West	9	21-Oct-24	CO 2025
North Preston Rd	Reddy Dr	Long Lake Bridge	Asphalt Overlay PH1	East	4	12-May-25	
Oliver st	St.Margarets bay Rd	to end	recapitalization/New Sidewalk	Central	12	30-Apr-25	CO 2025
Orkney Dr	Gourok Ave	cul de sac at end of Orkney Dr	recapitalization & sanitary laterals	East	6		
Orkney Dr Walkway	Orkney Dr cul de sac	to Camilla Court	Walkway	East	6		
Parker st	Welsford St	Windsor St	Sidewalk Renewal	West	8	21-Oct-24	CO 2025
Parmac Dr	Dickey Dr	Cul de Sac	Street Recapitalization	Central	15		
Pearl Dr	civic 14 Pearl Dr	civic 53 Pearl Dr	Traffic Calming PH1	East	4	21-May-25	
Pine St	First Ave	Cliff St	Recapitalization/Infrastructure Renewal	Central	1		
Pinecrest Ave.	Crystal Heights	Albro Lake Rd	Street Recap and Sewage Renewals	East	5		
Princess Margaret Blvd			Bus Stop Upgrades	East	6	19-May-25	CO 2025
Purcells Cove Rd	Ferguson's Cove (N)	Aarons Way	Asphalt Overlay PH1	West	11	12-May-25	
Regency Park Drive	Lacewood Drive	to end	Asphalt Overlay PH2	West	12	02-Jun-25	
Rockingstone Rd	Old Sambro Rd	Beachstone Dr	Traffic Calming PH2	West	11	26-May-25	
Rocky Lake Drive	Power Mill Bridge before civic 2071RL	Quarrystone Drive	Asphalt Overlay PH3	Central	16 &1		
Rocky Lake Drive	Bedford Highway	426 Rocky Lake Elementary	Asphalt Overlay PH3	Central	16		
Romans Ave.	Bayers Rd	Federal Ave	Traffic Calming PH2	West	9	26-May-25	
Roxton Rd	Robie	Bellevue Ave	Asphalt Overlay PH1	West	7	12-May-25	
Sackville Dr	Fenerty Rd	Patton Rd	Asphalt Overlay PH1	Central	15	12-May-25	
Sebastian St	Isleville St	Robie St	Recapitalization	West	8		
Sebastian St	Isleville St	Robie St	Sidewalk Renewal	West	8		
Sirius Cresent	Poplar Dr	Poplar Dr	Street Recapitalization	East	4	21-May-25	
St. Andrews Ave	Civic 3445 St. Andrew Ave	Civic 3451 St. Andrew Ave	Traffic Calming PH2	West	9	26-May-25	
St. Margaret's Bay Rd	at Timberlea Village Parkway		Intersection Signal Upgrades	west	12	20-May-25	
St. Pauls Ave.	Civic 28 St. Paul's Ave	Civic 37 St. Paul's Ave	Traffic Calming PH2	West	11	26-May-25	
St.Margaret's Bay rd	Raines Mills Dr	Beechville Park Dr	Recapitalization	Central	12	30-Apr-25	CO 2025

13-Jun-25	2025 Construction Index						
LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Substantail Completion Date
Sussex St	Herring Cove St	Elgin St	Traffic Calming PH2	West	11	26-May-25	
Swanton Dr.	Dorothea Dr	Garnett St	Recapitalization	East	6		
Thistle Street	Beech St	Crichton Park Rd	recap/traffic calming	East	5	01-May-25	CO 2025
Thomas St.	William St	Macfarlane St	Recapitalization	East	2		
Traffic Signal work	Windsor St	Gottingen St	Traffic Signals	West	9	03-Jun-24	CO 2025
Upper Govenor St	Civic 18 Upper Govenor	civic 877 Upper Govenor	Traffic Calming PH1	East	2	21-May-25	
Walkway	Parmac Dr	Erondale Dr	Walkway	Central	15		
West End Halifax	George Dauphinee Ave	Leppert St	AAA Bikeway	West	9		
West End Halifax	Stuart Harris Dr	William Hunt Ave	AAA Bikeway	West	9		
Westwood Boulevard	High Timber Dr	Wright Lake Run	Asphalt Overlay PH2	Central	13		
Willet St.	Apollo Crt	Glenforest Dr	Traffic Calming PH2	West	10	29-May-25	
Windgate Dr	Beaverbank Rd	Terry Rd	Asphalt Overlay PH1	Central	15	12-May-25	
Winsloe Dr	Alder Crescent	to End	Recapitalization	Central	15		
Woodside Terminal Repairs			Repairs & Upgrades	East			
Wright Avenue	MacDonald Avenue	Illesley Avenue	Asphalt Overlay PH3	East	6		
Yale St	Harvard St	End of Street	Asphalt Overlay PH1	West	9	12-May-25	